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IN THE UNITED STATES DISTRICT COURT
FOR THE WESTERN DISTRICT OF WASHINGTON
____________________________________
)
)
UNITED STATES OF AMERICA,
)
)
and
)
)
THE STATE OF WASHINGTON
)
)
)
Plaintiffs
)
)
v.
)
)
THE CITY OF SEATTLE,
)
WASHINGTON
)
)
)
Defendant
)
)
____________________________________)

Civil Action No. 2:13-cv-678

CONSENT DECREE
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CONSENT DECREE
WHEREAS, Plaintiffs, the United States of America, on behalf of the United States
Environmental Protection Agency (“EPA”), and the State of Washington, by and through the
State of Washington Department of Ecology (“Ecology”), have filed a complaint (“Complaint”)
in this action concurrently with this Consent Decree, alleging that Defendant, the City of Seattle
(“City”), violated Sections 301 and 402 of the Clean Water Act, 33 U.S.C. §§ 1311 and 1342,
and the conditions and limitations of its National Pollutant Discharge Elimination System
(“NPDES”) permit issued to the City by Ecology, as authorized by EPA under Section 402(b) of
the CWA, 33 U.S.C. § 1342(b).
WHEREAS, the State of Washington has joined as a party to this action, pursuant to
Section 309(e) of the CWA, 33 U.S.C. § 1319(e).
WHEREAS, the City owns and operates a Wastewater Collection System that collects
residential and industrial wastewaters, as well as stormwater, and conveys the collected
wastewater to regional collection systems and wastewater treatment plants owned and operated
by King County.
WHEREAS, the Parties recognize, and the Court by entering this Consent Decree finds,
that this Consent Decree has been negotiated by the Parties in good faith and will avoid
litigation between the Parties and this Consent Decree is fair, reasonable, and in the public
interest.
NOW, THEREFORE, with the consent of the Parties, it is hereby ADJUDGED,
ORDERED, AND DECREED as follows:
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I.
1.

JURISDICTION AND VENUE

This Court has jurisdiction over the subject matter of this action, pursuant to Section

309(b) of the CWA, 33 U.S.C. § 1319(b), and 28 U.S.C. §§ 1331, 1345, and 1355, and over the
Parties. Venue lies in this District, pursuant to Section 309(b) of the CWA, 33 U.S.C.
§ 1319(b), and 28 U.S.C. §§ 1391(b) and 1395(a), because it is the judicial district where the
City is located and where the alleged violations occurred. For purposes of this Decree, or any
action to enforce this Decree, the City consents to the Court’s jurisdiction over the City, this
Decree, and any such action, and further consents to venue in this judicial district.
2.

For purposes of this Consent Decree, the City agrees that the Complaint states claims

upon which relief may be granted under the Clean Water Act.

II.
3.

APPLICABILITY

The provisions of this Consent Decree shall apply to and be binding upon the United

States and the State, and upon the City, its successors, assigns, officers, directors, agents,
employees, contractors, and all persons, firms, and corporations acting under the direction and
control of the City, including firms, corporations, and third parties under contract with the City to
perform obligations of this Consent Decree.
4.

No transfer of ownership or operation of any portion of its Wastewater Collection

System, whether in compliance with the procedures of this Paragraph or otherwise, shall relieve
the City of its obligation to ensure that the terms of the Decree are satisfied and implemented.
Effective from the Date of Lodging of this Consent Decree until its termination pursuant to
Section XX, at least thirty (30) days prior to such transfer, the City shall provide a copy of this
Consent Decree to the proposed transferee and shall simultaneously provide written notice of the
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prospective transfer, together with a copy of the proposed written agreement, to the United States
and the State, in accordance with Section XIII (Notices). The City shall condition any transfer,
in whole or in part, of ownership, operation, or other interest of the Wastewater Collection
System upon the successful execution of the terms and conditions of this Decree.
5.

If the City seeks to name a successor to assume any or all interests in, or operating role

with respect to the Wastewater Collection System, the City may request the United States, in
writing, to modify this Consent Decree in accordance with the role to be assumed by the
proposed successor in interest. Accompanying its proposed modification, the City shall also
provide documentation to demonstrate that the prospective successor in interest has the technical
and financial qualifications to fulfill the City’s obligations and liabilities under this Consent
Decree. If the United States agrees to the proposed modification of the Consent Decree, the
Parties shall prepare a joint motion to the Court requesting such modification and seeking leave
to join the proposed successor in interest. If the United States does not agree, and the City still
believes modification of the Decree and joinder of a successor in interest is appropriate, the City
may file a motion seeking such modification in accordance with Federal Rules of Civil
Procedure 60(b); provided, however, that nothing in this Paragraph is intended to waive the
United States’ right to oppose such motion and to argue that such modification is unwarranted.
6.

The City shall provide copies of this Consent Decree to all officers, directors, employees,

and agents of the City whose duties might reasonably include compliance with any provision of
this Decree. The City also shall provide copies of the Consent Decree to any engineering,
consulting, or contracting firm, or any other entity that the City retains to perform the work, or
any portion thereof, required by this Consent Decree upon execution of any contract relating to
the performance of such work. For entities that the City has already retained to perform work in
Page 3 of 75
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accordance with this Consent Decree, the City shall provide a copy of the Consent Decree to
such entities no later than thirty (30) days after the Effective Date. Providing a copy shall
include making the Consent Decree available electronically or by paper copy if requested by the
entity retained. The City shall condition any such contract upon performance of the work in
conformity with the terms of this Consent Decree.
7.

Any action taken by any entity retained by the City to implement the City’s obligations

under this Consent Decree shall be considered an action of the City for purposes of determining
compliance with this Consent Decree. In any action to enforce this Consent Decree, the City
shall not raise as a defense the act or failure to act by any of its officers, directors, agents,
employees, consultants, or contractors.

III.
8.

OBJECTIVES

The objectives of this Consent Decree are to resolve the claims alleged in the Complaint

and to set out the requirements that the City will implement to reduce Combined Sewer
Overflows and to achieve the goal of eliminating Sewer Overflows, as required by law, in
furtherance of the objectives of the Clean Water Act, EPA’s CSO Control Policy, and the
objectives of the Washington Water Pollution Control Act.
IV.
9.

DEFINITIONS

Terms used in this Consent Decree that are defined in the CWA and its implementing

regulations, the Washington Water Pollution Control Act and its implementing regulations, or
the City’s NPDES Permit shall have the meanings assigned to them in the CWA and its
implementing regulations, the Washington Water Pollution Control Act and its implementing
regulations, or the City’s NPDES Permit unless otherwise provided in this Consent Decree. If
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these sources assign conflicting or inconsistent meanings to any term used in this Consent
Decree but not specifically defined below, priority shall be given in the order listed above.
Whenever the terms set forth below are used in this Consent Decree, the following definitions
shall apply and have priority over any other conflicting or inconsistent meanings assigned to the
same terms used in any state law, regulation, or permit:
a)

“City” shall mean the City of Seattle, Washington.

b)

“Combined Sewer Overflow” or “CSO” shall mean any discharge from the City’s CSO

Outfalls as a result of precipitation.
c)

“CSO Control Measure” shall mean the construction, control measures, actions, and other

activities set forth in the City’s Long Term Control Plan or any Supplemental Compliance Plan
provided for in Section V.B.
d)

“CSO Control Policy” shall mean EPA’s Combined Sewer Overflow Control Policy, 59

Fed. Reg. 18688 (April 19, 1994).
e)

“CSO Outfall” shall mean the outfall structure from which a CSO is discharged. A list

of the City’s CSO Outfalls is provided as Appendix A to the Consent Decree.
f)

“Combined Sewer System” or “CSS” shall mean the wastewater collection and

conveyance system owned or operated by the City, including all pipes, force mains, gravity
sewer segments, pump stations, lift stations, interceptors, diversion structures, manholes, and
appurtenances thereto, designed to collect and convey municipal sewage, including residential,
commercial, and industrial wastewaters, and stormwater, through a single-pipe system to King
County’s wastewater treatment plants, King County’s CSO treatment plants, or to permitted CSO
Outfalls.
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g)

“Complaint” shall mean the Complaint filed by the United States and the State in this

action.
h)

“Consent Decree” or “Decree” shall mean this Consent Decree and all appendices hereto

(listed in Section XXV).
i)

“Construction Completion” shall mean completion of construction and installation of

equipment or infrastructure such that equipment or infrastructure has been placed in full
operation, and is expected to both function and perform as designed, as well as completion of insitu modified operations and maintenance manuals. This specifically includes all control
systems and instrumentation necessary for normal operations and all residual handling systems.
Certain CSO Control Measures required under this Consent Decree may consist of separate
components. For those specified CSO Control Measures consisting of separate components,
“Construction Completion” shall not be achieved until the last component is completed.
j)

“Construction Start” shall mean the date of the Notice-to-Proceed. For those specified

CSO Control Measures consisting of separate phases or contracts, Construction Start shall be
designated by the date of the Notice-to-Proceed given to a contractor for the first phase of work.
k)

“Controlled” shall mean the control of a CSO Outfall in accordance with WAC 173-245-

020(22).
l)

“Date of Lodging” shall mean the date that the United States lodges a fully executed copy

of this Consent Decree with the Court, prior to noticing this Decree in the Federal Register.
m)

“Day” shall mean a calendar day unless expressly stated to be a business day. In

computing any period of time under this Consent Decree, where the last day would fall on a
Saturday, Sunday, or federal holiday, the period shall run until the close of business of the next
business day.
Page 6 of 75
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n)

“Design Criteria” shall mean the minimum attributes of a given CSO Control Measure,

such as storage volumes, treatment capacities, or pumping and/or conveyance capacities as
specified in the Long Term Control Plan or any Supplemental Compliance Plan provided for
under Section V.B.
o)

“Dry Weather CSO” shall mean any discharge or release from the City’s CSO Outfall

that consists of non-precipitation related flows, which may include, without limitation, the
combination of domestic sewage, groundwater infiltration, and commercial and industrial
wastewaters.
p)

“Ecology” shall mean the State of Washington Department of Ecology.

q)

“EPA” shall mean the U.S. Environmental Protection Agency and any of its successor

departments or agencies.
r)

“Effective Date” or “Date of Entry” shall mean the definition provided in Section XVII.

s)

“Green Infrastructure” shall mean systems and practices that use or mimic natural

processes to infiltrate, evapotranspire, and/or harvest stormwater on or near the site where it is
generated. Green Infrastructure may include, but is not limited to, green roofs, downspout
disconnection, trees and tree boxes, rain gardens, vegetated swales, pocket wetlands, infiltration
planters, vegetated median strips, permeable pavements, reforestation, and protection and
enhancement of riparian buffers and floodplains.
t)

“Long Term Control Plan” or “LTCP” shall mean the long term control plan under

development by the City in accordance with Section V.B., as well as any additional remedial
measures for eliminating or reducing the City’s CSOs included in any Supplemental Compliance
Plan developed and implemented in accordance with Section V.B.
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u)

“NPDES Permit” shall mean the City’s National Pollutant Discharge Elimination System

permit, No. WA-003168-2, issued by the State of Washington Department of Ecology on
October 27, 2010 or such permits that succeed this permit issued and in effect at a relevant time
under this Consent Decree.
v)

“Paragraph” shall mean a portion of this Decree identified by an Arabic numeral.

w)

“Parties” shall mean the United States, the State of Washington, and the City of Seattle.

x)

“Performance Criteria” shall mean the Performance Criteria specified in the Long Term

Control Plan or any Supplemental Compliance Plan provided for under Section V.B.
y)

“Post-Construction Monitoring Plan” or “PCMP” shall mean the plan that the City

developed in accordance with Section V.B., as well as any additional post-construction
monitoring or modeling activities included in any Supplemental Compliance Plan developed and
implemented in accordance with Section V.B.
z)

“Sanitary Sewer System” shall mean the portion of the Wastewater Collection System

designed to convey only sewage, and not stormwater, from residences, commercial buildings,
industrial plants and institutions for treatment at a wastewater treatment plant.
aa)

"Sewer Overflow" shall mean any overflow, spill, diversion, or release of wastewater

from or caused by the Sanitary Sewer System or the Combined Sewer System upstream of a
City’s CSO Outfall. This term shall include: (i) discharges to surface waters of the State or
United States from the Sanitary Sewer System and (ii) any release of wastewater from the
Sanitary Sewer System to public or private property that does not reach waters of the United
States or the State.
bb)

“Section” shall mean a portion of this Decree identified by a roman numeral.
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cc)

“Supplemental Compliance Plan” shall mean any plan developed by the City in

accordance with Section V.B.
dd)

“State” shall mean the State of Washington, acting by and through Ecology.

ee)

“Twenty Year Moving Average” shall mean the average number of untreated discharge

events per CSO Outfall over a twenty year period for purposes of compliance with WAC 173245-020(22). For previously Controlled CSO Outfalls and where monitoring records exist for
the past 20 consecutive years, the twenty year moving average shall mean the average number of
untreated discharges per CSO Outfall over the 20 year record. On an annual basis, the twenty
year moving average will be calculated and includes the current monitored year and each of the
previous 19 years of monitored CSO data. For CSO reduction projects and Controlled CSO
Outfalls where a complete twenty year record of monitored data does not exist, missing annual
CSO frequency data will be generated based on the predicted CSO frequency for a given year as
established in the approved engineering report or facility plan. For each CSO reduction project,
the engineering report or facility plan shall predict the CSO frequency for each CSO Outfall (s)
based on long-term simulation modeling using a 20-year period of historical rainfall data, the
hydraulic model, the CSO control project design and assuming the CSO control project existed
throughout the 20-year period. For CSO reduction projects, the level of control is the number of
discharge events per CSO Outfall per year that are estimated to occur based on the designed CSO
control project over a 20-year period. The level of control will be estimated for each year for a
period of 20 years in the engineering report or facility plan. For the time period between the
approval of the engineering report and the CSO reduction project’s Construction Completion
date, the City shall use the same model for the approved design along with the corresponding
rainfall data for this period of time to derive CSO frequencies. This information will be
Page 9 of 75
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submitted as an amendment to the engineering report or facility plan. For CSO reduction
projects, the 20-year moving average will use the approved level of control, on an annual basis,
for each of the preceding years for which monitored data does not exist in conjunction with
monitored data after the CSO control project has been constructed.
ff)

“United States” shall mean the United States of America, acting on behalf of EPA.

gg)

“Wastewater Collection System” shall mean the collection and conveyance system

owned or operated by the City, including all pipes, force mains, gravity sewer segments, pump
stations, lift stations, interceptors, diversion structures, manholes, and appurtenances thereto,
designed to collect and convey municipal sewage, including residential, commercial, and
industrial wastewaters, and stormwater, to King County’s wastewater treatment plants or to a
permitted CSO Outfall. The Wastewater Collection System includes the Combined Sewer
System, Sanitary Sewer System, and the partially separated system.

V.

COMPLIANCE PROGRAMS

A.

Early Action CSO Control Programs and Measures

10.

The City shall implement all CSO Control Measures necessary to reduce discharges from

CSO Outfall numbers 44 and 45 (North Henderson) and CSO Outfall numbers 46 and 47/171
(South Henderson) in order to achieve control levels consistent with Chapter 173-245 WAC and
EPA’s CSO Policy. Such CSO Control Measures shall be done in accordance with the City’s
NPDES Permit and the following deadlines:
a)

Construction Completion for CSO Outfall numbers 46 and 47/171 by December

31, 2015;
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b)

Achievement of Controlled status for CSO Outfalls numbers 46 and 47/171 by

December 31, 2016;
c)

Construction Completion for CSO Outfalls numbers 44 and 45 by December 31,

2018; and
d)

Achievement of Controlled status for CSO Outfalls numbers 44 and 45 by

December 31, 2019.
11.

One year following Construction Completion of each CSO Control Measure, the City

shall document that the associated CSO Outfall has been Controlled; provided, however, that if
there is insufficient precipitation during the year following Construction Completion to
demonstrate that a CSO Outfall has been Controlled, then the deadline for documenting that a
CSO Outfall has been Controlled shall be extended until there is sufficient precipitation to make
the demonstration, subject to the approval of EPA and Ecology. The City shall report the CSO
as Controlled in the next Annual Report submitted pursuant to Section VIII. If the CSO Outfall
is not Controlled within one year following Construction Completion of the CSO Control
Measure, the City shall submit to EPA and the State for their approval a Supplemental
Compliance Plan as set forth in Paragraph 18 below. This Supplemental Compliance Plan shall
be submitted within thirty (30) days after the end of the one year following Construction
Completion.

B

Development and Implementation of Long Term Control Plan and PostConstruction Monitoring Plan

12.

In accordance with the schedule in Appendix B and Section V.B. of this Consent Decree,

the City shall complete development of its Long Term Control Plan (“LTCP”) as set forth in
Appendix C.
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13.

EPA and Ecology may approve the LTCP or may decline to approve it and provide

written comments. Within forty-five (45) days of receiving any comments from EPA and/or
Ecology, the City shall either alter the LTCP consistent with EPA’s and Ecology’s comments
and resubmit the LTCP to EPA and Ecology for final approval or submit the matter for dispute
resolution under Section XII (Dispute Resolution) of this Consent Decree.
14.

LTCP. The LTCP shall specify (a) all CSO Control Measures that the City must

implement to ensure compliance with the provisions of the CWA and its implementing
regulations that apply to CSOs, any applicable state law and regulations that apply to CSOs,
those portions of the City’s NPDES Permit that apply to CSOs, and EPA’s CSO Control Policy;
(b) all Design Criteria and Performance Criteria developed for each CSO Control Measure; and
(c) a schedule of critical milestones, including, at a minimum, the dates for submission of draft
and final engineering reports and draft and final plans and specifications, Construction Start,
Construction Completion, and achievement of Controlled status, for each CSO Control Measure.
The LTCP shall provide a schedule that is as soon as possible, but in no event later than
December 31, 2025, for Construction Completion of all CSO Control Measures, unless this
deadline is extended pursuant to Section XI (Force Majeure), Paragraph 20(c), or Paragraph
23(c).
15.

Upon final approval of the LTCP, the City shall construct and implement the CSO

Control Measures in accordance with the descriptions, Design Criteria, Performance Criteria, and
the critical milestones listed in Paragraph 14 above, for each CSO Control Measure set forth in
the approved LTCP. With the exception of Force Majeure, a delay in the bidding process of the
CSO Control Measures shall not extend the date for Construction Completion.
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16.

Permit Compliance. The City shall carry out the requirements of this Consent Decree in

compliance with the terms and conditions of its NPDES Permit, the CWA, the Washington
Water Pollution Control Act, and the regulations implementing these laws when complying with
the requirements of this Consent Decree.
17.

Post-Construction Monitoring Program. The City shall develop and perform a Post-

Construction Monitoring Program set forth in Appendix C in accordance with the provisions and
schedules set forth therein and in Appendix B.
18.

Supplemental Compliance Plan. If, after Construction Completion of the CSO Control

Measures identified in the approved LTCP, information becomes available at any time before the
Consent Decree terminates, including information developed as a result of the Post-Construction
Monitoring Plan, that the City: (1) did not construct all CSO Control Measures in accordance
with the Design Criteria set forth in the approved LTCP; (2) has not achieved the Performance
Criteria for the CSO Control Measures identified in the approved LTCP; or (3) is not complying
with all the requirements of its NPDES Permit pertaining to CSOs, the City shall, within sixty
(60) days of receipt of notice from EPA or Ecology, pursuant to Section XIII (Notices) of this
Consent Decree, submit to EPA and Ecology (1) a plan for performing supplemental remedial
measures to achieve compliance and additional post-construction monitoring and modeling
(“Supplemental Compliance Plan”) and (2) a request for the extension of the deadline for the
Construction Completion for the CSO Control Measure at issue to allow for implementation of
supplemental remedial measures. The Supplemental Compliance Plan shall include a description
of the remedial measures that the City will take to ensure that compliance will be achieved; a
schedule that is as expeditious as possible for design, construction, and implementation of the
measures; a description of additional post-construction monitoring and modeling needed to
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assess whether the City has achieved compliance; and a schedule for performing such monitoring
and modeling. Upon approval by EPA and Ecology pursuant to Section VI (Review and
Approval Procedures), or upon decision by the Court under Section XII (Dispute Resolution), for
the City’s Supplemental Compliance Plan, the City shall implement the Supplemental
Compliance Plan in accordance with the schedule specified therein.
19.

The City may request a modification of the critical milestones set forth in its approved

LTCP for the sole purpose of revising the priority and sequencing of CSO Control Measures if
the City demonstrates that the requested modification (1) reflects good engineering practice, (2)
is required to coordinate with King County’s CSO infrastructure projects, (3) is necessary to
attain cost effective and technically sound CSO Control Measures and (4) will not change,
modify, or extend in any way the City’s final Construction Completion of December 31, 2025 as
provided in Paragraph 14, unless this deadline is extended pursuant to Section XI (Force
Majeure), Paragraph 20(c), or Paragraph 23(c).
a)

Any request by the City for modification made pursuant to this Paragraph shall be made

in writing to EPA and the State and include all documentation necessary to support the request
for modification, including all information relevant to the four criteria set forth above. The City
shall provide such additional information requested by the United State or the State as is
necessary to assist in evaluating the City’s modification request.
b)

If EPA and the State disapprove the City’s request, the City may invoke Informal Dispute

Resolution in accordance with Paragraph 76. The Formal Dispute Resolution and judicial review
procedure set forth in Paragraphs 77 to 81 shall not apply to this Paragraph 19(a)-(b). If the
dispute is not resolved by Informal Dispute Resolution, then the position advanced by the United
States shall be considered binding; provided that the City may, within 30 days after the
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conclusion of the Informal Dispute Resolution Period, appeal the decision to the Director of the
Office of Compliance and Enforcement, EPA Region 10. EPA’s Region 10 Compliance and
Enforcement Director may approve or disapprove, or approve upon conditions or in a revised
form, the proposed modification of the critical milestones. The determination of EPA’s Region
10 Compliance and Enforcement Director shall be in her/his discretion and shall be final. The
City reserves the right to file a motion seeking relief in accordance with the Federal Rules of
Civil Procedure 60(b). Such a motion by the City shall not relieve the City of its obligations
pursuant to Section V, unless the Court orders otherwise, and the City shall continue with timely
implementation of the CSO Control Measures until the Court rules on any motion described in
this Paragraph in a manner that modifies the City’s obligations under this Decree.
20.

Recognizing the Parties’ interest in supporting a comprehensive and integrated planning

approach to municipal government's Clean Water Act obligations, the City may submit to the
United States and the State for their approval a work plan (“Integrated Plan”) that proposes water
quality improvement project(s) (“Proposed Project”) to be implemented by the City, provided
that the Proposed Project(s) will result in significant benefits to water quality beyond those that
would be achieved by implementation of the approved CSO Controls Measures only. The
Proposed Project(s) in the Integrated Plan shall be in addition to all CSO Control Measures
required in the approved LTCP. If the City chooses to submit an Integrated Plan, the City shall
submit such plan no later than June 30, 2018. The Integrated Plan shall:
a)

Describe in detail each Proposed Project, including, at a minimum, the following

information:
i.

the design criteria and cost estimates for each Proposed Project contained within

the Integrated Plan;
Page 15 of 75
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ii.

a cost-benefit analysis for implementation of the Integrated Plan;

iii.

a pollutant load reduction analysis, including projected load reductions for

conventional pollutant parameters (i.e., biochemical oxygen demand, fecal coliform bacteria,
total suspended solids, oil and grease, and pH), metals, nitrogen ammonia, phosphorous, and
pathogens, as well as projected dissolved oxygen concentrations, associated with each Proposed
Project under the Integrated Plan;
iv.

a description of the public participation process that will be utilized by the City in

its development and implementation of the Proposed Project(s) under the Integrated Plan;
v.

a description of the projected pollutant reductions to water bodies impaired for

pathogens, metals, nitrogen ammonia, and dissolved oxygen through implementation of each
Proposed Project under the Integrated Plan;
vi.

a description of projected pollutant reductions, including toxic organic

compounds (e.g., select indicators for PCBs, PBDEs, semi-volatile organic compounds, and
pesticides) as appropriate, to water bodies with specialized circumstances, such as beach closure
advisories, protected spawning grounds, and contaminated sediment sites listed under CERCLA
or MTCA, through implementation of each Proposed Project under the Integrated Plan; and
vii.

a description of projected reductions in pollutant exposure for humans, ecological

receptors, and/or threatened or endangered species through implementation of the Proposed
Project(s) under the Integrated Plan;
b)

Demonstrate that the Integrated Plan will achieve compliance with the CWA and the

Washington Water Pollution Control Act, as well as their implementing regulations, the City’s
NPDES Permit, the City’s municipal separate storm sewer system (“MS4”) permit, and EPA’s
CSO Control Policy;
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c)

Propose a schedule for implementation of the Integrated Plan and all remaining CSO

Control Measures that is as expeditious as possible that may include an extension to the final
Construction Completion milestone. The schedule shall specify milestones for each Proposed
Project, including, at a minimum, the Construction Start and Construction Completion. The
schedule for the remaining CSO Control Measure shall include, at a minimum, milestone dates
for submission of draft and final engineering reports, as well as draft and final plans and
specifications, Construction Start, Construction Completion, and achievement of Controlled
status;
d)

Propose a plan and schedule for performing any post-construction monitoring required

for the Proposed Project(s), in addition to the post-construction monitoring specified in
Appendix C, that is necessary to assess whether anticipated water quality benefits have been
achieved and the requirements in Paragraph 20(b) and (c) above have been or will be met upon
implementation of the Integrated Plan, as well as a plan and schedule for submitting
supplemental milestone reports resulting from such additional monitoring; and
e)

Include all documents, models, studies, and information supporting implementation of

the Integrated Plan. The City shall provide such additional information requested by the United
States or the State as is necessary to assist in evaluating the Integrated Plan.
21.

If EPA and the State disapprove the City’s Integrated Plan, the City may invoke Informal

Dispute Resolution in accordance with Paragraph 76. The Formal Dispute Resolution and
judicial review procedure set forth in Paragraphs 77 to 81 shall not apply to Paragraphs 20-22. If
the dispute is not resolved by Informal Dispute Resolution, then the position advanced by the
United States shall be considered binding; provided that the City may, within 30 days after the
conclusion of the Informal Dispute Resolution Period, appeal the decision to the Director of the
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Office of Compliance and Enforcement, EPA Region 10. EPA Region 10 Compliance and
Enforcement Office Director may approve or disapprove, or approve upon conditions or in
a revised form, the Integrated Plan. The determination of EPA Region 10 Compliance and
Enforcement Office Director shall be in her/his discretion and shall be final. The City reserves
the right to file a motion seeking relief in accordance with the Federal Rules of Civil Procedure
60(b). Such a motion by the City shall not relieve the City of its obligations pursuant to Section
V, unless the Court orders otherwise, and the City shall continue with timely implementation of
the CSO Control Measures until the Court rules on any motion described in this Paragraph in a
manner that modifies the City’s obligations under this Decree.
22.

Upon receipt of EPA and the State’s approval of the Integrated Plan, or upon resolution

of any disputes pertaining to the Integrated Plan, pursuant to Paragraph 21 above, the City shall
implement the Integrated Plan (including any post-construction monitoring) in accordance with
the schedule and terms set forth in the approved Integrated Plan.
23.

If the City experiences significant adverse changes to its financial circumstances or other

financial or budgetary issues, the City may request a modification of a CSO Control Measure
and/or an extension of a CSO Critical Milestone up to a maximum of five years. The request for
modification shall be made in writing to the United States and the State, and shall:
a)

Provide a detailed discussion of the significant adverse change to the City’s financial

circumstances or other financial or budgetary issues;
b)

Specify which CSO Control Measure and/or CSO Critical Milestone cannot be complied

with;
c)

Propose a revised CSO Control Measure and/or CSO Critical Milestones that are

expeditious as possible and in no event longer than additional 5 years;
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d)

Demonstrate that the proposed CSO Control Measure will meet the same Performance

Criteria as the CSO Control Measure it replaces, as well as comply with all federal and state laws
and regulations; and
e)

Include all documents and information supporting the request.

24.

The City shall provide such additional information requested by the United States and the

State to assist in evaluating the modification request. If the Parties agree on a proposed
modification to the Consent Decree, the modification shall be incorporated into an amended
consent decree that shall be subject to court approval after public notice and comment in
accordance with Sections XIX and XXI. If the Parties do not agree that a modification proposal
under Paragraph 23 above is warranted, and the City believes modification is appropriate, the
City reserves its rights to file a motion pursuant to FRCP 60(b) seeking modification of a CSO
Control Measure and/or CSO Critical Milestone; provided, however, that the United States and
the State reserve their rights to oppose any such motion and to argue that such modification is
unwarranted. Such a motion by the City shall not relieve the City of its obligations pursuant to
Section V, unless the Court orders otherwise, and the City shall continue with timely
implementation of the CSO Control Measures until the Court rules on any motion described in
this Paragraph in a manner that modifies the City’s obligations under this Decree.
C.

Capacity, Management, Operations, and Maintenance Performance Program Plan

25.

On December 31, 2012, the City submitted to EPA and Ecology for their approval a

comprehensive Capacity, Management, Operations, and Maintenance (“CMOM”) Performance
Program Plan in accordance with the requirements and schedule set forth in Appendix D. The
CMOM Performance Program Plan is subject to the Review and Approval Procedures set forth
in Section VI of this Decree.
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26. The City shall implement the approved CMOM Performance Program Plan within thirty
(30) days of receipt of EPA and Ecology’s approval. The City shall annually review its CMOM
Performance Program Plan and update the program as necessary to ensure the City is achieving
the performance thresholds contained in the approved CMOM Performance Program Plan. The
City shall report in its Annual Report the metrics regarding SSO performance set forth in
Appendix D at Paragraph E(1)-(7). If the Annual Report indicates that the City has not achieved
the performance thresholds as set forth in its approved CMOM Performance Program Plan, the
City shall identify and discuss the reasons why the performance threshold was not achieved, and
implement the corrective actions, subject to EPA and Ecology approval. Should the City make
any substantive changes to its performance thresholds of its CMOM Performance Program Plan,
the City shall submit any proposed changes, subject to EPA and Ecology’s approval. Upon
approval of revised performance thresholds, said approved, revised thresholds shall supersede
previously approved thresholds.
D.

Fats, Oils, and Grease Control Program Plan

27.

On December 31, 2012, the City submitted to EPA and the State for their approval a Fats,

Oils, and Grease (“FOG”) Control Program Plan designed to ensure that grease accumulations
are not restricting the capacity of the Wastewater Collection System contributing to overflows.
The FOG Control Program shall include, at a minimum, the requirements set forth in Appendix
D at Paragraph B.3. The FOG Control Program Plan is subject to the Review and Approval
Procedures set forth in Section VI of this Decree.
28.

The City shall implement the revised FOG Control Program Plan within thirty (30) days

of receipt of EPA and the State’s approval of such plan. The City shall annually review its FOG
Program Plan and update the program as necessary. The City shall submit as part of its Annual
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Report summaries of FOG inspections and enforcement actions taken by the City during the
preceding year. The City shall submit any substantive updates, changes or revisions to its FOG
Program Plan, subject to EPA and Ecology’s approval. Upon approval of any changes to the
FOG Program Plan, such changes shall supersede previously approved provisions.
E.

Revised Floatable Solids Observation Program Plan

29.

On December 31, 2012, the City submitted to EPA and the State for their approval a

revised Floatable Solids Observation Program Plan in accordance with Appendix E. The
Floatable Solids Observation Program Plan is subject to the Review and Approval Procedures set
forth in Section VI of this Decree.
30.

The City shall implement the revised Floatable Solids Observation Program Plan within

thirty (30) days of receipt of EPA and the State’s approval of such plan. The City shall annually
review and update its Floatable Solids Observation Program Plan as appropriate. The City shall
submit any substantive updates, changes or revisions to its Floatable Solids Observation Program
Plan, subject to EPA and Ecology’s approval. Upon approval of any changes to the Floatable
Solids Observation Program Plan, such changes shall supersede previously approved provisions.
F.

Joint Operations and System Optimization Plan Between City and King County

31.

No later than March 1, 2016, the City shall submit to EPA and the State for their approval

a Joint Operations and System Optimization Plan (“Joint Plan”) that the City will work with
King County in jointly developing and which satisfies the requirements of Appendix F. This
Joint Plan shall be applicable to the City’s and the County’s respective CSO systems, and (a) be
consistent with each entity’s operational objectives, (b) ensures the optimal level of coordination
and information sharing is maintained, and (c) optimizes system and joint operations.
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32.

The City shall submit progress reports to EPA and the State on the development of the

Joint Plan by December 31, 2013 and December 31, 2014.
33.

The City shall implement the approved Joint Plan upon receipt of EPA and the State’s

approval. The City, in coordination with King County, shall review the Joint Plan every three
years and update the plan as necessary to ensure the optimal level of coordination and
information sharing is maintained between the two entities. Any substantive updates, changes,
or revisions to the Joint Plan that affect the operations of CSO facilities covered by this Consent
Decree shall be approved by the City and King County and submitted to EPA and Ecology for
their approval upon renewal of the City’s NPDES Permit. Upon approval of any changes to the
Joint Plan, such changes shall supersede previously approved provisions.

VI.
34.

REVIEW AND APPROVAL PROCEDURES

After review of any plan, report, and other item that the City is required to submit to EPA

and Ecology for their review in accordance with this Consent Decree, EPA and the State shall in
writing: (a) approve the submission; (b) approve the submission upon specified conditions; (c)
approve part of submission and disapprove the remainder; or (d) disapprove the submission.
35.

If the submission is approved pursuant to Paragraph 34(a), the City shall take all actions

required by the plan, report, or other document, in accordance with the schedules and
requirements of the plan, report, or other document, as approved. If the submission is
conditionally approved or approved only in part, pursuant to Paragraph 34(b) or (c), the City
shall, upon written direction from EPA and the State, take all actions required by the approved
plan, report, or other item that EPA and the State determines are technically severable from any
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disapproved portions, subject to the City’s right to dispute only the specified conditions or the
disapproved portions, under Section XII of this Decree (Dispute Resolution).
36.

If the submission is disapproved in whole or in part pursuant to Paragraph 34(c) or (d),

the City shall, within sixty (60) Days or such other time as the Parties agree to in writing, correct
all deficiencies and resubmit the plan, report, or other item, or disapproved portion thereof, for
approval, in accordance with the preceding Paragraphs. If the resubmission is approved in whole
or in part, the City shall proceed in accordance with the preceding Paragraph.
37.

Any stipulated penalties applicable to the original submission, as provided in Section X

of this Decree, shall accrue during the 60-Day period, or other specified period, but shall not be
payable unless the resubmission is untimely or is disapproved in whole or in part; provided that,
if the original submission was so deficient as to constitute a material breach of the City’s
obligations under this Consent Decree, the stipulated penalties applicable to the original
submission shall be due and payable notwithstanding any subsequent resubmission.
38.

If a resubmitted plan, report, or other item, or portion thereto, is disapproved in whole or

in part, EPA and Ecology may again require the City to correct any deficiencies, in accordance
with the preceding Paragraphs, or may themselves correct any deficiencies, subject to the City’s
right to invoke Dispute Resolution and the right of EPA and the State to seek stipulated penalties
as provided in the preceding Paragraphs.
39.

All work plans, reports, and other materials required to be submitted to EPA and Ecology

under this Consent Decree shall, upon approval by EPA and Ecology, be enforceable under this
Consent Decree.
40.

EPA and Ecology agree to use their best efforts to expeditiously review and comment on

submittals that the City is required to submit for approval pursuant to this Consent Decree. If
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EPA and Ecology fail to act on a submittal within ninety (90) days of receipt of the submittal,
any subsequent milestone date dependent upon such action shall be extended by the number of
Days beyond the 90-Day review period that EPA and Ecology use to act on the submittal. In this
event, the City must notify EPA and Ecology in writing, at the time of the submittal, of the end
date of the 90-Day review period plus any specific milestone dates that the City believes would
be extended under this Paragraph if EPA and the State fail to act within 90 days. This Paragraph
does not apply to EPA and Ecology’s review of, or actions taken with regard to, revisions of
water quality standards, permits, or any matters other than submittals that the City is specifically
required to submit to EPA and Ecology for approval pursuant to this Consent Decree. Nothing
in this Paragraph shall change, modify, or extend in any way the date of December 31, 2025 for
the City’s Construction Completion of all CSO Control Measures.
41.

Permits. Where any compliance obligation under this Section requires the City to obtain

federal, state, or local permits or approval, the City shall submit timely and complete
applications to the required authorities and take all reasonable steps to obtain all such permits or
approvals. The City may seek relief under the provisions of Section XI (Force Majeure) of this
Consent Decree for any delay in the performance of any such obligation resulting from a failure
to obtain, or a delay in obtaining, any permit or approval required to fulfill such obligation, if the
City has submitted timely and complete applications and has taken all reasonable steps to obtain
all such permits or approvals. The City is not required to file a lawsuit to demonstrate that it has
taken all reasonable steps to obtain a necessary permit or approval.
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VII. FUNDING
42.

The City’s duty to comply with the terms of this Consent Decree is not contingent upon

the receipt of any federal, State or local funds. The City’s failure to comply is not excused by
the lack of federal or state grant funds, by the processing of any applications for the same, or by
the City’s financial capabilities except as expressly provided by Paragraph 23 of this Consent
Decree. Application for construction grants, State revolving loan funds, or any other grants or
loans, or delays in processing or receipt of federal, state or local funds caused by inadequate
facility planning or plans and specifications on the part of the City shall not be cause for
extension of any required compliance date in this Consent Decree.

VIII. REPORTING REQUIREMENTS
43.

Beginning with the first full calendar quarter after the Effective Date of this Consent

Decree and annually thereafter until this Consent Decree terminates in accordance with Section
XX (Termination) of this Consent Decree, the City shall submit a written Annual Report to EPA
and Ecology. The Annual Report shall not duplicate reports that are otherwise required
assuming that EPA and the State receive such reports that are otherwise required. The Annual
Report shall include at a minimum:
a)

a description of the following: (i) the status of any work plan or report development; (ii)

the status of any design and construction activities; (iii) the status of all Consent Decree
compliance measures and specific reporting requirements for each program plan as required by
the applicable Section for the Early Action CSO Control Programs and Measures set forth in
Section V.A., the LTCP, Post-Construction Monitoring Program Plan, CMOM Performance
Program Plan, FOG Control Program Plan, Revised Floatable Solids Observation Program Plan,
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and Joint Operations and System Optimization Plan Between City and King County; (iv) the
project costs incurred during the reporting period; (v) any problems anticipated or encountered,
along with the proposed or implemented solutions; (vi) the status of any applications for permits
relating to the City’s Wastewater Collection System; (vii) any reports submitted to state or local
agencies relating to the City’s Wastewater Collection System; (viii) any anticipated or ongoing
operation and maintenance activities relating to the City’s Wastewater Collection System; and
(ix) remedial activities that will be performed in the upcoming year to comply with the
requirements of this Consent Decree.
b)

a description of any non-compliance with the requirements of this Consent Decree and an

explanation of the likely cause and duration of the violation and any remedial steps taken, or to
be taken, to prevent or minimize such violation. If the cause of the violation cannot fully be
explained at the time the report is due, the City shall so state in the report. The City shall
investigate the cause of the violation and shall then submit an amendment to the report, including
a full explanation of the cause of the violation, within thirty (30) Days following the day the City
becomes aware of the cause of the violation. Nothing in this Paragraph or the following
Paragraph relieves the City of its obligation to provide the notice required by Section XI (Force
Majeure) of this Consent Decree.
44.

If the City violates, or has reason to believe that it may violate, any requirement of this

Consent Decree, the City shall notify EPA and Ecology of such violation and its likely duration,
in a written report, within ten (10) Days following the Day the City first becomes aware of the
violation, with an explanation of the likely cause and duration of the violation and any remedial
steps taken, or to be taken, to prevent or minimize such violation. If the cause of the violation
cannot be fully explained at the time the report is due, the City shall so state in the report. The
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City shall investigate the cause of the violation and shall then submit an amendment to the
report, including a full explanation of the cause of the violation, within thirty (30) Days
following the Day the City becomes aware of the cause of the violation. Nothing in this
Paragraph or the following Paragraph relieves the City of its obligation to provide the notice
required by Section XI of this Consent Decree (Force Majeure).
45.

Whenever any violation of this Consent Decree or any other event affecting the City’s

performance under this Consent Decree, or the operation of its Wastewater Collection System,
may pose an immediate threat to the public health or welfare or the environment, the City shall
notify EPA and Ecology orally or electronically as soon as possible, but in no event later than
twenty-four (24) hours following when the City first becomes aware of the violation or event.
This procedure is in addition to the requirements set forth in the preceding Paragraphs.
46.

All Annual Reports, or other reports required under this Section VIII, shall be submitted

to EPA and Ecology in accordance with Section XIII (Notices) of this Consent Decree.
47.

Each report submitted by the City under this Section VIII shall be signed by an official of

the submitting party and include the following certification:
I certify under penalty of law that this document and all attachments were
prepared under my direction or supervision, in accordance with a system designed
to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system,
or those persons directly responsible for gathering the information, the
information submitted is, to the best of my knowledge and belief, true, accurate,
and complete. I am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing
violations.
This certification does not apply to emergency notifications where compliance would be
impractical.
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48.

Any information provided pursuant to this Consent Decree may be admissible evidence

in any proceeding to enforce the provisions of this Consent Decree and as otherwise permitted by
law.
49.

The reporting requirements of this Consent Decree do not relieve the City of any

reporting obligations required by the CWA or its implementing regulations, or by any other
federal, state, or local law, regulation, permit, or other requirement.

IX.
50.

CIVIL PENALTIES

Within thirty (30) Days from the Effective Date, the City shall pay the sum of $350,000

as a civil penalty as set forth in Paragraphs 51-53 below.
51.

Of the total civil penalty amount of $350,000, the City shall pay the United States

$175,000 and the State $175,000.
52.

The payment of the civil penalty to the United States of $175,000 shall be made by

FedWire Electronic Funds Transfer (“EFT”) to the United States Department of Justice (“DOJ”),
in accordance with written instructions to be provided to the City, following entry of this
Consent Decree, by the Financial Litigation Unit of the U.S. Attorney’s Office for the Western
District of Washington, 700 Stewart Street, Suite 5220, Seattle, Washington 98101(206-5537970). At the time of payment, the City shall send a copy of the EFT authorization form and the
EFT transaction record, together with the transmittal letter, which shall state that the payment is
for the civil penalty owed pursuant to the Consent Decree in United States of America and State
of Washington v. City of Seattle, and shall reference the civil action number ____ and DOJ case
number 90-5-1-1-10066, to the United States, in accordance with Section XIII (Notices) of this
Consent Decree, and by mail to:
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EPA Cincinnati Finance Office
26 Martin Luther King Drive
Cincinnati, OH 45268.
In the event that the City fails to pay all or any portion of the civil penalty owed to the United
States within thirty (30) Days of the Effective Date, the City shall pay to the United States
interest on the balance due from the 31st day after the Effective Date to date of full payment, at
the rate calculated pursuant to 28 U.S.C § 1961.
53.

The payment of the civil penalty to the State of $175,000 shall be made by check payable

to “Department of Ecology”, and mailed to:
Department of Ecology
Cashiering Unit
P.O. Box 47611
Olympia, WA 98504-7611.
At the time of payment, the City shall send a copy of the check, together with the transmittal
letter, which shall state that the payment is for the civil penalty owed pursuant to the Consent
Decree in this case, and shall reference the civil action number ____, to the State, in accordance
with Section XIII (Notices) of this Consent Decree.
54.

The City shall not deduct any penalties paid under this Decree pursuant to this Section or

Section X (Stipulated Penalties) in calculating its federal and State taxes.

X.
55.

STIPULATED PENALTIES

The City shall be liable to the United States and the State for stipulated penalties in the

amounts set forth in this Section for failure to comply with the requirements of this Consent
Decree as specified below, unless excused under Section XI (Force Majeure). “Compliance” or
“to comply” shall include meeting all requirements of this Consent Decree and any applicable
permit, as well as completing the activities under this Consent Decree, or any work plan or other
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plan approved under this Consent Decree, in accordance with all applicable requirements of this
Consent Decree, and within the specified time schedules established by and approved under this
Consent Decree.
56.

Late Payment of Civil Penalties. If the City fails to pay the civil penalty required to be

paid under Section IX (Civil Penalties) of this Consent Decree when due, the City shall pay a
stipulated penalty of $10,000 for each Day that the payment is late.
57.

Failure to Comply with the Compliance Program Requirements. The following stipulated

penalties shall accrue per Day for any failure to comply with any of the Compliance Program
requirements of this Consent Decree set forth in Section V.A. (Early Action CSO Control
Programs and Measures), Section V.B. (Development and Implementation of the LTCP and
PCMP), Section V.C. (CMOM Performance Program Plan), Section V.D. (FOG Control
Program Plan); Section V.E. (Revised Floatable Solids Observation Program Plan), and Section
V.F. (Joint Operations and System Optimization Plan):

58.

Period of Non-compliance

Stipulated Penalty

1st to 14th Day
15th to 30th Day
After 31st Day and beyond

$3,000 per day per violation
$4,000 per day per violation
$5,000 per day per violation

Failure to Comply with Other Reporting Requirements. The following stipulated

penalties shall accrue per Day for any failure to comply with the reporting requirements of this
Consent Decree (excluding all reporting requirements required under the Compliance Programs
set forth in Section V):
59.

Period of Non-compliance
1st to 14th Day
15th to 30th Day
After 31st Day and beyond

Stipulated Penalty
$1,000 per day per violation
$1,500 per day per violation
$2,000 per day per violation
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60.

Dry Weather CSOs. The City shall be liable to pay a stipulated penalty of $7,500 per

Day for each Dry Weather CSO that occurs more than twenty-four (24) hours after precipitation.
61.

Sewer Overflows. The City shall be liable to pay a stipulated penalty of $2,500 per Day

for each Sewer Overflow.
62.

Any Other Violations of this Consent Decree. The City shall pay a stipulated penalty of

$2,000 per violation per Day for any violation of Paragraphs 4, 6, 71, and Section XIV
(“Information Collection and Retention”) of the Consent Decree.
63.

Stipulated penalties under this Section X shall begin to accrue on the Day after

performance is due or on the Day a violation occurs, whichever is applicable, and shall continue
to accrue until performance is satisfactorily completed or until the violation ceases. Stipulated
penalties shall accrue simultaneously for separate violations of this Consent Decree.
64.

The United States, or the State, or both, may seek stipulated penalties under this Section

by sending a joint written demand to the City, or by either sovereign sending a written demand to
the City, with a copy simultaneously sent to the other sovereign. Either sovereign may waive
stipulated penalties or reduce the amount of stipulated penalties it seeks, in the unreviewable
exercise of its discretion and in accordance with this Paragraph. Where both sovereigns seek
stipulated penalties for the same violation of this Consent Decree, the City shall pay 50 percent
to the United States and 50 percent to the State within thirty (30) days of the joint written
demand. Where only one sovereign demands stipulated penalties for a violation, and the other
sovereign does not join in the demand within ten (10) Days of receiving the demand, or timely
joins in the demand but subsequently elects to waive or reduce stipulated penalties for that
violation, the City shall pay the stipulated penalties due for the violation to the sovereign making
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the demand less any amount paid to the other sovereign within thirty (30) days of the demand.
Nothing in this Section shall be construed to waive and the City expressly reserves its right to
dispute whether the violation occurred and the duration of the violation pursuant to the
procedures set forth in Section XII (Dispute Resolution).
65.

Penalty Accrual during Dispute Resolution. Stipulated penalties shall continue to accrue

as provided in Paragraph 63 during any Dispute Resolution, provided, however, the City may
argue to the Court that stipulated penalties and interest should not run after the matter has been
fully briefed and submitted to the Court and provided that Plaintiffs can argue the contrary.
Upon completion of dispute resolution, any stipulated penalties that are ultimately determined to
be due, plus interest as applicable, shall be paid within twenty (20) days of the date the Parties’
agreement, the United States and State’s written decision, or, if applicable, any Court order.
66.

The City shall pay stipulated penalties owing to the United States in the manner set forth

and with the confirmation notices required by Paragraph 52, except that the transmittal letter
shall state for which violation(s) the penalties are being paid. The City shall pay stipulated
penalties owing to the State in the manner set forth and with the confirmation notices required by
Paragraph 53. A copy of the transmittal letter to the United States and other evidence of
payment to the State will also be sent to the Washington’s Attorney General’s Office and
Ecology.
67.

If the City fails to pay stipulated penalties, and any accrued interest, to the United States

and the State in accordance with the terms of this Consent Decree, the City shall be liable for
interest on such penalties, as provided for in 28 U.S.C. § 1961, accruing as of the date payment
became due. Nothing in this Paragraph shall be construed to limit the United States or the State
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from seeking any remedy otherwise provided by law for the City’s failure to pay any stipulated
penalties.
68.

Subject to the provisions of Section XVI (Effect of Settlement and Reservation of

Rights), the stipulated penalties provided for in this Consent Decree shall be in addition to any
other rights, remedies, or sanctions available to the United States or the State for the City’s
violation of this Consent Decree or applicable law. Where a violation of this Consent Decree is
also a violation of the City’s NPDES Permit, the Clean Water Act, or the Washington Water
Pollution Control Act, the City shall be allowed a credit, for any stipulated penalties paid, against
any statutory penalties imposed for such violation and vice versa. (The City shall be allowed a
credit for any statutory penalties paid against any stipulated penalties assessed for such
violation).

XI.
69.

FORCE MAJEURE

“Force majeure,” for purposes of this Consent Decree, is defined as any event arising

from causes beyond the control of the City, of any entity controlled by the City, or of the City’s
contractors that delays or prevents the performance of any obligation under this Consent Decree,
despite the City’s best efforts to fulfill the obligation. The requirement that the City exercise
“best efforts to fulfill the obligation” includes using best efforts to anticipate any reasonably
foreseeable force majeure events and best efforts to address the effects of any such event (a) as it
is occurring and (b) after it has occurred to prevent or minimize any resulting delay to the
greatest extent possible. Force majeure does not include the City’s financial inability to perform
any obligation under this Consent Decree or the City’s failure to approve contracts necessary to
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meet the requirements of this Consent Decree, except as expressly provided in Paragraph 23 of
this Decree.
70.

If the City believes that a permit contains unreasonable conditions and has appealed the

permit condition, the City may request EPA Region 10 Compliance and Enforcement Office
Director and Ecology’s Water Quality Program Manager to consider it to be a force majeure
event. If they determine that the permit condition was not a force majeure event, the City may
elect to invoke dispute resolution as set forth in Section XII, informal dispute resolution pursuant
to Paragraph 76, or may file a motion for judicial review of the dispute within ten days of EPA
and Ecology’s determination that the permit condition was not a force majeure event, subject to
the standard of review set forth in Paragraph 81. The City may also request that the Court stay
consideration of its motion for judicial review of EPA and Ecology’s decision that the permit
condition was not a force majeure event until the underlying permit appeal is resolved.
71.

If any event occurs or has occurred that may delay the performance of any obligations

under this Consent Decree, whether or not caused by a force majeure event, the City shall
provide notice orally or by electronic or facsimile transmission to EPA and Ecology, within five
(5) Days of when the City first knew, or, in the exercise of reasonable diligence under the
circumstances, should have known, of such event. Within ten (10) Days thereafter, the City shall
provide in writing to EPA and Ecology an explanation and description of the reasons for the
delay; the anticipated duration of the delay; all actions taken or to be taken to prevent or
minimize the delay; a schedule for implementation of any measures to be taken to prevent or
mitigate the delay or effect of the delay; the City’s rationale for attributing such delay to a force
majeure event if it intends to assert such a claim; and a statement as to whether, in the City’s
opinion, such event may cause or contribute to an endangerment to public health or welfare, or
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the environment. The City shall include with any notice all available documentation supporting
the claim that the delay was attributable to a force majeure event. Failure to comply with the
above requirements shall preclude the City from asserting any claim of force majeure for that
event for the period of time for such failure to comply, and for any additional delay caused by
such failure.
72.

If EPA and Ecology agree that the delay or anticipated delay is attributable to a force

majeure event, the time for performance of the obligations under this Consent Decree that are
affected by the force majeure event will be extended by EPA and Ecology for such time as is
necessary to complete those obligations. An extension of time for performance of the
obligations affected by the force majeure event shall not, of itself, extend the time for
performance of any other obligation. EPA and Ecology will notify the City in writing of the
length of the extension, if any, for performance of any obligations affected by the force majeure
event.
73.

If EPA and Ecology do not agree that the delay or anticipated delay has been or will be

caused by a force majeure event, EPA and Ecology will notify the City in writing of their
decision.
74.

If the City elects to invoke the dispute resolution procedures set forth in Section XII

(Dispute Resolution) of this Consent Decree, it shall do so no later than fifteen (15) days after
receipt of EPA’s and Ecology’s notice of decision. In any such proceeding, the City shall have
the burden of demonstrating by a preponderance of the evidence that the delay or anticipated
delay has been or will be caused by a force majeure event, that the duration of the delay or the
extension sought was or will be warranted under the circumstances, that reasonable efforts were
exercised to avoid and mitigate the effects of the delay, and that the City complied with the
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requirements of Paragraphs 70-74 above. If the City carries this burden, the delay at issue shall
be deemed not to be a violation by the City of the affected obligation of this Consent Decree
identified to EPA, Ecology and the Court.

XII. DISPUTE RESOLUTION
75.

Unless otherwise expressly provided for in this Consent Decree, the dispute resolution

procedures of this Section XII shall be the exclusive mechanism to resolve disputes arising under
or with respect to this Consent Decree.
76.

Informal Dispute Resolution. Any dispute subject to the Dispute Resolution under this

Consent Decree shall first be the subject of informal negotiations. The dispute shall be
considered to have arisen when the City sends the United States and the State a written Notice of
Dispute, in accordance with Section XIII (Notices). Such Notice of Dispute shall state clearly
the matter in dispute. As part of the informal negotiations, the Parties may engage in mediation
with a third party mediator in order to resolve the dispute, if all Parties mutually agree to such
mediation. A Party’s decision not to mediate is not subject to dispute resolution procedures. The
period of informal negotiations (including mediation, if any) shall not exceed thirty (30) days
from the date the dispute arises, unless that period is modified by written agreement. Any
negotiation period that precedes the date the City submits a written Notice of Dispute shall not be
considered to be part of the informal negotiation period. If the Parties cannot resolve a dispute
by informal negotiations, then the position advanced by the United States and the State shall be
considered binding, unless, within thirty (30) days after the conclusion of the informal
negotiation period, the City invokes formal dispute resolution procedures as set forth below.
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77.

Formal Dispute Resolution. The City shall invoke formal dispute resolution procedures

within the time period set forth in the preceding Paragraph, by serving the United States and the
State, in accordance with Section XIII (Notices) of this Consent Decree, a written Statement of
Position regarding the matter in dispute. The Statement of Position shall include, but need not be
limited to, any factual data, analysis, or opinion supporting the City’s position and any
supporting documentation relied upon by the City.
78.

The United States and the State shall serve their Statement of Position within forty-five

(45) days of receipt of the City’s Statement of Position. The Statement of Position served by the
United States and the State shall include, but need not be limited to, any factual data, analysis,
opinion, or supporting documentation relied upon by the United States and the State. The
Statement of Position served by the United States and the State shall be binding on the City,
unless the City files a motion for judicial review of the dispute in accordance with the following
Paragraph.
79.

The City may seek judicial review of the dispute by filing with the Court and serving on

the United States and the State, in accordance with Section XIII (Notices) of this Consent
Decree, a motion requesting judicial resolution of the dispute. The City must file the motion
within twenty-one (21) Days of receipt of the Statement of Position served by the United States
and the State pursuant to the preceding Paragraph. The motion shall contain a written statement
of the City’s position on the matter in dispute, including any supporting factual data, analysis,
opinion, or documentation, and shall set forth the relief requested and any schedule within which
the dispute must be resolved for orderly implementation of the Consent Decree.
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80.

The United States and the State shall respond to the City’s motion within the time period

allowed by the Local Rules of this Court. The City may file a reply memorandum, to the extent
permitted by the Local Rules.
81.

Standard of Review. In any dispute brought under this Section, the City shall have the

burden of proof, and the standard and scope of review shall be that provided by applicable law.
The United States reserves the right to argue that its position is reviewable only on the
administrative record and must be upheld unless arbitrary and capricious or otherwise not in
accordance with law.

82.

The invocation of dispute resolution procedures under this Section shall not, by itself,

extend, postpone, or affect in any way any obligation of the City under this Consent Decree,
unless and until a final resolution of the dispute so provides. Stipulated penalties with respect to
the disputed matter shall continue to accrue from the first Day of non-compliance, but payment
shall be stayed pending resolution of the dispute as provided in Paragraph 65. If the City does
not prevail on the disputed issue, stipulated penalties shall be assessed and paid as provided in
Section X (Stipulated Penalties), unless otherwise provided by the Court.

XIII. NOTICES
83.

Unless otherwise specified herein, whenever notifications, submissions, or

communications are required by this Consent Decree, they shall be made in writing and
addressed as follows:
To the United States:
Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
U.S. Department of Justice
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P.O. Box 7611
Washington, D.C. 20044-7611
and
United States Environmental Protection Agency
Director, Water Enforcement Division
Office of Civil Enforcement
U.S. Environmental Protection Agency
1200 Pennsylvania Ave., NW
Mail Code: 2243-A
Washington, D.C. 20460
and
Director, Office of Compliance and Enforcement
U.S. Environmental Protection Agency, Region 10
1200 6th Avenue, Suite 900
Seattle, WA 98101
To the State:
Municipal Unit Supervisor
Washington Department of Ecology
Northwest Regional Office
3190 160th Avenue, SE
Bellevue, WA 98008-5452
and
Attorney General of Washington
Ecology Division
P.O. Box 40117
Olympia, WA 98504
To the City of Seattle:
Director
Seattle Public Utilities
City of Seattle
700 Fifth Avenue, Suite 4900
Seattle, WA 98124-4018
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Director, Drainage & Wastewater Division
Seattle Public Utilities
City of Seattle
700 Fifth Avenue, Suite 4900
Seattle, WA 98124-4018
and
Director, Environmental Protection Section
City Attorney’s Office
City of Seattle
600 Fourth Avenue, Fourth Floor
Seattle, WA 98124-4769
84.

Any Party may, by written notice to the other Parties, change its designated notice

recipient or notice address provided above.
85.

Notices and submissions provided pursuant to this Section XIII shall be deemed

submitted upon mailing, unless otherwise provided in this Consent Decree or by mutual
agreement of the Parties in writing.

XIV. INFORMATION COLLECTION AND RETENTION
86.

The United States, the State, and their representatives, including attorneys, contractors,

and consultants, shall have the right of entry into any facility covered by this Consent Decree, at
all reasonable times, upon presentation of credentials, to :
a)

Monitor the progress of activities required under this Consent Decree;

b)

Verify any data or information submitted to the United States or the State, in accordance

with the terms of this Consent Decree;
c)

Obtain samples and, upon request, splits of any samples taken by the City or its

representatives, contractors, or consultants;
d)

Obtain documentary evidence, including photographs and similar data; and
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e)

Assess the City’s compliance with this Consent Decree.

87.

The United States and the State will use reasonable efforts to coordinate field inspections

of the City’s Wastewater Collection System with the City by notifying the City, if practicable, of
such inspections prior to arrival at the field inspection location, unless the United States or the
State determines that it needs to do an unannounced inspection.
88.

Upon request, the City shall provide EPA, the State, or their authorized representatives

split of any samples taken by the City. Upon request, EPA and the State shall provide the City
with splits of any samples taken by EPA or the State. Upon request, EPA and the State shall
provide copies of any photographs and similar data obtained during on-site visits conducted
pursuant to Paragraph 86 above that is non-exempt and non-privileged under either FOIA or
State public disclosure laws.
89.

Until five (5) years after the termination of this Consent Decree, the City shall retain, and

shall instruct its contractors and agents to preserve, all documents, reports, records, or other
information (including documents, records, or other information in electronic form) in its or its
contractors’ or agents’ possession or control, or that come into its or its contractors’ or agents’
possession or control, and that document the City’s performance of its obligations under this
Consent Decree. Drafts of final documents or plans do not need to be retained. This
information-retention requirement shall apply regardless of any contrary institutional policies or
procedures. At any time during this information-retention period, upon request by the United
States or the State, the City shall provide copies of any documents, records, or other information
required to be maintained under this Paragraph.
90.

The City may assert that certain documents, records, or other information is privileged

under the attorney-client privilege or any other privilege recognized by federal or state law. If
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the City asserts such a privilege, it shall provide the following: (1) the title of the document,
record, or information; (2) the date of the document, record, or information; (3) the name and
title of each author of the document, record, or information; (4) the name and title of each
addressee and recipient; (5) a description of the subject of the document, record, or information;
and (6) the privilege asserted by the City. No documents, records, or other information created
by or generated pursuant to the requirements of this Consent Decree, however, shall be withheld
on grounds of privilege.
91.

The City may also assert that information required to be provided to the United States

under this Section is protected as Confidential Business Information (“CBI”) under 40 C.F.R.
Part 2. As to any information that the City seeks to protect as CBI, the City shall follow the
procedures set forth in 40 C.F.R. Part 2. If no claim of confidentiality accompanies documents
or information when they are submitted to the United States and the State, the public may receive
access to such documents or information without further notice, in accordance with 40 C.F.R.
Part 2, Subpart B. The City may also assert that information required to be provided to the State
under this Section is confidential under state law by following the procedures set forth in RCW
43.21A.160.
92.

This Consent Decree in no way limits or affects any right of entry and inspection, or any

right to obtain information, held by the United States or the State pursuant to applicable federal
or state laws, regulations, or permits, nor does it limit or affect any duty or obligation of the City
to maintain documents, records, or other information imposed by applicable federal or state laws,
regulations, or permits.
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XV. FAILURE OF COMPLIANCE
93.

The United States and the State do not, by their consent to the entry of this Consent

Decree, warrant or aver in any manner that the City’s compliance with any aspect of this Consent
Decree will result in compliance with the provisions of the CWA, 33 U.S.C. § 1251 et seq., or
with any other provisions of federal, state, or local laws, regulations, or permits. The City shall
remain responsible for compliance with the terms of the CWA and its implementing regulations,
applicable state law and regulations, its NPDES Permit, all orders issued by the State, and this
Consent Decree. Nothing in this Consent Decree shall be interpreted as limiting the State’s right
to take enforcement action in response to any violations of the City’s NPDES Permit or any
orders issued by the State. The pendency or outcome of any proceeding concerning issuance,
reissuance, or modification of any NPDES Permit shall neither affect nor postpone the City’s
duties and obligations as set forth in this Consent Decree.

XVI. EFFECT OF SETTLEMENT AND RESERVATION OF RIGHTS
94.

This Consent Decree resolves the civil claims of the United States and the State for the

violations alleged in the Complaint filed in this action through the Date of Lodging of this
Consent Decree.
95.

The United States and the State reserve all legal and equitable remedies available to

enforce the provisions of this Consent Decree, except as expressly stated in Paragraph 94. This
Consent Decree shall not be construed to limit the rights of the United States or the State to
obtain penalties or injunctive relief under the CWA or its implementing regulations, or under
other federal or state laws, regulations, or permit conditions, except as expressly provided in
Paragraph 94.
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96.

The United States and the State further reserve all legal and equitable remedies to address

any imminent and substantial endangerment to the public health or welfare or the environment
arising at, or posed by, the City’s Wastewater Collection System, whether related to the
violations addressed in this Consent Decree or otherwise.
97.

In any subsequent administrative or judicial proceeding initiated by the United States or

the State for injunctive relief, civil penalties, or other appropriate relief relating to the City’s
Wastewater Collection System or the City’s violations, the City shall not assert, and may not
maintain, any defense or claim based upon the principles of waiver, res judicata, collateral
estoppel, issue preclusion, claim preclusion, claim-splitting, or other defenses based upon any
contention that the claims raised by the United States or the State in the subsequent proceeding
were or should have been brought in the instant case, except with respect to claims that have
been specifically resolved pursuant to Paragraph 94.
98.

This Consent Decree is not a permit, nor a modification of any permit, under any federal,

state, or local laws or regulations. Nothing in this Consent Decree relieves the City of any
obligations it has under any applicable federal, state, and local laws, regulations, and permits.
The City may seek to admit evidence of its compliance with the Consent Decree in any
subsequent proceeding. The United States and the State do not, by their consent to entry of this
Consent Decree, warrant or aver in any manner that the City’s compliance with any aspect of this
Consent Decree will result in compliance with the CWA or the Water Pollution Control Act, and
reserve all rights to object to introduction of such evidence by the City.
99.

This Consent Decree does not limit or affect the rights of the Parties against any third

parties, not party to this Consent Decree, nor does it limit the rights of third parties, not party to
this Consent Decree, against the City, except as otherwise provided by law or by Paragraphs 94
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and 100. This Consent Decree shall not be construed to create rights in, or grant any cause of
action to, any third party, not party to this Consent Decree.
100.

The Complaint and this Consent Decree shall constitute and establish continuing diligent

prosecution by the United States, under Section 505(b)(1)(B) of the Clean Water Act, 33 U.S.C.
§ 1365(b)(1)(B), of all matters alleged in the Complaint arising from the beginning of the
applicable statute of limitations through the Date of Lodging.
101.

Nothing in this Consent Decree limits the rights or defenses available under Section

309(e) of the Clean Water Act, 33 U.S.C. §1319(e), in the event that the laws of the State, as
currently or hereafter enacted, may prevent the City from raising the revenues needed to comply
with this Consent Decree.

XVII.
102.

EFFECTIVE DATE

The Effective Date of this Consent Decree shall be the date upon which this Consent

Decree is entered by the Court or a motion to enter the Consent Decree is granted, whichever
occurs first, as recorded on the Court’s docket, provided, however, that the City hereby agrees
that it shall be bound to perform duties scheduled to occur prior to the Effective Date as specified
in the City’s NPDES Permit.

XVIII.
103.

RETENTION OF JURISDICTION

The Court shall retain jurisdiction over this case until termination of this Consent Decree

for the purpose of resolving disputes arising under this Consent Decree, pursuant to Section XII
(Dispute Resolution), or entering orders modifying this Consent Decree, pursuant to Section XIX
(Modification), or effectuating or enforcing compliance with the terms of this Consent Decree.

Page 45 of 75

Case 2:13-cv-00678 Document 2-1 Filed 04/16/13 Page 49 of 75

XIX. MODIFICATION
104.

The terms of this Consent Decree, including any attached Appendices, may be modified

only by a subsequent written agreement signed by all the Parties. Where the modification
constitutes a material change to this Consent Decree, it shall be effective only upon approval by
the Court.
105.

Unless otherwise provided herein, any disputes concerning modification of this Consent

Decree shall be resolved pursuant to Section XII (Dispute Resolution) of this Consent Decree,
provided, however, that, instead of the burden of proof provided by Paragraph 81, the Party
seeking modification bears the burden of demonstrating that it is entitled to the requested
modification in accordance with the grounds for relief specified in Federal Rule of Civil
Procedure 60(b).
106.

Upon issuance of any new federal law or federal regulation governing CSOs; upon EPA

approval or promulgation of new or revised water quality standards in accordance with 33 U.S.C.
Section 1313(c) and 40 C.F.R. Section 131.21 and 131.22; or upon the issuance of a NPDES
permit that contains new requirements, the City may request modification of this Consent Decree
(including requests for extensions of time) from the United States to conform this Consent
Decree to such regulation, national policy, new or revised water quality standard or permit. Upon
the City’s request, the United States and the City shall discuss the matter. If the United States
and the City agree on the proposed modification to the Consent Decree, they shall prepare a joint
motion to the Court requesting such modification.
107.

If the United States and the City do not agree, and the City still believes that modification

of this Consent Decree is appropriate, the City may file a motion seeking such modification in
accordance with Federal Rule of Civil Procedure 60(b); provided, however, that nothing in this
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subparagraph is intended to waive the United States’ rights to oppose such motion and to argue
that such modification is unwarranted.
108.

Following the filing of a motion under Rule 60(b), stipulated penalties shall accrue due to

the City’s failure, if any, to continue performance of obligations under the Consent Decree that
are necessarily the subject of the Rule 60(b) motion; provided, however, that such penalties need
not be paid if the Court resolves the motion in the City’s favor, and the City shall comply with
the Consent Decree as modified.

XX. TERMINATION
109.

The City may serve upon the United States and the State a Request for Termination of

Consent Decree, together with supporting documentation, certifying that the City has satisfied
all of its obligations under the Decree including:
a)

Completion of all compliance requirements in Section V (Compliance Programs) and that

it has achieved and maintained satisfactory compliance with this Consent Decree for a period of
twelve consecutive months following completion of its requirements under Section V;
b)

Compliance with all other requirements of this Consent Decree; and

c)

Payment in full of all civil penalties, any accrued stipulated penalties, and any accrued

interest as required by this Consent Decree.
110.

Following receipt by the United States and the State of the City’s Request for

Termination, the Parties shall confer informally concerning the Request for Termination and any
disagreement that the Parties may have as to whether the City has satisfactorily complied with
the requirements for termination of this Consent Decree. If the United States and the State agree
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that the Consent Decree may be terminated, the Parties shall submit, for the Court’s approval, a
joint stipulation terminating the Consent Decree.
111.

If the United States and the State do not agree that the Consent Decree may be

terminated, the City may invoke dispute resolution under Section XII (Dispute Resolution). The
City, however, shall not seek resolution of any dispute regarding termination of this Consent
Decree, under Paragraph 77, until ninety (90) days after service of its Request for Termination.
The City shall have the burden of proof that it met the conditions for termination of the Consent
Decree. This Consent Decree shall remain in effect pending resolution of the dispute by the
Parties or the Court, in accordance with Section XII (Dispute Resolution).

XXI. PUBLIC PARTICIPATION
112.

This Consent Decree shall be lodged with the Court for a period of not less than thirty

(30) days for public notice and comment, in accordance with 28 C.F.R. § 50.7. The United
States reserves the right to withdraw or withhold its consent if the comments regarding the
Consent Decree disclose facts or considerations indicating that the Consent Decree is
inappropriate, improper, or inadequate. The City consents to entry of this Consent Decree
without further notice and agrees not to withdraw from or oppose entry of this Consent Decree
by the Court or to challenge any provision of this Consent Decree, unless the United States has
notified the City in writing that it no longer supports entry of this Consent Decree.

XXII. SIGNATORIES/SERVICE
113.

Each undersigned representative of the City, the State, and the Assistant Attorney

General for the Environment and Natural Resources Division of the United States Department of
Justice, on behalf of the United States, certifies that he or she is fully authorized to enter into the
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terms and conditions of this Consent Decree and to execute and legally bind the Party he or she
represents to this document.
114.

This Consent Decree may be signed in counterparts. The City agrees to accept service of

process by mail or courier service to the address set forth in Section XIII with respect to all
matters arising under or relating to this Consent Decree and to waive the formal service
requirements set forth in Rules 4 and 5 of the Federal Rules of Civil Procedure and any
applicable Local Rules of this Court, including, but not limited to, service of a summons.

XXIII.
115.

COSTS

The Parties shall each bear their own costs of this action, including attorneys’ fees, except

that the United States and the State may be entitled to collect the costs (including attorneys’
fees) incurred in any action necessary to collect any portion of the civil penalty or any stipulated
penalties due but not paid by the City.

XXIV.
116.

INTEGRATION

This Consent Decree and its Appendices constitute the final, complete, and exclusive

agreement and understanding among the Parties with respect to the settlement embodied in the
Consent Decree and supersede all prior agreements and understandings, whether oral or written,
pertaining to the settlement embodied herein. Other than the deliverables subsequently
submitted and approved pursuant to this Consent Decree and incorporated herein, no other
document, nor any representation, inducement, agreement, understanding, or promise, constitutes
any part of this Consent Decree or the settlement it represents, nor shall it be used in construing
the terms of this Consent Decree.
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XXV.
117.

APPENDICES

The following documents are attached to and incorporated into this Consent Decree:
“Appendix A” is the List of Existing CSO Outfalls.
“Appendix B” is the Schedule for LTCP Implementation.
“Appendix C” is the LTCP Requirements.
“Appendix D” is the CMOM Performance Program Plan
“Appendix E” is the Revised Floatable Solids Observation Program.
“Appendix F” is the Joint Operations and System Optimization Plan.

XXVI.
118.

FINAL JUDGMENT

Upon approval and entry of this Consent Decree by the Court, this Consent Decree shall

constitute a final judgment of the Court as to the United States, the State, and the City.

Dated and entered this _________ day of ____________, 2013.

_________________________________
UNITED STATES DISTRICT JUDGE
Western District of Washington
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States of
America and the State of Washin on v. City of Seattle, Washin on (W.D. Wash.).
FOR PLAINTIFF UNITED STATES OF AMERICA:

DATE:

~~

,...~

I

ACIA S, MOREND
istant Attorney General
Environment and Natural Resources Division
United States Department of Justice
P.O. Box 7611
Washington, D.C. 20044

DATE: ~

/3

KATHRYN .MAC ONALD
Senior Trial Attorney
Environmental Enforcement Section
Environment and Natural Resources Division
United States Department of Justice
P.O. Box 7611
Washington, D.C. 20044

JENNY A. DURKAN
United States Attorney
Western District of Washington

By:

DATE:
BRI
C. KIPNIS
Assistant United States Attorney
Senior Litigation Counsel
Office of the U.S. Attorney
Western District of Washington
700 Stewart Street, Suite 5220
Seattle, Washington 98101-1271
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States of
America and the State of Washington v. City of Seattle, Washington(W.D. Wash.).

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

DATE:

~J

3

DATE:

'~ 1 ~-°~!)o~}

SUSAN SHINKM N,Director
Office of Civil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency
1200 Pennsylvania Avenue, N.W.
Washington, D.C. 20460
~_.

1VIARK POLLINS,D' ector
Water Enforcement Division
Office of Civil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency
1200 Pennsylvania Avenue, N.W.
Washington, D.C. 20460

DATE: ~ Z7 13
LOREN DENTON,Chief
Municipal Enforcement Branch
Water Enforcement Division
Office of Civil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency
1200 Pennsylvania Avenue, N.W.
Washington, D.C. 20460

DATE: ~I~ 1'~
AMANDA J. HEL,WIG, Attorney
Water Enforcement Division
Office of Civil Enforcement
Office of Enforcement and Compliance Assurance
United States Environmental Protection Agency
1200 Pennsylvania Avenue, N.W.
Washington, D.C. 20460
Page 52 of 75

Case 2:13-cv-00678 Document 2-1 Filed 04/16/13 Page 56 of 75

THE UNDERSIGNED PARTY enters into this Consent Decree in the iizatter of United States of
America and the State of Washington v. City of Seattle, Washin ton(W.D. Wash.).

FOR THE UNITED STATES ENVIRONMENTAL PROTECTION AGENCY:

DATE:

3

0/.~

'EDWARD J~OWALSKI
Director, Of e of Compliance and Enforcement
United States Environmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101

__ DATE

3~ y~ ~

ALt.~'N~i.. STERN
Regional Counsel
United States Envit•onmental Protection Agency
Region 10
12(10 Sixth Avenue
Seattle, Washington 98101

DATE
TED YACKU
Assistant Regional Counsel
United States Bilvironmental Protection Agency
Region 10
1200 Sixth Avenue
Seattle, Washington 98101
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States of
America and the State of Washin on v. City of Seattle, Washin on(W.D. Wash.).

FOR THE STATE OF WASHINGTON:

ROBERT W
ATTORN~

DATEe

3~/ /~3

RONALD L. LAVIGNE, WSBA #18550
Senior Counsel
Attorneys for State of Washington
Department ofEcology
2425 Bristol Ct., SW
Olympia, Washington 98504

DATE:
MAIA D.BELLON
Director
Washington Department of Ecology
P.O. Box 47600
Olympia, Washington 9804-7600
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States of
America and the State of Washington v. City of Seattle, Washington(W.D. Wash.).

FOR THE CITY OF SEATTLE:

DATE: ~~~~~ ~~
MICHAEL P. MCGINN
Mayor
City of Seattle
600 Fourth Avenue
P.O. Box 94749
Seattle, Washington 98124-4749

-~~~~/3
PETER S. HOLMES
City Attorney
City of Seattle
600 Fourth Avenue
P.O. Box 94769
Seattle, Washington 98124-4769
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APPENDIX A: List of Existing CSO Outfalls
CSO NPDES
No.
12
13
14
15
16
18
19
20
22
24
25
26
27
28
29
30
31
32
33
34
35
36
38
40
41
42
43
44
45
46
47
48
49
57
59

Status*
CSO Name
NE 60th Street at NE Windermere Road
Windermere Park NE 50th St.
55th Ave. NE at NE 43rd St.
51st Ave. NE at NE Laurelhurst Ln.
Webster Pt NE at W Laurelhurst Drive
38th Ave. NE at NE 41st St.
NE 45th Street at Montlake Blvd. NE
Shelby St. at E. Park Drive
39th Avenue E at E Lakeside Blvd.
43rd Ave. E. at E. Lee St.
43rd Ave. E. at E. Lee St.
Denny Blaine Pl. E.
Lake Washington Blvd.
Lake Washington Blvd. E. at E. Pike St.
Lake Washington Blvd. E. at E. James St.
Lake Washington Blvd. E. at E. Alder St.
Lake Washington Blvd. S. at S. Main St.
Lake Washington Blvd. S. at S. Dearborn St.
Lake Washington Blvd. S. at S. Charles St.
Lake Washington Blvd. S. at S. Charles St.
Lake Washington Blvd. S. at S. Massachusetts St.
Lake Washington Blvd. S. at S. College St.
Lake Washington Blvd. S. at 45th Ave. S.
Lake Washington Blvd. S. at 49th Ave. S.
Lake Washington Blvd. S. at 50th Ave. S.
Lake Washington Blvd. S. at S. Snoqualmie St.
Lake Washington Blvd. S at S Alaska Street
Lake Washington Blvd. S - S of Juneau Street
57th Avenue South at South Brighton Street
S Island Drive at S Grattan Street
Seward Park Avenue S at S Henderson Street
Rainier Avenue S at S Perry Street
Rainier Ave. S. at S. Cooper Street
Seaview Avenue NW at NW 68th Street
Seaview Ave. NW at NW 57th Street
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U
C
U
C
U
C
U
C
C
U
C
C
U
U
C
U
U
C
U
U
U
C
U
U
C
U
U
U
U
U
C
U
C
C
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60
61
62
64
68
69
70
71
72
78
80
83
85
88
90
91
94
95
99
107
111
120
121
124
127
129
130
131
132
134
135
136
138
139
140
141
144
145

W Cramer Street at 39th Avenue NW
W Ray Street at Logan Avenue W
W Ray Street at Logan Avenue W
32nd Avenue W at Logan Avenue W
W Garfield Street at 17th Avenue W
Alaskan Way at Vine Street
Alaskan Way at University Street
Alaskan Way at Madison Street
Alaskan Way S at S Washington Street
Harbor Avenue SW at Fairmont Avenue SW
Harbor Avenue SW at SW Maryland Place
Alki Avenue SW at SW Arkansas Street
Alki Avenue SW at Point Place SW
SW Beach Drive – N of SW Bruce Street
SW Beach Drive at Murray Avenue SW
Fauntleroy Way SW - N of SW Trenton St. in Lincoln
Park
Fauntleroy Avenue SW - N of SW Director Street
Fauntleroy Avenue SW at SW Brace Pt Drive
SW Hinds Street at Duwamish River West Waterway
SW Hinds Street at Alaskan Way S
S. Oregon St. at East Duwamish
Westlake Avenue N at Aurora Avenue N
Westlake Avenue N at Crockett Street
Westlake Avenue N - S of Aloha Street
Fairview Avenue E at Yale Avenue E
Fairview Avenue E at E Newton Street
Fairview Ave. E. at E. Lynn St.
Fairview Avenue E at Louisa Street
Fairview Avenue E. at E. Roanoke E.
Fairview Avenue E at E Allison Street
Eastlake Avenue E at Portage Bay Place E
Portage Bay Place E at E Allison Street
E. Shelby Street - Portage Bay
16th Avenue E at Louisa Street
E Shelby Street at W Park Drive
Brooklyn Avenue NE at Boat Street
Latona Avenue NE at NE Northlake Way
N 36th Street at NE Northlake Way
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146
147
148
150/151
152
161
165
168
169
170
171
174
175

Carr Place N at N Northlake Way
Stone Way N. at Northlake Way
8th Avenue NW at NW 41st Street
24th Avenue NW and NW Market Street
24th Avenue NW and NW Market Street
28th Avenue NW and NW Market Street
N.E. 65th Street and 65th Avenue N.E.
Lake Washington Blvd. at S Alaska Street
Delridge Avenue SW at SW Myrtle Street
Between 24th and 25th Ave. SW N/O SW Thistle St.
27th Avenue SW at SW Webster Street
Rainier Ave. S at Ithaca Place S
NW 36th Street at 2nd Ave. NW
E Garfield Street at Fairview Avenue E

* CSO Outfall is controlled (C), or uncontrolled (U).
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APPENDIX B: Schedule for LTCP Implementation
DELIVERABLE

DUE DATE

Submit Draft LTCP
Submit Financial Analysis
Submit CSO Alternative Analysis
Submit LTCP Implementation Schedule
Submit Final LTCP and PCMP for approval
Construction Completion of all CSO Control
Measures in the approved LTCP
Complete Post-Construction Monitoring for all
CSO Outfalls except Nos. 71, 99, 111, 147,
174, and 151
Submit Final Post-Construction Monitoring
Report for all CSO Outfalls except Nos. 71, 99,
111, 147, 174, and 151
Complete Post-Construction Monitoring of
CSO Outfalls Nos. 71, 99, 111, 147, 174, and
151
Submit Final Post-Construction Monitoring
Report for CSO Outfalls Nos. 71, 99, 111, 147,
174, and 151

May 30, 2014
December 31, 2014
December 31, 2014
December 31, 2014
May 30, 2015
December 31, 2025
December 31, 2028

December 31, 2029

December 31, 2035

April 30, 2036
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APPENDIX C: LTCP Requirements
The City shall continue development of its Long Term Control Plan (“LTCP”) to provide
for the construction and implementation of all Wastewater Collection System improvements
necessary to comply with those portions of the CWA and its implementing regulations, RCW
90.48, and WAC 173.245 that apply to CSO control. The LTCP shall be developed and
implemented in accordance with EPA’s CSO Control Policy.
A.

Public and Regulatory Agency Participation Program.

The City shall implement a Public and Regulatory Agency Participation Program (the
“Participation Program”) designed to ensure that there is ample public participation and ample
participation by the Plaintiffs, throughout all stages of development of the City’s Long Term
Control Plan. The Participation Program shall include, at a minimum, the following elements:
1. The means by which the City will make information pertaining to the development of the
LTCP available to the public for review.
2. The means by which the City will solicit comments from the public on the development of
the LTCP.
3. Summary of public hearings at meaningful times during the LTCP development process to
provide the public with information and to solicit comments from the public regarding the
components of the LTCP.
4. Program for consideration of comments provided by the public as the City develops its
LTCP.
5. Measures that the City will employ to ensure that Plaintiffs are kept informed of the City’s
progress in developing its LTCP, including scheduling periodic meetings with Plaintiffs at
meaningful times during the LTCP development process and regular submittal of reports to
Plaintiffs summarizing the public comments received throughout implementation of the
Program.
B.

Hydraulic Model Development and Hydraulic Model Report

1. On or about December 26, 2012, the City submitted its hydraulic model of the City’s
Wastewater Collection System with the exception of Basin 107 (“Hydraulic Model”) to be
used in conjunction with the results of the monitoring program as published and available in
the Flow Monitoring Report. At a minimum, the Hydraulic Model shall be capable of
predicting stormwater flows and resulting combined sewer overflows generated by various
wet weather events. The Hydraulic Model shall be capable of the following:
a. developing wet weather hydrographs for both combined catchment areas, as well as for
the separate sewer areas that are tributaries to the CSS. The hydrographs shall be
developed for various storm recurrence intervals and shall be combined with baseline
wastewater flow and routed through gravity sewer lines, pump stations, force mains,
regulators and interceptors by the Hydraulic Model. The Hydraulic Model shall include
methods for estimating wastewater flow, groundwater infiltration, and rain induced
infiltration and inflow. The hydrographs shall be developed using historical flow and
rainfall data and data collected as a result of the City’s Flow Monitoring Program.
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b. predicting the hydraulic grade lines, volume and flow rates of wastewater in force mains
and gravity sewer lines during a variety of appropriate wet weather events;
c. predicting the hydraulic pressure and flow of wastewater at any point in force mains
throughout the Wastewater Collection System;
d. predicting the flow capacity of each pump station;
e. predicting the flow capacity of gravity sewer lines;
f. predicting the peak flows during wet weather and dry weather conditions for pump
stations and gravity sewer lines;
g. predicting the likelihood, location, duration and volume of discharge from each CSO for
a variety of storm events of varying durations and return frequencies that would be
expected in a typical calendar year;
h. conducting both continuous and event-specific simulations; and
i. evaluating various CSO control alternatives and being able to determine (i) how the CSS
hydraulics and CSO frequency and duration will change under various control
alternatives; and (ii) the best combination of control technologies across the system.
2. On or about December 26, 2012, the City submitted a Hydraulic Model Report which shall
include, at a minimum:
a. description of the Hydraulic Model;
b. specific attributes, characteristics, and limitations of the Hydraulic Model;
c. identification of all input parameters, constants, assumed values, and outputs;
d. a digitized map(s) and schematics that identify and characterize the portions (including
the specific gravity sewer lines) of the Wastewater Collection System included in the
Hydraulic Model;
e. identification of input data used;
f. configuration of the Hydraulic Model;
g. procedures and protocols for performance of sensitivity analyses (i.e., how the Hydraulic
Model responds to changes in input parameters and variables);
h. procedures for calibrating the Hydraulic Model to account for values representative of
the Wastewater Collection System using actual data (e.g., flow data);
i. procedures to verify the Hydraulic Model’s performance using actual data (e.g., flow
data); and
j. procedures for modeling wet weather flows from separate sewer areas.
C.
Long Term Control Plan
1. The City shall continue development and implementation of its Long Term Control Plan,
which shall provide for the construction and implementation of all improvements and other
measures necessary to meet the performance criteria for controlling combined sewer
overflows, pursuant to Chapter 173-245 of the Washington Administrative Code and Revised
Code of Washington 90.48.480. The LTCP shall be conducted using the LTCP guidelines,
but the alternatives analysis shall be modified in order to meet the performance criteria.
Meeting the performance criteria is equivalent to meeting the presumption approach in the
LTCP guidance.
2. The LTCP shall build upon the alternative analysis work that was performed as part of the
development of the City’s 2010 CSO Reduction Plan Amendment (2010 Plan). Alternatives
that were screened out as part of the 2010 Plan will not be evaluated further in the LTCP.
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3. For each alternative or combination of alternatives evaluated as part of the LTCP, the City’s
assessment shall include, at a minimum, an evaluation of the technical feasibility and
applicability of each alternative or combination of alternatives at each CSO Outfall or
grouping of CSO Outfalls.
4. For each alternative or combination of alternatives evaluated as part of the LTCP, the City’s
assessment shall include a determination of the estimated “project costs,” as that term is
described on pages 3-49 through 3-51 of the EPA’s “Combined Sewer Overflows Guidance
for Long-Term Control Plan,” for each alternative or combination of alternatives. The
determination of the estimated “project costs” shall include:
a. “capital costs,” “annual operation and maintenance costs,” and “life cycle costs,” as
those terms are described on pages 3-49 through 3-51 of EPA’s “Combined Sewer
Overflows Guidance for Long-Term Control Plan;” and
b. An itemization of the “capital costs” and “annual operation and maintenance costs”
used to determine the total “project costs” for each separate component of each
alternative or combination of alternatives.
5. Assessment of CSO Control Measures: In developing the LTCP, the City must conduct or
document prior analysis of alternatives for reducing the City’s CSOs. The assessment must
include, at a minimum, (a) an evaluation of the annual performance capabilities and
effectiveness, measured in terms of CSO activation frequencies and overflow volumes, of
various CSO control alternatives to meet performance criteria for controlling CSOs, pursuant
to WAC 173-245 and RCW 90.48.480; (b) an analysis of design and development
capabilities for the CSO control alternatives, including basin-specific information on flow
management, topographical or hydrological constraints, and construction capacities; (c) an
evaluation of project costs, including capital costs, annual operations and maintenance costs,
and total present worth, for the CSO control alternatives; (d) the screening of selected CSO
control alternatives, involving additional evaluation of the geotechnical environment and
property information, as well as the preparation of the appropriate environmental review, for
the identified project area; and (e) the basis for the City’s selection of the preferred
alternatives to implement as the CSO Control Measures in the LTCP.
a. Green Infrastructure: EPA and Ecology encourage the City to utilize Green
Infrastructure as appropriate to reduce or replace gray CSO Control Measures included
in the LTCP, provided that any green measures proposed, together with gray measures
proposed, are anticipated to provide substantially the same or greater level of control
as alternative gray CSO Control Measures alone. If the City relies on other entities to
implement green technologies, the City must have agreements in place to ensure
proper operation and maintenance of the green technologies.
i.
For any Green Infrastructure submitted as part of the LTCP, the City shall
submit to EPA and Ecology an Engineering Report. The Engineering
Report shall at a minimum include the following for each project:
1. Data on location, sizing, design, and the performance levels
expected to be achieved with the implementation of the Green
Infrastructure project (hereinafter GI Performance Criteria),
utilizing the information and models that the City used in
developing the LTCP, as well as any monitoring information used
in formulating the proposal, along with an assessment of the long
term effectiveness and performance expected to be achieved with
62

Case 2:13-cv-00678 Document 2-1 Filed 04/16/13 Page 66 of 75

ii.

iii.

implementation of the project;
2. A description of the work required to implement the Green
Infrastructure project and a schedule for completion of this work
and implementation of the project that is consistent with this
Consent Decree, its Appendices, and the deadline of December 31,
2025 for Construction Completion of all CSO Control Measures,
unless this deadline is extended pursuant to Section XI (Force
Majeure), Paragraph 20(c), or Paragraph 23(c) of the Consent
Decree;
3. A description of the proposed ownership of and access to the
Green Infrastructure project, and where the City relies on other
entities to implement green technologies, the City must explain
the agreements necessary to ensure proper operation and
maintenance of the green technologies, as well as how these
agreements will be enforced;
4. A description of any post-construction monitoring and modeling to
be performed to determine whether the GI Performance Criteria
will be met upon completion and implementation of the Green
Infrastructure project; and
5. An alternative gray CSO Control Measure to be implemented if the
Green Infrastructure project is disapproved. The proposal shall
include a description of the proposed gray CSO Control Measure,
as well as a schedule for completion and implementation of the
project that is consistent with this Consent Decree, its Appendices,
and the deadline of December 31, 2025 for Construction
Completion of all CSO Control Measures, unless this deadline is
extended pursuant to Section XI (Force Majeure), Paragraph 20(c),
or Paragraph 23(c) of the Consent Decree.
Upon review of the City’s Green Infrastructure project proposals, EPA and
Ecology will comment, approve, disapprove, or approve in part, the proposal.
The City shall implement each Green Infrastructure project approved by EPA
and Ecology, in accordance with the provisions and schedule in the approved
proposal.
In the event that the City implements an approved Green Infrastructure project
proposal that fails to meet the GI Performance Criteria set forth in the project
proposal and LTCP, the City shall propose, within 180 days after submittal of
the applicable post-construction monitoring report documenting said failure,
additional CSO Control Measures designed to achieve the GI Performance
Criteria with a schedule for completion of this work and implementation of the
project that is consistent with this Consent Decree, its Appendices, and the
deadline of December 31, 2025 for Construction Completion of all CSO
Control Measures, unless this deadline is extended pursuant to Section XI
(Force Majeure), Paragraph 20(c), or Paragraph 23(c) of the Consent Decree.
In the alternative, where the City has substantially met the GI Performance
Criteria, the City may, within sixty (60) days after discovering a project’s
failure to meet the GI Performance Criteria, petition EPA and Ecology for a
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change in the GI Performance Criteria. In the event that EPA and Ecology
disapprove of the City’s request for a change in the GI Performance Criteria,
the City shall, within 180 days following EPA and Ecology’s disapproval,
propose additional CSO Control Measures designed to achieve the GI
Performance Criteria with a schedule for completion of this work and
implementation of the project that is consistent with this Consent Decree, its
Appendices, and the deadline of December 31, 2025 for Construction
Completion of all CSO Control Measures, unless this deadline is extended
pursuant to Section XI (Force Majeure), Paragraph 20(c), or Paragraph 23(c) of
the Consent Decree.
6. The LTCP shall include an evaluation of the City’s financial capability to fund the selected
alternative or combination of alternatives, consistent with EPA’s February 1997 “Combined
Sewer Overflows – Guidance for Financial Capability Assessment and Schedule
Development” and relevant financial factors as deemed appropriate by the United States and
the State.
7. The LTCP shall include the selection of CSO Control Measures, including the construction
of all Wastewater Collection System improvements, necessary to ensure compliance with the
technology-based and water quality based requirements of those portions of the CWA, RCW
90.48.110, WAC 173-245, and the City’s NPDES Permit that apply to CSO control.
8. The LTCP shall include an expeditious schedule for the design, construction, and
implementation of all CSO Control Measures. If it is not possible for the City to design and
construct all measures simultaneously, the LTCP shall include a phased schedule based on
the relative importance of each measure, with highest priority being given to those projects
which most reduce the discharge of pollutants. The schedule shall specify critical milestones
for each specific measure, including, at a minimum, dates for: (i) submission of draft and
final engineering reports; (ii) submission of draft and final plans and specifications; (iii)
Construction Start; (iv) Construction Completion; and (v) achievement of Controlled status.
9. The City’s assessment of the costs, benefits, and effectiveness of the alternatives evaluated
for reducing CSOs;
10. The City’s basis for determining that the CSO Control Measures set forth in the LTCP will
ensure that the City’s CSOs comply with the CSO Control Policy, and those portions of the
CWA and its implementing regulations, RCW 90.48.110, WAC 173-245, and the City’s
NPDES Permit that apply to CSO control;
11. The City’s basis for determining that the schedule for implementing the LTCP attains
Construction Completion of all CSO Control Measures as expeditiously as practicable, and in
no event later than December 31, 2025 for Construction Completion of all CSO Control
Measures, unless this deadline is extended pursuant to Section XI (Force Majeure),
Paragraph 20(c), or Paragraph 23(c) of the Consent Decree; and
12. The City’s Financial Capability Assessment, conducted pursuant to Section II.C.8 of the
CSO Control Policy and further addressed in EPA’s guidance document entitled, “Combined
Overflows – Guidance for Financial Capability Assessment and Schedule Development.”
13. The LTCP shall include, as attachments, all documents and reports generated in order to
develop the LCTP.
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D.

Post-Construction Monitoring Program

1. One year following Construction Completion of each CSO Control Measure, the City shall
document that the associated CSO Outfall has been Controlled; provided, however, if there is
insufficient precipitation during the year following Construction Completion to demonstrate
that a CSO Outfall has been Controlled, then the deadline for documenting that a CSO
Outfall has been Controlled shall be extended until there is sufficient precipitation to make
the demonstration, subject to the approval of EPA and Ecology.
2. The City shall implement the Post-Construction Monitoring Plan, dated April 1, 2010, as
conditionally approved by the State by letters dated June 3, 2010 and August 10, 2010, by
developing and implementing Quality Assurance Project Plans (“QAPPs”) for each CSO
Control Measure, in accordance with the schedule identified in the LTCP. If the results of
the Post-Construction Monitoring Plan indicate areas of non-compliance, the City shall,
within sixty (60) days, submit to EPA and Ecology a Supplemental Compliance Plan that
includes the actions that the City will take to achieve compliance, as well as a schedule for
taking such actions. Upon approval of the Supplemental Compliance Plan, the City shall
implement the Supplemental Compliance Plan in accordance with the schedule specified
therein.
3. Post-Construction Monitoring Plan Report: Within 120 days after complete implementation
of the Post-Construction Monitoring Plan in accordance with the schedule set forth therein,
the City shall submit a Post-Construction Monitoring Plan Report to EPA and Ecology for
approval.
a. The Post-Construction Monitoring Plan Report shall demonstrate that the City
performed the Post-Construction Monitoring Plan in accordance with its approved
provisions and schedule.
b. The Post-Construction Monitoring Plan Report shall summarize the data collected
pursuant to the Post-Construction Monitoring Plan and analyze whether the completed
CSO Control Measures have met and continue to meet the Design Criteria and
Performance Criteria specified in the LTCP and whether the City’s operation of its
Combined Sewer System complies with the CSO Control Policy, and those portions of
the CWA and its implementing regulations, all applicable state law and regulations, and
the City’s NPDES Permit that apply to CSO control.
c. EPA and Ecology may approve the Post-Construction Monitoring Plan Report or may
decline to approve it and provide written comments. Within forty-five (45) days of
receiving any comments from EPA and/or Ecology, the City shall either alter the PostConstruction Monitoring Plan Report consistent with EPA’s and Ecology’s comments
and resubmit the Post-Construction Monitoring Plan Report to EPA and Ecology for
final approval or submit the matter for dispute resolution under Section XII (Dispute
Resolution) of this Consent Decree. Approval of the Post-Construction Monitoring
Plan Report constitutes EPA’s and Ecology’s approval that the Post-Construction
Monitoring Plan Report contains the information required by Section V of the Consent
Decree. By approving the Post-Construction Monitoring Plan Report, neither EPA nor
Ecology verifies that the City has complied with any other requirement of this Consent
Decree or applicable federal or state law, regulations, or permits.
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APPENDIX D: Capacity, Management, Operation and Maintenance
Performance Program Plan
The City’s Capacity, Management, Operation and Maintenance (“CMOM”) Performance
Program Plan will incorporate Asset Management and Risk Management processes. The City
shall follow a performance based approach, which utilizes adaptive management to develop and
periodically modify as necessary focused programs with the goal of eliminating all SSOs. The
Program Plan shall include the following requirements:

A.

CMOM Performance Program Plan:
1. The City manages its CMOM program according to asset management principles where
condition assessment, risk and consequence of failure (SSO) are used in prioritizing
maintenance, rehabilitation and repair of the system. The City shall annually review its
CMOM Performance Program and update the program as necessary to ensure that the
City is achieving the approved CMOM Performance Program Plan thresholds.
2. The City’s CMOM Performance Program Plan shall include SSO performance
thresholds with the goal of eliminating all SSOs:
a) If the performance in the Annual Report indicates that the City has achieved an
SSO rate that is equal or better than the performance threshold defined in the
CMOM Performance Program, the City continues to manage and update its own
program according to asset management principles where condition assessment,
risk of failure (SSO) and consequence are used in prioritizing maintenance,
rehabilitation and repair of the system and the City provides an Annual Report of
the results to EPA and the State.
b) If the performance in the Annual Report indicates that the City’s SSO rate
exceeds the performance threshold, then the City shall develop a focused
corrective action plan for SSO elimination and submit the plan to EPA and the
State for approval, and the City shall implement the plan following EPA and State
approval.
3. CMOM Performance Program changes resulting from the annual review will be
submitted with the Annual Report. Should the City make any substantive changes to its
performance thresholds of its CMOM Performance Program Plan, the City shall submit
any proposed changes, subject to EPA and Ecology’s approval. Upon approval of
revised performance thresholds, said approved, revised thresholds shall supersede
previously approved thresholds.
4. On December 31, 2012, the City submitted to EPA and the State for their approval, the
City’s CMOM Performance Program Plan for its Wastewater Collection System. The
CMOM Performance Program Plan components shall include two components, the
CMOM Roadmap SSO Reduction Initiatives and the SSO Performance Thresholds:
a) The CMOM Roadmap SSO Reduction Initiatives component will include a series
of initiatives that the City is currently planning on implementing over the next 6
years. For each initiative, the Plan will include: the purpose of the initiative, a
general description of the initiative, and a development and implementation
timeframe.
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b) The SSO Performance Thresholds component will include definitions of SSO
performance thresholds, performance trends, and threshold triggers for focused
corrective action updates to the program.

B.

CMOM Roadmap SSO Reduction Initiatives

The CMOM Roadmap shall meet the following objectives:




Prepare the City for CMOM compliance with potential CMOM guidelines/requirements.
Identify and prioritize opportunities for improvement into initiatives.
Develop and implement a six-year strategic plan to implement each of the initiatives.

The CMOM Roadmap component shall include the following items:

1. Planning and Scheduling
a) Risk Based Scheduling
Description: Implement tools and processes to prioritize and group cleaning work orders to
simultaneously minimize SSO risk and drive time.
b) Planning and Scheduling Centralization
Description: Optimize the planning and scheduling function at the City to maximize
effectiveness and productivity.
c) Maximo 7 Reimplementation
Description: Design, testing, training and rollout of system functionality for the Maximo
Reimplementation that will support future business practices and processes.

2. Sewer Cleaning
a) Cleaning Optimization Tool Enhancement
Description: This initiative provides enhancements to the functionality in the cleaning
optimization tool (COTools) application implemented in 2011. Current functionality
includes optimizing sewer cleaning frequencies using various data sources in order to reduce
risk of SSOs.
b) Standard Operating Procedures (SOPs)
Description: Develop Standard Operating Procedures (SOPs) for sewer cleaning crews and
crew chiefs based on industry best practices and the unique needs of the City. SOPs will
focus on procedures, practices, equipment and tool selection, maintenance, planning, data
collection, etc.
c) Crew Training
Description: Update the existing Training Plan with additional detail regarding the sewer
cleaning training initiative. The training plan will include strategies for training (such as a
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‘train-the-trainer’ program) and a schedule. The work includes development of training
materials, a schedule, and classroom/field training sessions.
d) QAQC Plan
Description: Increase sewer cleaning effectiveness through the development and
implementation of a Quality Assurance/Quality Control (QAQC) program. The program will
include setting thresholds, measuring and tracking the effectiveness of cleaning activities,
providing constructive feedback to crews to promote continual improvement, and ultimately
reducing O&M related SSOs.

3. Fats, Oil and Grease (FOG)
a) FOG Management Plan
Description: Develop a comprehensive FOG Management Plan. This Plan will support the
City’s FOG Program by documenting short term and long term program goals, mitigation
strategies, approach for focusing limited resources, workload forecast and staffing plans, and
performance tracking and reporting.
b) FSE Inventory Management Plan
Description: Develop and update a comprehensive Food Service Establishment (FSE)
Inventory Management Plan.
c) Standard Operating Procedures and Outreach Materials
Description: Develop Standard Operating Procedures (SOPs) based on industry best
practices and the unique needs of the City for inspectors and other City staff (such as
analysts) who are responsible for executing FOG management strategies. SOPs will focus on
procedures, practices, equipment and tool selection, planning, and data collection for
inspections, enforcement, residential outreach, alternative FOG treatment, new facility
evaluation (plan reviews), communication protocols, and FOG characterization. Update or
develop new outreach materials for both commercial and residential FOG contributors.
d) FOG Inspector Training
Description: Provide City’s FOG Inspection staff with practical information and guidance
for conducting FSE inspections associated with FOG Source Control.

4. Repair, Rehabilitation and Replacement (3R)
a) Repair, Rehabilitation and Replacement (3R) Process and Tool
Description: The objective of this initiative is to develop and enhance a process and interim
tool to support the City in making effective and efficient 3R decisions.
b) Capital Improvement Plan and Workload Forecasting
Description: Develop a condition based capital renewal estimate and implementation plan.
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5. Condition Assessment
a) Force Main Assessment Strategy
Description: Develop and document a risk-based condition assessment strategy for force
mains. The goal is to reduce force main related failures and SSOs through an appropriate
level of proactive inspections.
b) CCTV Standard Operating Procedures
Description: Develop Standard Operating Procedures (SOPs) for crews and crew chiefs
responsible for gravity pipe CCTV inspections, based on industry best practices and the
unique needs of the City. SOPs will focus on procedures, practices, equipment and tool
selection, maintenance, planning, data collection, etc.
c) CCTV Training Plan
Description: Increase the City’s CCTV crew effectiveness through the development of a
comprehensive training plan. The training plan will include content, strategies for training
(such as a ‘train-the-trainer’ program) and a schedule.
d) CCTV QAQC Plan
Description: Increase sewer CCTV effectiveness through the development and
implementation of a Quality Assurance/Quality Control (QAQC) program.

6. SSO Response
a) Standard Operating Procedures (SOPs)
Description: Develop new or update existing SOPs for crews, crew chiefs, and analysts who
are responsible for responding to, tracking, and reporting SSOs. SOPs will focus on
procedures, practices, maintenance, planning, data collection, etc.
b) Tools and Equipment Usage Plans
Description: Assess the tools and equipment currently used for SSO response and update
tool and equipment usage polices and plans to effectively and efficiently respond to and
mitigate SSOs.
c) Field Training Program
Description: Develop and provide periodic SSO response refresher training/exercises to
maintain skills (investigation methods, volume estimating, containment/recovery, clean-up,
documentation, and reporting) for field staff who respond to an SSO event.

C.

SSO Performance Thresholds

The City shall submit for EPA and Ecology’s approval proposed SSO performance thresholds
for the City’s CMOM Program Plan with the goal of eliminating all SSOs.
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D.

Modifications to the CMOM Performance Program

The City’s adaptive, performance based management approach makes the CMOM Performance
Program Plan a living document that will periodically need to be adjusted based on the most
current performance data. All modifications to the above program details will be submitted as
part of the Annual Report. Should the City make any substantive changes to its performance
thresholds of its CMOM Performance Program Plan, the City shall submit any proposed
changes, subject to EPA and Ecology’s approval. Upon approval of revised performance
thresholds, said approved, revised thresholds shall supersede previously approved thresholds.

E.

Annual Report

Beginning the first year after the Effective Date, the City shall submit an Annual Report to EPA
and the State by April 1st for the prior year that includes the following CMOM Performance
information:
1. SSO performance.
2. The number of miles of sewer that were cleaned, inspected, and
repaired/replaced/rehabilitated.
3. The number of pump station inspections and the capacity of each pump station
inspected.
4. The number of manholes and force mains inspected and repaired/replaced/rehabilitated.
5. The number and type of CSO regulators inspected.
6. Summaries of inspections and cleanings of each CSO control structure.
7. Summaries of Fats, Oil, and Grease (FOG) inspections and enforcement actions taken
by the City during the preceding year.
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APPENDIX E: Revised Floatable Solids Observation Program Plan
The City will observe approximately 5 outfalls per year at which to attempt observations, with
the understanding that observations of overflow events may or may not occur at those outfall
locations, as overflow events are weather dependent, and the City’s ability to observe those
events may be affected by logistics, and the timing of the overflow events that do occur. The
City will continue to attempt overflow observations at approximately 5 outfall locations per year
each year until 10 outfall locations are observed, or until the end of 2014, whichever comes first,
provided that the City has made reasonable attempts to observe overflows and the lack of the
desired number of observations has occurred due to a lack of overflow events or other reasonable
logistic issues.
Observation Plan
The City will conduct visual observations of receiving waters in the vicinity of the combined
sewer overflow outfall and/or employ camera technology to observe overflow events within a
combined sewer overflow control structure. If solids or floatables are observed within combined
sewer overflow structures or in receiving waters during or soon after combined sewer overflow
events, the City will, as deemed appropriate by the method, timing, amount, and type of solids
and floatables observed, conduct additional investigation to evaluate the source and impact of the
solids and floatables observed. The City will quantify and document, as best as the observation
methods allow, the type and amount of solids or floatables observed, and observations made
regarding potential sources and receiving water impacts.
As part of its Annual Report required by Section VIII of the Consent Decree, the City shall
document and report the observations of the overflow events that occurred during the preceding
year.
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APPENDIX F: Joint Operations and System Optimization Plan Between The
City of Seattle and King County
1. While the City and King County own and operate discrete wastewater collection and
conveyance systems, parts of King County’s system are interconnected with the City’s
where the operation of one impacts the operation of the other. All of the separate and
combined wastewater collected in the City’s Wastewater Collection System is discharged
to King County owned interceptor for transport to one of King County’s wastewater
treatment plants. In addition, the City owns CSO Outfalls which are located upstream
and in close proximity to King County owned CSO Outfalls. The City will work with
King County in jointly preparing a Joint Operations and System Optimization Plan
(“Joint Plan”) for the City’s Wastewater Collection System and those interdependent
portions of King County’s regional wastewater conveyance and treatment system that are
hydraulically connected to the City’s system. The result of this effort is development of a
Joint Plan that is consistent with both entities’ operational objectives, ensures the optimal
level of coordination and information sharing is maintained, and optimizes system and
joint operations between both entities. The Joint Plan shall describe a procedure for
operating their existing systems and will include a process for incorporating the Joint
Plan into the design of new capital projects for the combined systems.
2. The Joint Plan shall include, but not be limited to, the following items:
a. Overview of those interdependent portions of King County’s regional wastewater,
conveyance, and treatment system and the City’s Wastewater Collection System;
b. Methods to accommodate each agency’s operational objectives while complying
with their contractual obligations;
c. Shared operational objectives for the City and King County’s combined sewer
systems;
d. Organizational structure;
e. Modes of operation (dry, wet, transition) for identified CSO facilities;
f. Each agency’s operational decision hierarchy;
g. Identified CSO facilities, if any, that may be beneficial to jointly operate and/or
monitor;
h. Real-time communication plans/protocols;
i. Emergency and special operations protocols;
j. A process for incorporating the Joint Plan into the design of new capital projects
for the combined system, including the City and King County CSO Long-Term
Control Plans; and
k. A process for updating the Joint Plan every three years.
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