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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 9 
AND THE 

STATE OF CALIFORNIA 
AND THE 

UNITED STATES DEPARTMENT OF THE NAVY 

IN THE MATTER OF : ) Federal Facility
Agreement Under

The U .S . Department ) CERCLA Section 120 
of the Navy ) 

Administrative 
Marine Corps Logistics Base ) Docket Number : 

Barstow ) 

Based on the information available to the Parties on the 
effective date of this federal facility agreement (Agreement),
and without trial or adjudication of any issues of fact or
law, the Parties agree as follows : 

1 . PURPOSE 

1.1 The general purposes of this Agreement are to : 
(a) Ensure that the environmental impacts associated

with past and present activities at the Site are thoroughly
investigated and appropriate remedial action taken as necessary
to protect the public health, welfare and the environment ; 

(b) Establish a procedural framework and schedule for
developing, implementing and monitoring appropriate response
actions at the Site in accordance with CERCLA/SARA, the NCP, 
Superfund guidance and policy, RCRA, RCRA guidance and policy,
and applicable State law; and 

(c) Facilitate cooperation, exchange of information 
and participation of the Parties in such action ; and 

(d) Ensure the adequate assessment of potential injury
to natural resources and the prompt notification to and
cooperation and coordination with the Federal and State Natural
Resource Trustees necessary to ensure the implementation of
response actions achieving appropriate cleanup levels . 

1 .2 Specifically, the purposes of this Agreement are to : 
(a) Identify operable unit alternatives which are

appropriate at the Site prior to the implementation of final 

3 



EPA Region IX/State of California/Marine Corps FFA
Marine Corps Logistics Base Barstow 

remedial action(s) for the Site. OU alternatives shall be 
identified to the Parties as early as possible prior to proposal
of OUs to EPA and the State . This process is designed to promote
cooperation among Parties in identifying OU alternatives prior to
the final selection of Operable Units ; 

(b) Establish requirements for the performance of a
Remedial Investigation to determine fully the nature and extent
of the threat to the public health or welfare or the environment
caused by the release and threatened release of hazardous
substances, pollutants, or contaminants at the Site and to
establish requirements for the performance of a Feasibility Study
for the Site to identify, evaluate, and select alternatives for
the appropriate remedial action(s) to prevent, mitigate, or abate
the release or threatened release of hazardous substances, 
pollutants, or contaminants at the Site in accordance with CERCLA
and applicable State law ; 

(c) Identify the nature, objective, and schedule of
response actions to be taken at the Site . Response actions at
the Site shall attain that degree of cleanup of hazardous
substances, pollutants or contaminants mandated by CERCLA and
applicable State law ; 

(d) Implement the selected remedial actions(s) in
accordance with CERCLA and applicable State law and meet the
requirements of CERCLA section 120(e)(2), 42 U .S .C . S 9620(e)(2), 
pertaining to interagency agreements ; 

(e) Assure compliance, through this Agreement, with
RCRA and other federal and State hazardous waste laws and 
regulations for matters covered herein ; 

(f) Coordinate response actions at the Site with the
mission and support activities at Marine Corps Logistics Base
Barstow; 

(g) Expedite the cleanup process to the extent
consistent with protection of human health and the environment ; 

(h) Provide for State involvement in the initiation,
development, selection and enforcement of remedial actions to be
undertaken at Marine Corps Logistics Base Barstow, including the
review of all applicable data as it becomes available and the
development of studies, reports, and action plans ; and to 
identify and integrate State ARARs into the remedial action 
process ; 

(i) Provide for operation and maintenance of any
remedial action selected and implemented pursuant to this
Agreement . 

2 . PARTIES 

2 .1 The Parties to this Agreement are EPA, the Marine Corps,
and the State of California . The terms of the Agreement shall 
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apply to and be binding upon EPA, the State of California, and
the Marine Corps . The Department of the Navy hereby agrees to
ensure the Marine Corps's performance of each of the Marine
Corps's obligations hereunder . 

2 .2 This Agreement shall be enforceable against all of the
Parties to this Agreement . This Section shall not be construed 
as an agreement to indemnify any person. The Marine Corps shall
notify its agents, members, employees, response action
contractors for the Site, and all subsequent owners, operators,
and lessees of the Site, of the existence of this Agreement . 

2 .3 Each Party shall be responsible for ensuring that its
contractors comply with the terms and conditions of this
Agreement . Failure of a Party to provide proper direction to its
contractors and any resultant noncompliance with this Agreement
by a contractor shall not be considered a Force Majeure event or
other good cause for extensions under Section 9 (Extensions),
unless the Parties so agree . The Marine Corps will notify EPA
and the State of the identity and assigned tasks of each of its
contractors performing work under this Agreement upon their
selection . 

2 .4 The State of California is represented by DHS as lead
agency and RWQCB as support agency . The responsibilities of the
lead and support agencies are set forth in this Agreement, the
Memorandum of Understanding between DHS and the State Water
Resources Control Board and the Regional Water Quality Control
Boards for the Cleanup of Hazardous Waste Sites (Aug . 1, 1990) 
and the Regional Memorandum of Understanding between DHS, Toxic
Substances Control Program, Region 4, and RWQCB, each of which 
are Attachments hereto . In the event of conflict, this Agreement
shall govern. 

3 . JURISDICTION 

3 .1 Each Party is entering into this Agreement pursuant to
the following authorities : 

(a) The U.S . Environmental Protection Agency (EPA),
enters into those portions of this Agreement that relate to the
remedial investigation/feasibility study (RI/FS) pursuant to
CERCLA section 120(e)(1), 42 U .S .C . § 9620(e)(1), RCRA sections
6001, 3008(h) & 3004(u) and (v), 42 U.S .C. § 6961, 6928(h),
6924(u) & (v), and E .O . 12580 ; 

(b) EPA enters into those portions of this Agreement
that relate to operable units and final remedial actions pursuant
to CERCLA section 120(e)(2), 42 U .S .C . § 9620(e)(2), RCRA 
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sections 6001, 3008(h) and 3004(u) & (v), 42 U.S .C . S 6961,
6928(h), 6924(u) & (v), and E.O. 12580 ; 

(c) The Marine Corps enters into those portions of
this Agreement that relate to the RI/FS pursuant to CERCLA
section 120(e)(1), 42 U .S .C . S 9620(e)(1), RCRA sections 6001,
3008(h) and 3004(u) & (v), 42 U.S .C . S 6961, 6928(h), 6924(u) &
(v), E .O. 12580, the National Environmental Policy Act, 42 U .S .C . 
$ 4321, and DERP ; 

(d) The Marine Corps enters into those portions of
this Agreement that relate to operable units and final remedial
actions pursuant to CERCLA section 120(e)(2), 42 U .S .C. S 
9620(e)(2), RCRA sections 6001, 3008(h), and 3004(u) & (v), 42 
U.S .C . S 6961, 6928(h), 6924(u) & (v), E .O . 12580 and the DERP ; 

- and 
(e) The State, represented, by DHS and the RWQCB,

enters into this Agreement pursuant to CERCLA sections 120(f) and
121, 42 U.S .C . S 9620(f) and 9621 ; California Health and Safety
Code section 102 and division 20, chapters 6 .5 and 6 .8 ; and 
California Water Code division 7 . 

4 . DEFINITIONS 

4 .1 Except as noted below or otherwise explicitly stated,
the definitions provided in CERCLA, CERCLA case law, and the NCP
shall control the meaning of terms used in this Agreement . 

(a) "Agreement" shall mean this document and shall
include all Appendices to this document except to the extent the 
Parties agree that any part of any Appendix is inconsistent with
this Agreement . Except to such extent, all Appendices shall be
made an integral and enforceable part of this document . Copies
of Appendices shall be available as part of the administrative
record, as provided in subsection 26 .3 . 

(b) "ARARs" shall mean federal and State applicable or 
relevant and appropriate requirements, standards, criteria, or
limitations selected pursuant to section 121 of CERCLA. ARARs 
shall apply in the same manner and to the same extent that such
are applied to any non-governmental entity, facility, unit, or
site, as set forth in CERCLA section 120(a)(1), 42 U .S .C. S 
9620(a)(1), subject to CERCLA section 121(d)(4), 42 U .S .C . S 
9621(d)(4) and E .O. 12580 S 2(d) & (g) . 

(c) "CERCLA" shall mean the comprehensive
Environmental Response, Compensation and Liability Act, Public
Law 96-510, 42 U .S .C . S 9601 et seq ., as amended by SARA and any
subsequent amendments . 

(d) "Days" shall mean calendar days, unless business
days are specified . Any submittal that under the terms of this
Agreement would be due on Saturday, Sunday, or holiday shall be
due on the following business day . References herein to specific 
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numbers of days shall be understood to exclude the day of 
occurrence . 

(e) "DERP" shall refer to the Defense Environmental
Restoration Program, as defined in 10 U .S .C . S 2701 . 

(f) "Department of Defense" shall mean the U .S . 
Department of Defense. 

(g) "DRC" shall have the meaning given in subsection
12 .2 . 

(h) "DHS" shall mean the California Department of
Health Services, its successors and its employees and authorized
representatives . 

(i) "EPA" shall mean the U .S . Environmental Protection 
Agency, its successors and its employees and authorized
representatives . 

(j) "Facility" shall have the same definition as in
CERCLA section 101(9), 42 U .S .C . § 9601(9) . 

(k) "Feasibility Study" or "FS" means a study
conducted pursuant to CERCLA and the NCP which fully develops,
screens and evaluates in detail remedial action alternatives to 
prevent, mitigate, or abate the migration or the release of
hazardous substances, pollutants, or contaminants at and from the
Site. The Marine Corps shall conduct and prepare the FS in a
manner to support the intent and objectives of Section 17
(Statutory Compliance/RCRA-CERCLA Integration) . 

(1) "FOIA" shall mean the Freedom of Information Act, 
5 U .S .C . § 552 et seq ., and any subsequent amendments thereto . 

(m) "Marine Corps" shall mean the U .S . Marine Corps (a
component of the U.S. Department of the Navy) and its employees, 
members, agents, and authorized representatives . "Marine Corps" 
shall also include the U .S . Department of the Navy and the U .S . 
Department of Defense, to the extent necessary to effectuate the 
terms of this Agreement, including, but not limited to,
appropriations, funding and Congressional Reporting Requirements . 

(n) "Meeting," in regard to Project Managers, shall
mean an in-person discussion at a single location or a conference
telephone call of all Project Managers . A conference call will 
suffice for an in-person meeting at the concurrence of the 
Project Managers . 

(o) "National Contingency Plan" or "NCP" shall refer
to the regulations contained in 40 C .F .R . § 300 .1 et sea .,
including any amendments thereto . 

(p) "Natural Resource Trustee(s)" and "Federal or
State Natural Resource Trustees" shall have the same meaning and
authority provided in CERCLA and the NCP . 

(q) "Natural Resource Trustee(s) Notification and
Coordination" shall have the same meaning as provided in CERCLA
and the NCP. 

(r) "Operable Unit" or 'IOU" shall have the meaning 
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provided in the NCP . 
(s) "Operation and maintenance" shall mean activities

required to maintain the effectiveness of response actions . 
(t) "Parties" shall mean the parties to this

Agreement . 
(u) "Project Manager" shall have the meaning given in

Section 18 of this Agreement . 
(v) "QAPP" shall mean a Quality Assurance Project 

Plan . 
(w) "RCRA" or "RCRA/HSWA" shall mean the Resource

Conservation and Recovery Act of 1976, Public Law 94-580, 42 
U .S .C . S 6901 et sea ., as amended by the Hazardous and Solid
Waste Amendments of 1984, Public Law 98-616, and any subsequent
amendments . 

(x) "Remedial Design" or "RD" shall have the same
meaning as provided in the NCP . 

(y) "Remedial Investigation" or "RI" means that 
investigation conducted pursuant to CERCLA and the NCP, as
supplemented by the substantive provisions of the EPA RCRA
Facilities Assessment guidance . The RI serves as a mechanism for 
collecting data for Site and waste characterization and
conducting treatability studies as necessary to evaluate
performance and cost of the treatment technologies . The data 
gathered during the RI will also be used to conduct a baseline
risk assessment, perform a feasibility study, and support design
of a selected remedy . The Marine Corps shall conduct and prepare 
the RI in a manner to support the intent and objectives of
Section 17 (Statutory Compliance/RCRA-CERCLA Integration) . 

(z) "Remedy" or "Remedial Action" or "RA" shall have
the same meaning as provided in section 101(24) of CERCLA, 42 
U .S .C . § 9601(24), and the NCP, and may consist of Operable 
Units . 

(aa) "Remove" or "Removal" shall have the same meaning
as provided in section 101(23) of CERCLA, 42 U .S .C . § 9601(23), 
and the NCP . 

(bb) "RWQCB" shall mean the Regional Water Quality
Control Board, Lahontan Region, its successors and its employees, 
members and authorized representatives . 

(cc) "SARA" shall mean the Superfund Amendments and
Reauthorization Act of 1986, Public Law 99-499 . 

(dd) "SEC" shall have the meaning given in subsection 
12 .6 . 

(ee) "Site," for purposes other than obtaining
permits, shall include Marine Corps Logistics Base Barstow
(including any adjacent real property subject to the jurisdiction
of the commanding general of Marine Corps Logistics Base
Barstow), the Facility (as defined above), and any area off the
Facility to or under which a release of hazardous substances has 
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migrated, or reasonably threatens to migrate, from a source on or
at Marine Corps Logistics Base Barstow. For purposes of
obtaining permits, "on-site" shall have the meaning provided in
the NCP and "off-site" shall mean all locations that are not on-
site . 

(ff) "State" shall mean the State of California and
its employees and authorized representatives, represented by DHS
and the RWQCB as set forth in this Agreement, and shall refer to
both DHS and the RWQCB unless otherwise specified . 

5 . DETERMINATIONS 

5 .1 This Agreement is based upon the placement of Marine 
Corps Logistics Base Barstow, San Bernardino County, California,
on the National Priorities List by EPA on Nov . 15, 1989, 54
Federal Register 48184 . 

5 .2 Marine Corps Logistics Base Barstow is a facility under
the jurisdiction, custody, or control of the U .S . Department of
Defense within the meaning of E .O . 12580, 52 Federal Register
2923, 29 January 1987 . The Department of the Navy is authorized 
to act in behalf of the Secretary of Defense for all functions
delegated by the President through E .O . 12580 which are relevant 
to this Agreement . 

5 .3 Marine Corps Logistics Base Barstow is a federal
facility under the jurisdiction of the Secretary of Defense
within the meaning of CERCLA section 120, 42 U .S .C . § 9620, and 
SARA section 211, 10 U .S .C . § 2701 et sea ., and subject to DERP . 

5 .4 The Department of the Navy is the authorized delegate
of the President under E .O. 12580 for receipt of notification by
the State of its ARARs as required by CERCLA section
121(d)(2)(A)(ii), 42 U .S .C . § 9621(d)(2)(A)(ii) . 

5 .5 The authority of the Marine Corps to exercise the
delegated removal authority of the President . pursuant to CERCLA 
section 104, 42 U .S .C . § 9604, is not altered by this Agreement . 

5 .6 The actions to be taken pursuant to this Agreement are
reasonable and necessary to protect the public health, welfare,
or the environment . 

5 .7 There are areas within the boundaries of Marine Corps
Logistics Base Barstow where hazardous substances have been
deposited, stored, placed, or otherwise come to be located in
accordance with 42 U .S .C . § 9601(9) & (14) . 
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5.8 There have been releases of hazardous substances, 
pollutants or contaminants at or from Marine Corps Logistics Base
Barstow into the environment within the meaning of 42 U .S .C . S 
9601(22), 9604, 9606, and 9607 . 

5 .9 With respect to these releases, the marine Corps is an
owner, operator and/or generator subject to the provisions of 42
U .S .C . § 9607 and within the meaning of California Health and
Safety Code section 25323 .5(a), and is a person within the
meaning of California Health and Safety Code section 25118 and
California Water Code section 13050(c) . 

5 .10 Included as an Attachment to this Agreement is a map
showing areas of known contamination, based on information
available at the time of the signing of this Agreement . 

6 . WORK TO BE PERFORMED 

6'.1 The Parties agree to perform the tasks, obligations and
responsibilities described in this Section in accordance with
CERCLA and CERCLA guidance and policy ; the NCP ; pertinent 
provisions of RCRA and RCRA guidance and policy ; E .O . 12580 ; 
applicable State laws and regulations ; and all terms and 
conditions of this Agreement including documents prepared and
incorporated in accordance with Section 7 (Consultation) . 

6 .2 The Marine Corps agrees to undertake, seek adequate 
funding for, fully implement and report on the following tasks,
with participation of the Parties as set forth in this Agreement : 

(a) Remedial Investigations of the Site ; 
(b) Federal and State Natural Resource Trustee 

Notification and Coordination ; 
(c) Feasibility Studies for the Site ; 
(d) All response actions, including Operable Units, 

for the Site ; and
(e) Operation and maintenance of response actions at 

the Site . 

6 .3 The Parties agree to : 
(a) Make their best efforts to expedite the initiation

of response actions for the Site, particularly for Operable 
Units; and

(b) Carry out all activities under this Agreement so
as to protect the public health, welfare and the environment . 

6 .4 Upon request, EPA and the State agree to provide any 
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Party with guidance or reasonable assistance in obtaining and
interpreting guidance relevant to the implementation of this
Agreement . 

6 .5 The Parties recognize that any discovered release of
hazardous substances determined to have originated either on or
off Marine Corps Logistics Base Barstow and to have been caused
by a party other than the Marine Corps, including groundwater
plumes mingled with plumes originating on Marine Corps Logistics
Base Barstow, may be addressed by a separate agreement between
the responsible parties and appropriate regulatory agencies . 
Nothing in this subsection 6 .5 shall reduce or otherwise affect 
the Marine Corps's obligations under this Agreement except as may
be specifically provided in such other agreement if EPA is a
party thereto and such other agreement refers to this Agreement . 

7 . CONSULTATION: Review and Comment Process for' Draft and Final 
Documents 

7 .1 Applicability: The provisions of this Section
establish the procedures that shall be used by the Parties to
provide each other with appropriate technical support, notice,
review, comment, and response to comments regarding RI/FS and
RD/RA documents, specified herein as either primary or secondary
documents . In accordance with CERCLA section 120, 42 U .S .C. § 
9620, and 10 U .S .C . § 2705, the Marine Corps will normally be
responsible for issuing primary and secondary documents to EPA
and the State . As of the effective date of this Agreement, all
draft, draft final and final deliverable documents_ identified 
herein shall be prepared, distributed and subject to dispute in
accordance with subsections 7 .2 through 7 .10 below . The 
designation of a document as "draft" or "final" is solely for
purposes of consultation with EPA and the State in accordance
with this Section. Such designation does not affect the
obligation of the Parties to issue documents, which may be
referred to herein as "final," to the public for review and
comment as appropriate and as required by law . 

7 .2 General Process for RI/FS and RD/RA Documents : 
(a) Primary documents include those reports that are

major, discrete portions of RI/FS and/or RD/RA activities . 
Primary documents are initially issued by the Marine Corps in
draft subject to review and comment by EPA and the State . 
Following receipt of comments on a particular draft primary
document, the Marine Corps will respond to the comments received
and issue a draft final primary document subject to dispute 
resolution . The draft final primary document will become the 
final primary document either thirty (30) days after receipt by 

11 



EPA Region IX/State of California/Marine Corps FFA
Marine Corps Logistics Base Barstow 

EPA and the State of a draft final document if dispute resolution
is not invoked or as modified by decision of the dispute
resolution process . 

(b) Secondary documents include those reports that are
discrete portions of the primary documents and are typically
input or feeder documents . Secondary documents are issued by the
Marine Corps in draft subject to review and comment by EPA and
the State . Although the Marine Corps will respond to comments
received, the draft secondary documents may be finalized in the
context of the corresponding primary documents . A secondary
document may be disputed at the time the corresponding draft
final primary document is issued . 

7 .3 Primary Documents : 
(a) The Marine Corps shall complete and transmit

drafts of the following primary documents for each operable unit
and for the final remedy to EPA and the State, for review and
comment in accordance with the provisions of this Section ;
provided, however, that the Marine Corps need not complete a
draft primary document for an operable unit if (x) the same
primary document completed or to be completed with respect to
another operable unit covers all topics relevant to the operable
unit at issue, and (y) the Parties agree in writing that such
draft primary document need not be completed . 

(1) RI/FS Workplans, including Sampling and
Analysis Plans 

(2) QAPPs
(3) Community Relations Plans (May be amended as

appropriate to address Operable Units . Any such amendments shall
not be subject to the threshold requirements of subsection 7 .10 . 
Any disagreement regarding amendment of the CRP shall be resolved
pursuant to Section 12 (Dispute Resolution) .)

(4) RI Reports
(5) FS Reports

Proposed Plans
Records of Decision (RODS)
Remedial Design Work Plan
Preliminary Remedial Design
Final Remedial Design
Remedial Action Work Plan 
Construction Quality Assurance Plan
Construction Quality Control Plan
Contingency Plan
Project Closeout Report 
Federal and State Natural Resource Trustee 

Notifications . 
(17) Operation and Maintenance Plan

(b) Only draft final primary documents shall be 
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subject to dispute resolution . The Marine Corps shall complete
and transmit draft primary documents in accordance with the
timetable and deadlines established in Section 8 (Deadlines) . 

(c) Primary documents may include target dates for
subtasks as provided in subsections 7 .4(b) and 18 .3. The purpose
of target dates is to assist the Marine Corps in meeting
deadlines, but target dates do not become enforceable by their
inclusion in the primary documents and are not subject to Section
8 (Deadlines), Section 9 (Extensions) or Section 13
(Enforceability) . 

7 .4 Secondary Documents : 
(a) The Marine Corps shall complete and transmit

drafts of the following secondary documents for each operable
unit and for the final remedy to EPA and the State for review and
comment ; provided, however, that the Marine Corps need not
complete a draft secondary document for an operable unit if (x)
the same secondary document or a primary document completed or to
be completed with respect to another operable unit covers all
topics relevant to the operable unit at issue, and (y) the
Parties agree in writing that such draft secondary document need
not be completed . 

(1) Site Characterization Summaries (part of RI) 
(2) Sampling and Data Results
(3) Treatability Studies (only if generated)
(4) Initial Screenings of Alternatives
(5) Risk Assessments
(6) Well closure methods and procedures
(7) Detailed Analyses of Alternatives
(8) Post-Screening Investigation Work Plans
(9) RCRA Facility Assessment
(10) Solid Waste Assessment Test Report

(b) Although EPA and the State may comment on the
drafts of the secondary documents listed above, such documents
shall not be subject to dispute resolution except as provided by
subsection 7 .2 . Target dates for the completion and transmission
of draft secondary documents shall be established by the Project
Managers . The Project Managers also may agree upon additional
secondary documents that are within the scope of the listed
primary documents . 

7 .5 Meetings of the Project Managers . (See also Section
18 .) The Project Managers shall meet in person approximately
every ninety (90) days to review and discuss the progress of work
being performed at the Site, including progress on the primary
and secondary documents . However, such meetings may be held more
frequently (but not more often than every thirty (30) days) as
needed upon request by any Project Manager, or less frequently if 
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agreed by the Parties . Prior to preparing any draft document
specified in subsections 7 .3 or 7 .4 above, the Project Managers
shall meet in an effort to reach a common understanding with
respect to the contents of the draft document . 

7 .6 Identification and Determination of Potential ARARs : 
(a) The State lead agency will contact in writing

those State and local governmental agencies that are a potential
sources of ARARs in a timely manner as set forth in NCP §
300 .515(d) . 

(b) Prior to the issuance of a draft primary or
secondary document for which ARAR determinations are appropriate,
the Project Managers shall meet to identify and propose all
potential pertinent ARARs, including any permitting requirements 
that may be a source of ARARs . At that time and within the time 
period described in NCP § 300 .515(h)(2), the State shall submit
the proposed ARARs obtained pursuant to paragraph 7 .6(a) to the
Marine Corps, along with a list of agencies that failed to
respond to the State's solicitation of ARARs and copies of the
solicitations and any related correspondence . 

(c) The Marine Corps will contact the agencies that
failed to respond and again solicit their inputs . 

(d) The Marine Corps will prepare draft ARAB
determinations in accordance with CERCLA section 121(d)(2), 42
U .S .C . § 9621(d)(2), the NCP and pertinent guidance issued by
EPA . 

(e) In identifying potential ARARs, the Parties 
recognize that actual ARARs can be identified only on a
site-specific basis and that ARARs depend on the specific
hazardous substances, pollutants and contaminants at a site, the
particular actions associated with a proposed remedy and the
characteristics of a site . The Parties recognize that ARAB
identification is necessarily an iterative process and that
potential ARARs must be identified and discussed among the
Parties as early as possible, and must be reexamined throughout
the RI/FS process until a ROD is issued . 

7 .7 Review and Comment on Draft Documents : 
(a) The Marine Corps shall complete and transmit each

draft primary document to EPA and the State on or before the
corresponding deadline established for the issuance of the
document . The Marine Corps shall complete and transmit the draft
secondary documents in accordance with the corresponding target
dates . 

(b) Review of any document by EPA and the State may
concern all aspects of it (including completeness) and should
include, but will not be limited to, technical evaluation of any
aspect of the document and consistency with CERCLA, the NCP, 
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applicable California law, and any pertinent guidance or policy
issued by EPA or the State (except that any State guidance that
is not "promulgated" (as defined in the NCP) shall constitute a
"to be considered" item (as that phrase is used in the NCP)) . 
To expedite the review process, the Marine Corps shall make an
oral presentation of each primary document at the next scheduled
Project Managers meeting after transmittal of the draft document,
and shall do so with respect to secondary documents if a majority
of the Project Managers other than the Marine Corps so requests . 
Comments by the EPA, DHS and RWQCB shall be provided with
adequate specificity so that the Marine Corps may respond and, if
appropriate, make changes to the draft document . Comments shall 
refer to any pertinent sources of authority or references upon
which the comments are based and, upon request of the .Marine 
Corps, the EPA, DHS or RWQCB, as appropriate, the commenter shall
provide a copy of the cited authority or reference . 

(c) Unless the Parties agree to another period, all
draft documents shall be subject to a sixty (60) day period for
review and comment. At or before the close of the comment 
period, EPA and the State shall transmit their written comments
to the Marine Corps . For unusually lengthy or complex documents,
EPA or the State may extend the sixty (60) day comment period for
an additional thirty (30) days by written notice to the Marine
Corps prior to the end of the sixty (60) day period . In 
appropriate circumstances, this period may be further extended in
accordance with Section 9 (Extensions) . 

(d) Representatives of the Marine Corps shall make
themselves readily available to EPA and the State during the
comment period for purposes of informally responding to questions
and comments on draft documents . Oral comments made during such
discussions need not be the subject of a written response by the
Marine Corps on the close of the comment period . 

(e) In commenting on a draft document which contains a
proposed ARAB determination, EPA, DHS or RWQCB shall include a
reasoned statement of whether it objects to any portion of the
proposed ARAB determination . To the extent that EPA or the State 
does object, it shall explain the basis for its objection in 
detail and shall identify any ARARs which it believes were not
properly addressed in the proposed ARAB determination . 

(f) Following the close of the comment period for a
draft document, the Marine Corps shall give full consideration to
all written comments . If the Marine Corps requests, the Parties
shall hold a meeting to discuss such comments within fifteen (15)
days of the close of the comment period on a draft secondary
document or draft primary document . On a draft secondary
document, the Marine Corps shall, within sixty (60) days of the
close of the comment period, transmit to the EPA and the State
its written response to the comments received . On a draft 
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primary document, the Marine Corps shall, within sixty (60) days
of the close of the comment period, transmit to EPA and the State
a draft final primary document, which shall include the Marine
Corps's response to all written comments received within the
comment period . While the resulting draft final document shall
be the responsibility of the Marine Corps, it shall be the
product of consensus to the maximum extent possible . 

(g) The Marine Corps may extend the sixty (60) day
period for either responding to comments on a draft document or
for issuing the draft final primary document for an additional
thirty (30) days by providing written notice to EPA and the
State . In appropriate circumstances, this time period may be
further extended in accordance with Section 9 (Extensions) . 

7 .8 Availability of Dispute Resolution for Draft Final 
Primary Documents : 

(a) Dispute resolution shall be available to the
Parties for draft final primary documents as set forth in section 
12 (Dispute Resolution) . 

(b) When dispute resolution is invoked on a draft
final primary document, work may be stopped in accordance with
the procedures set forth in subsection 12 .9 regarding dispute
resolution . 

7 .9 Finalization of Documents : The draft final primary
document shall serve as the final primary document if no party
invokes dispute resolution regarding the document or, if invoked,
at completion of the dispute resolution process should the Marine 
Corps's position be sustained . If the Marine Corps's 
determination is not sustained in the dispute resolution process,
the Marine Corps shall prepare, within not more than sixty (60) 
days of resolution of the dispute, a revision of the draft final
document which conforms to the results of dispute resolution . In 
appropriate circumstances, the time period for this revision
period may be extended in accordance with Section 9 (Extensions) . 

7 .10 Subsequent Modification of Final Documents : Following
finalization of any primary document pursuant to subsection 7 .9 
above, any Party may seek to modify the document including
seeking additional field work, pilot studies, computer modeling
or other supporting technical work, only as provided in 
paragraphs 7 .10(a) and (b) below . (These restrictions do not
apply to the Community Relations Plan .)

(a) Any Party may seek to modify a document after
finalization by submitting a concise written request to the
Project Managers of the other Parties . The request shall specify
the nature of the requested modification and how the request is 
appropriate under subparagraphs 7 .10(b)(1) and (2) below . 
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(b) In the event that a consensus is not reached by
the Project Managers on the need for a modification, any Party
may invoke dispute resolution to determine if such modification
shall be conducted. Modification of a document shall be required
only upon a showing that : 

(1) The requested modification is based on
information that is (A) new (i .e ., information that becomes 
available or known after the document was finalized) and (B)
significant ; and 

(2) The requested modification could be of
significant assistance in evaluating impacts on the public health
or the environment, in evaluating the selection of remedial
alternatives, or in protecting human health and the environment . 

(c) Nothing in this Section shall alter EPA's or the
State's ability to request the performance of additional work
which was not contemplated by this Agreement . The Marine Corps'
obligation to perform such work under this Agreement must be
established by either a modification of a document or by
amendments to this Agreement . 

8 . DEADLINES 

8 .1 All deadlines agreed upon before the effective date of
this Agreement shall be made an Appendix to this Agreement . To 
the extent that deadlines have already been mutually agreed upon
by the Parties prior to the execution of this Agreement, they
will satisfy the requirements of this section and remain in
effect, shall be published in accordance with subsection 8 .2, and
shall be incorporated into the appropriate work plans . 

8 .2 Within twenty-one (21) days of issuance of the Record
of Decision for any operable unit or for the final remedy, the
Marine Corps shall propose deadlines for completion of the
following draft primary documents : 

(a) Remedial Design/Remedial Action Work Plans
(b) Preliminary Remedial Design
(c) Final Remedial Design
(d) Construction Quality Assurance Plan
(e) Construction Quality Control Plan
(f) Contingency Plan
(g) Project Closeout Report 

Within fifteen (15) days of receipt, EPA, DHS and RWQCB shall
review and provide comments to the Marine Corps regarding the
proposed deadlines . Within fifteen (15) days following receipt
of the comments, the Marine Corps shall, as appropriate, make
revisions and reissue the proposal . The Parties shall meet as 
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necessary to discuss and finalize the proposed deadlines . All 
agreed-upon deadlines shall be incorporated into the appropriate
workplans . If the Parties fail to agree within thirty (30) days
on the proposed deadlines, the matter shall immediately be
submitted for dispute resolution pursuant to Section 12 (Dispute
Resolution) . The final deadlines established pursuant to this
subsection shall be published by EPA, in conjunction with the
State, and shall become an Appendix to this Agreement . 

8 .3 For any operable units not identified as of the
effective date of this Agreement, the Marine Corps shall propose
deadlines for all documents listed in subsection 7 .3(a)(1)
through (7) (with the exception of the Community Relations Plan
and any document that comes within the proviso to such
subsection) within twenty-one (21) days of agreement on the
proposed operable unit by all Parties . These deadlines shall be 
proposed, finalized and published using the procedures set forth
in subsection 8 .2 . 

8 .4 The deadlines set forth in this Section, or to be 
established as set forth in this Section, may be extended
pursuant to Section 9 (Extensions) . The Parties recognize that
one possible basis for extension of the deadlines for completion
of the Remedial Investigation and Feasibility Study Reports is
the identification of significant new Site conditions during the
performance of the remedial investigation . 

9 . EXTENSIONS 

9 .1 Timetables, deadlines and schedules shall be extended 
upon receipt of a timely request for extension and when good
cause exists for the requested extension . Any request for
extension by a Party shall be submitted to the other Parties in 
writing and shall specify : 

(a) The timetable, deadline or schedule that is sought
to be extended ; 

(b) The length of the extension sought ; 
(c) The good cause(s) for the extension ; and
(d) The extent to which any related timetable and

deadline or schedule would be affected if the extension were 
granted . 

9 .2 Good cause exists for an extension when sought in regard 
to : 

(a) An event of Force Majeure ; 
(b) A delay caused by another Party's failure to meet

any requirement of this Agreement ; 
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(c) A delay caused by or resulting from the good faith
invocation of dispute resolution or the initiation of judicial
action ; 

(d) A delay caused, or which is likely to be caused,
by an extension (including without limitation an extension under
subsection 7 .7) in regard to another timetable and deadline or
schedule ; 

(e) A delay caused by public comment periods or
hearings required under State law in connection with the State's
performance of this Agreement or by receipt of unusually
extensive public comments under the NCP in connection with the
Marine Corps's performance of this Agreement ; 

(f) Any work stoppage within the scope of Section 11
(Emergencies and Removals) ; or 

(g) Any other event or series of events mutually
agreed to by the Parties as constituting good cause . 

9 .3 Absent agreement of the Parties with respect to the
existence of good cause, a Party may seek and obtain a
determination through the dispute resolution process that good
cause 'exists . -

9 .4 Within seven days of receipt of a request for an
extension of a timetable, deadline or schedule, each receiving
Party shall advise the requesting Party in writing of the
receiving Party's position on the request . Any failure by a
receiving Party to respond within the seven-day period shall be
deemed to constitute concurrence with the request for extension . 
If a receiving Party does not concur in the requested extension,
it shall include in its statement of nonconcurrence an 
explanation of the basis for its position . 

9 .5 If there is consensus among the Parties that the
requested extension is warranted, the Marine Corps shall extend
the affected timetable and deadline or schedule accordingly . If 
there is no consensus among the Parties as to whether all or part
of the requested extension is warranted, the timetable and 
deadline or schedule shall not be extended except in accordance
with a determination resulting from the dispute resolution 
,process . 

9 .6 Within seven days of receipt of a statement of,
nonconcurrence with the requested extension, the requesting Party
may invoke dispute resolution . 

9 .7 A timely and good faith request by the Marine Corps for
an extension shall toll any assessment of stipulated penalties or
application for judicial enforcement of the affected timetable 
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and deadline or schedule until a decision is reached on whether 
the requested extension will be approved . if dispute resolution
is. invoked and the requested extension is denied, stipulated
penalties may be assessed and may accrue from the date of the
original timetable, deadline or schedule . Following the grant of
an extension, an assessment of stipulated penalties or an
application for judicial enforcement may be sought only to compel
compliance with the timetable and deadline or schedule as most
recently extended . 

10. FORCE MAJEURE 

10.1 A Force Majeure shall mean any event arising from
causes beyond the control of a Party that causes a delay in or
prevents the performance of any obligation under this Agreement,
including, but not limited to: 

(a) acts of God ;
(b) fire ; 
(c) war or national emergency declared by the President or

Congress and affecting the Marine Corps ; 
(d) insurrection; 
(e) civil disturbance ; 
(f) explosion ; 
(g) unanticipated breakage or accident to machinery,

equipment or lines of pipe despite reasonably diligent
maintenance; 

(h) adverse weather conditions that could not be reasonably
anticipated; 

(i) unusual delay in transportation ; 
(j) restraint by court order or order of public authority ;
(k) inability to obtain, at reasonable cost and after

exercise of reasonable diligence, any necessary authorizations,
approvals, permits, or licenses due to action or inaction of any
governmental agency or authority other than the Department of the
Navy (including Marine Corps) ;

(1) delays caused by compliance with applicable statutes or
regulations governing contracting, procurement or acquisition
procedures, despite the exercise of reasonable diligence ; and

(m) insufficient availability of appropriated funds which
have been diligently sought . In order for Force Majeure based on
insufficient funding to apply to the Marine Corps, the Marine
Corps shall have made timely request for such funds as part of
the budgetary process as set forth in Section 15 (Funding) . 

A Force Majeure shall also include any strike or other labor
dispute, whether or not within the control of the Party affected 
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thereby. 'Force Majeure shall not include increased costs or
expenses of response actions, unless (i) such increase could not
reasonably have been anticipated at the time the estimate thereof
was made and (ii) funding for such increase has been diligently
sought and is not available . 

11 . EMERGENCIES AND REMOVALS 

11.1 Discovery and Notification 

If any Party discovers or becomes aware of an emergency or
other situation that endangers public health or safety or the
environment at or near the Site, which is related to or may
affect the work performed under this Agreement, that Party shall
immediately orally notify all other Parties . If the emergency 
arises from activities conducted pursuant to this Agreement, the
Marine Corps shall then take immediate action to notify the
appropriate State and local agencies and affected members of the
public . 

11.2 Work Stoppage 

In the event any Party determines that activities conducted
pursuant to this Agreement will cause or otherwise be threatened
by a situation described in subsection 11 .1, the Party may
propose the termination of such activities . If the Parties 
mutually agree, the activities shall be stopped for such period
of time as is required to abate the danger . In the absence of 
mutual agreement, the activities shall be stopped in accordance
with the proposal, and the matter shall be immediately referred
to the EPA Hazardous Waste Management Division Director for a
work stoppage determination in accordance with Section 12 .9 . 

11.3 Removal Actions 

(a) The provisions of this Section shall apply to all
removal actions as defined in CERCLA section 101(23), 42 U .S .C . §
9601(23), and California Health and Safety Code section 25323,
including all modifications to, or extensions of, the ongoing
removal actions, and all new removal actions proposed or
commenced following the effective date of this Agreement . 

(b) Any removal actions conducted at the Site shall
be conducted in a manner consistent with this Agreement, CERCLA,
the NCP and E .O . 12580 . 

(c) Nothing in this Agreement shall alter the Marine
Corps' authority with respect to removal actions conducted 
pursuant to section 104 of CERCLA, 42 U .S .C . § 9604 . 
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(d) Nothing in this Agreement shall alter any
authority the State or EPA may have with respect to removal
actions conducted at the Site . 

(e) All reviews conducted by EPA and the State
pursuant to 10 U .S .C . § 2705(b)(2) will be expedited so as not to
unduly jeopardize fiscal resources of the Marine Corps for
funding the removal actions . 

(f) If a Party determines that there is an
endangerment to the public health or welfare or the environment
because of an actual or threatened release of a hazardous 
substance, pollutant or contaminant at or from the site, the
Party may request that the Marine Corps take such response
actions as may be necessary to abate such danger or threat and to
protect the public health or welfare or the environment . Such 
actions might include provision of alternative drinking water
supplies or other response actions listed in CERCLA section
101(23) or (24), or such other relief as the public interest may
require. 

11 .4 Notice and Opportunity to Comment 

(a) The Marine Corps shall provide the other Parties
with timely notice and opportunity to review and comment upon any
proposed removal action for the Site, in accordance with 10
U .S .C . § 2705(a) and (b) . The Marine Corps agrees to provide the
information described below pursuant to such obligation . 

(b) For emergency response actions, the Marine Corps
shall provide EPA and the State with notice in accordance with
subsection 11 .1 . Such oral notification shall, except in the
case of extreme emergencies, include adequate information
concerning the Site background, threat to the public health and
welfare or the environment (including the need for response),
proposed actions and costs (including a comparison of possible
alternatives, means of transportation of any hazardous substances
off-site, and proposed manner of disposal), expected change in
the situation should no action be taken or should action be 
delayed (including associated environmental impacts), any
important policy issues, and the Marine Corps On-Scene
Coordinator recommendations . Within forty-five (45) days of
completion of the emergency action, the Marine Corps will furnish
EPA and the State with an Action Memorandum addressing the
information provided in the oral notification, and any other
information required pursuant to CERCLA and the NCP, and in 
accordance with pertinent EPA guidance, for such actions . 

.(c) For other removal actions, the Marine Corps will
provide EPA and the State with any information required by CERCLA
or the NCP, and in accordance with pertinent EPA guidance, such
as the Action Memorandum, the Engineering Evaluation/Cost 
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Analysis (when required under the NCP) and, to the extent it is
not otherwise included, all information required to be provided
in accordance with paragraph 11 .4(b) . Such information shall be 
furnished at least forty-five (45) days before the response
action is to begin . 

(d) All activities related to ongoing removal actions 
shall be reported by the Marine Corps in the progress reports
described in Section 18 (Project Managers) . 

11 .5 Any dispute between the Parties as to whether a
proposed nonemergency response action is (a) properly considered 
a removal action, as defined by 42 U.S .C . $ 9601(23), or (b)
consistent, to the extent deemed practicable under CERCLA section
-104(a)(2), with any remedial action shall be resolved pursuant to
Section 12 (Dispute Resolution) . Such dispute may be brought
directly to the DRC or the SEC (each as defined in Section 12) at
any Party's request . 

11 .6 Alternative Dispute Resolution for Subsection 11 .3(f) 
(a) The following procedures shall apply only to

disputes as to whether the Marine Corps will take any removal
action requested under subsection 11 .3(f) . Such disputes shall
be submitted to the DRC, which shall have ten (10) days to
unanimously resolve the dispute. The DRC shall forward an 
unresolved dispute to the SEC within four (4) days of the end of
the ten-day period . 

(b) The SEC will serve as the forum for resolution of
disputes for which agreement has not been reached by the DRC . 
The EPA representative on the SEC is the Regional Administrator
of EPA Region 9. The Department of the Navy's representative on
the SEC is the Commander, Southwest Division, Naval Facilities 
Engineering Command . The DRS representative on the SEC is the
Regional Administrator, Region 4 . The RWQCB representative on
the SEC is the Assistant Executive Officer . The SEC members 
shall, as appropriate, confer, meet and exert their best efforts
to resolve the dispute and issue a written decision . If 
unanimous resolution of the dispute is not reached within seven
(7) days, the Department of the Navy SEC representative shall
issue a written position on the dispute . EPA or the State may,
within four (4) days of the such representative's issuance of the 
Department of the Navy's position, issue a written notice
elevating the dispute to the Department of the Navy's Secretariat
Representative for resolution in accordance with all applicable
laws and procedures . In the event EPA or the State elects not to 
elevate the dispute to the Secretariat Representative within the
designated four (4) .day escalation period, EPA and the State 
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shall be deemed to have agreed with the Department of the Navy
SEC representative's written position with respect to'the
dispute . 

(c) Upon escalation of a dispute to the Department of
the Navy's Secretariat Representative pursuant to subsection
11.6(b) above, the Secretariat Representative will review and
resolve the dispute within seven (7) days . Before resolving the
dispute, the Secretariat Representative shall, upon request, meet
and confer with the EPA Administrator, the DRS Chief Deputy 
Director and the RWQCB Executive officer to discuss the issue(s)
under dispute . The Secretariat Representative shall provide the
EPA and the State with its final decision in writing . 

12. DISPUTE RESOLUTION 

12 .1 Except as specifically set forth in subsection 11 .6 or 
elsewhere in this Agreement, if a dispute arises under this
Agreement, the procedures of this Section shall apply ., Any Party
.may invoke this dispute resolution procedure . All Parties to 
this Agreement shall make reasonable efforts to informally
resolve disputes at the Project Manager or immediate supervisor
level . If resolution cannot be achieved informally, the
procedures of this section shall be implemented to resolve a
dispute. 

12 .2 Within thirty (30) days after : (a) receipt by EPA and
the State of a draft final primary document pursuant to Section 7
(Consultation), or (b) any action which leads to or generates a
dispute, the disputing Party shall submit to the Dispute
Resolution Committee (DRC) a written statement
of dispute setting forth the nature of the dispute, the work
affected by the dispute, the disputing Party's position with
respect to the dispute and the technical, legal or factual
information the disputing Party is relying upon to support its
position. 

12 .3 Prior to any Party's issuance of a written statement
of a dispute, the disputing Party shall engage the other Party in 
informal dispute resolution among the Project Managers and/or
their immediate supervisors . During this informal dispute
resolution period the Parties shall meet as many times as are
necessary to discuss and attempt resolution of the dispute . 

12 .4 The DRC will serve as a forum for resolution of 
dispute for which agreement has not been reached through informal
dispute resolution. The Parties shall each designate one 
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individual and an alternate to serve on the DRC . The individuals 
designated to serve on the DRC shall be employed at the policy
level Senior Executive Service (SES) or equivalent or be
delegated the authority to participate on the DEC for the
purposes of dispute resolution under this Agreement . The EPA 
representative on DRC is the Assistant Director for Superfund of
EPA's Region 9 . The Department of the Navy's designated member
is the Director, Facilities Management, Southwest Division, Naval
Facilities Engineering Command . The DHS representative is the
DHS Chief of the Site Mitigation Branch, Region 4 . The RWQCB
representative is the Chief, Toxics Unit . Written notice of any
delegation of authority from a Party's designated representative
on the DRC shall be provided to all 'other Parties pursuant to the
procedures of Section 21 (Notification) . 

12 .5 Following elevation of a dispute to the DRC, the DRC
shall have twenty-one (21) days to unanimously resolve the
dispute and issue a written decision . If the DRC is unable to 
unanimously resolve the dispute within this twenty-one (21) day
period, the written statement of dispute shall be forwarded to
the Senior Executive Committee (SEC) for resolution within seven
(7) days after the close of the twenty-one (21) day resolution
period. 

12 .6 The SEC will serve as the forum for resolution of 
disputes for which agreement has not been reached by the DRC . The 
EPA representative on the SEC is the Regional Administrator of
EPA Region 9 . The Department of the Navy's representative on the
SEC is the Commander, Southwest Division, Naval Facilities 
Engineering Command . The DRS representative on the SEC is the
Regional Administrator, Region 4 . The RWQCB representative on
the SEC is the Assistant Executive Officer . The SEC members 
shall, as appropriate, confer, meet and exert their best efforts
to resolve the dispute and issue a written decision . If 
unanimous resolution of the dispute is not reached within
twenty-one (21) days, EPA's Regional Administrator shall issue a
written position on the dispute . The Department of the Navy or
the state may, within fourteen (14) days of the Regional
Administrator's issuance of EPA's position, issue a written
notice elevating the dispute to the Administrator of EPA for
resolution in accordance with all applicable laws and procedures . 
In the event the Department of the Navy or the State elects not
to elevate the dispute to the Administrator within the designated
fourteen (14) day escalation period, the Department of the Navy
and the State shall be deemed to have agreed with the Regional
Administrator's written position with respect to the dispute . 

12 .7 Upon escalation of a dispute to the Administrator of 
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EPA pursuant to subsection 12 .6 above, the Administrator will
review and resolve the dispute within twenty-one (21) days . upon
request, and prior to resolving the dispute, the EPA 
Administrator shall meet and confer with the Department of the
Navy's Secretariat Representative, the DHS Chief Deputy Director 
and the RWQCB Executive officer to discuss the issue(s) under
dispute. Upon resolution, the Administrator shall provide the
Department of the Navy and the State with a written final
decision setting forth resolution of the dispute . The duties of 
the Administrator set forth in this Section shall not be 
delegated. 

12 .8 The pendency of any dispute under this Section shall
not affect any Party's responsibility for timely performance of
the work required by this Agreement, except that the time period 
for completion of work affected by such dispute shall be extended
for a period of time usually not to exceed the actual time taken
to resolve any good faith dispute in accordance with the
procedures specified herein . All elements of the work required
by this Agreement which are not affected by the dispute shall
continue and be completed in accordance with the applicable
timetable and deadline or schedule . 

12 .9 When dispute resolution is in progress, work affected
by the dispute will immediately be discontinued if the Hazardous
Waste Management Division Director for EPA Region 9 requests, in
writing, that work related to the dispute be stopped because, in
EPA's opinion, such work is inadequate or defective, and such
inadequacy or defect is likely to yield an adverse effect on
human health or the environment, or is likely to have a
substantial adverse effect on the remedy selection or
implementation process . DRS or RWQCB may request the EPA
Hazardous Waste Management Division Director to order work
stopped for the reasons set out above . To the extent possible,
the Party seeking a work stoppage shall consult with the other
Parties prior to initiating a work stoppage request . After work 
stoppage, if a Party believes that the work stoppage is
inappropriate or may have potential significant adverse impacts,
the Party may meet with the other Parties to discuss the work
stoppage. Following this meeting and further considerations of
this issue, the EPA Hazardous Waste Management Division Director
will issue, in writing, a final decision with respect to the work
stoppage . The final written decision of the EPA Hazardous Waste 
Management Division Director may immediately be subject to formal
dispute resolution . Such dispute may be brought directly to
either the DRC or the SEC, at the discretion of the Party
requesting dispute resolution. 
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12.10 Within twenty-one (21) days of resolution of a
dispute pursuant to the procedures specified in this Section (or
before such later date as is agreed by the Parties), the Marine
Corps shall incorporate the resolution and final determination
into the appropriate plan, schedule or procedures and proceed to
implement this Agreement according to the amended plan, schedule
or procedures . The deadline set forth above may in appropriate
circumstances be extended in accordance with Section 9 
(Extensions) . 

12 .11 Except as set forth in Section 31 (covenant Not to
Sue and Reservation of Rights), resolution of a dispute pursuant
to this Section (as it may be modified pursuant to subsection
11.6) constitutes a final resolution of any dispute arising under
this Agreement . All Parties shall abide by all terms and
conditions of any final resolution of dispute obtained pursuant
to this Section . 

12 .12 For purposes of all dispute resolution procedures set
forth in this Agreement and other decisions of the Parties that
may be taken to dispute resolution, the Parties agree as follows : 

(a) DHS and RWQCB will jointly designate which of the
two agencies shall voice the State's position for specified
subjects and which shall do so for unspecified subjects . DHS and 
RWQCB shall provide EPA and the Marine Corps with an initial
designation within thirty (30) days after the execution of this 
agreement. DHS and RWQCB may modify the initial designation or
subsequent designations . DHS and RWQCB shall notify EPA and the
Marine Corps in writing of any modification . Such modification 
shall become effective upon receipt by EPA and the Marine Corps . 

(b) The agency designated in accordance with paragraph
12.12(a) shall represent the State with a single voice throughout
the dispute resolution process and in all decisions of the
Parties that may be taken to dispute resolution . 

13 . ENFORCEABILITY 

13.1 The Parties agree that : 

(a) Upon the effective date of this Agreement, any
standard, regulation, condition, requirement or order which has
become effective under CERCLA and is - incorporated into this
Agreement is enforceable by any person pursuant to CERCLA section
310, and any violation of such standard, regulation, condition,
requirement or order will be subject to civil penalties under 
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CERCLA sections 310(c) and 109 ;
(b) All timetables or deadlines associated with the 

RI/FS shall be enforceable by any person pursuant to CERCLA
section 310, and any violation of such timetables or deadlines
will be subject to civil penalties under CERCLA sections 310(c)
and 109 ; 

(c) All terms and conditions of this Agreement which
relate to remedial actions, including corresponding timetables,
deadlines or schedules, and all work associated with remedial 
actions, shall be enforceable by any person pursuant to CERCLA
section 310(c), and any violation of such terms or conditions
will be subject to civil penalties under CERCLA sections 310(c)
and 109 ; and 

(d) Any final resolution of a dispute pursuant to
Section 12 (Dispute Resolution) of this Agreement which
establishes a term, condition, timetable, deadline or schedule 
shall be enforceable by any person pursuant to CERCLA section
310(c), and any violation of such terms, condition, timetable,
deadline or schedule will be subject to civil penalties under
CERCLA sections 310(c) and 109 . 

13 .2 Nothing in this Agreement shall be construed as
authorizing any person to seek judicial review of any action or
work where review is barred by any provision of CERCLA including
CERCLA section 113(h) . 

13 .3 Nothing in this Agreement shall be construed as a
restriction or waiver of any rights the EPA or the State may have
under CERCLA, including but not limited to any rights under
sections 113 and 310, 42 U .S .C . S 9613 and 9659, and/or
applicable state law . The Marine Corps does not waive any rights
it may have under CERCLA sections 120 and 121, SARA section 211
and E .O . 12580 . 

13 .4 The Parties agree to exhaust their rights under
Section 12 (Dispute Resolution) prior to exercising any rights to
judicial review that they may have . 

13 .5 The Parties agree that all Parties shall have the
right to enforce the terms of this Agreement . 

14 . STIPULATED PENALTIES 

14 .1 . In the event that the Marine Corps (a) fails to submit
a primary document listed in Section 7 (Consultation) to EPA and
the State pursuant to the appropriate timetable or deadline in
accordance with the requirements of this Agreement, or (b) fails 
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to comply with a term or condition of this Agreement which
relates to an operable unit or final remedial action (unless
excused under this Agreement), EPA may assess a stipulated
penalty against the Marine Corps . The State may also recommend
to EPA that a stipulated penalty be assessed. A stipulated
penalty maybe assessed in an amount not to exceed $5,000 for the 
first week (or part thereof), and $10,000 for each additional
week (or part thereof) for which a failure set forth in this
subsection occurs . 

14 .2 Upon determining that an event described in subsection 
14 .1(a) or 14 .1(b) has occurred, EPA shall notify the Marine 
Corps in writing . if the failure in question is not already
subject to dispute resolution at the time such notice is
received, the Marine Corps shall have fifteen (15) days after
receipt of the notice to invoke dispute resolution on the
question whether such event has in fact occurred . The Marine 
Corps shall not be liable for the stipulated penalty assessed by
EPA if the event is determined, through the dispute resolution
process, not to have occurred . No assessment of a stipulated
penalty shall be final until the conclusion of dispute resolution
procedures related to the assessment of the stipulated penalty . 

14 .3 The annual reports required by CERCLA section
120(e)(5), 42 U.S .C . § 9620(e)(5), shall include, with respect to
each final assessment of a stipulated penalty against the Marine
Corps under this Agreement, each of the following : 

(a) The federal facility responsible for the failure ; 
(b) A statement of the facts and circumstances giving 

rise to the failure ; 
(c) A statement of any administrative or other

corrective action taken at the relevant federal facility, or a
statement of why such measures were determined to be 
inappropriate ;

(d) A statement of any additional action taken by or
at the federal facility to prevent recurrence of the same type of 
failure; and

(e) The total dollar amount of the stipulated penalty
assessed for the particular failure . 

14 .4 Stipulated penalties assessed pursuant to this Section
shall be payable to the Hazardous Substances Response Trust Fund
only in the manner and to the extent expressly provided for in
acts authorizing funds for, and appropriations to, the Department
of Defense . EPA and the State agree, to the extent allowed by
law, to share equally any stipulated penalties paid on behalf of
Marine Corps Logistics Base Barstow between the Hazardous 
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Substance Response Trust Fund and an appropriate State fund . 

14 .5 In no event shall this Section give rise to a
stipulated penalty in excess of the amount set forth in CERCLA
section 109, 42 U .S .C . S 9609 . 

14 .6 This Section shall not affect the Marine Corps'
ability to obtain an extension of a timetable, deadline or
schedule pursuant to Section 9 (Extensions) . 

14 .7 Nothing in this Agreement shall be construed to render
any officer or employee of the Marine Corps personally liable for
the payment of any stipulated penalty assessed pursuant to this
Section . 

15. FUNDING 

15.1 It is the expectation of the Parties to this Agreement
that all obligations of the Marine Corps arising under this
Agreement will be fully funded. The Marine Corps agrees to seek
sufficient funding through the Department of Defense budgetary
process to fulfill its obligations under this Agreement . 

15 .2 in accordance with CERCLA section 120(e)(5)(B), 42
U.S .C . § 9620 (e)(5)(B), the Marine Corps shall include, in its
submission to the Department of Defense annual report to
Congress, the specific cost estimates and budgetary proposals
associated with the implementation of this Agreement . 

15 .3 Any requirement for the payment or obligation of
funds, including stipulated penalties, by the Marine Corps
established by the terms of this Agreement shall be subject to
the availability of appropriated funds, and no provision herein
shall be interpreted to require obligation or payment of funds in
violation of the Anti-Deficiency Act, 31 U .S .C . S 1341. In cases 
where payment or obligation of funds would constitute a violation
of the Anti-Deficiency Act, the dates established requiring the
payment or obligation of such funds shall be appropriately
adjusted . 

15 .4 If appropriated funds are not available to fulfill the
Marine Corps' obligations under this Agreement, EPA and the State
reserve the right to initiate an action against any other person,
or to take any response action, which would be appropriate absent
this Agreement . 

15 .5 Funds authorized and appropriated annually by Congress 
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under the "Environmental Restoration, Defense" appropriation in
the Department of Defense Appropriation Act and allocated by the
Deputy Assistant Secretary of Defense for Environment to the
Department of the Navy will be the source of funds for activities
required by this Agreement consistent with section 211 of CERCLA,
10 U.S .C . Chapter 160 . However, should the Environmental 
Restoration, Defense appropriation be inadequate in any year to
meet the total Department of the Navy CERCLh implementation
requirements, the Department of Defense shall employ and the
Department of the Navy shall follow a standardized Department of
Defense prioritization process which allocates that year's
appropriations in a manner which maximizes the protection of
human health and the environment . A standardized Department of
Defense prioritization model shall be developed and utilized with
the assistance of EPA and the states . 

16. EXEMPTIONS 

16.1 The obligation of the Marine Corps to comply with the
provisions of this Agreement may be relieved by : 

(a) A Presidential order of exemption issued pursuant
to the provisions of CERCLA section 120(j)(1), 42 U .S .C. S 
9620(j)(1), or RCRA section 6001, 42 U.S .C. S 6961 ; or 

(b) The order of an appropriate court . 

16 .2 The State reserves any statutory right it may have to
challenge any Presidential order relieving the Marine Corps of
its obligations to comply with this Agreement . 

17 . STATUTORY COMPLIANCE/RCRA-CERCLA INTEGRATION 

17.1 The Parties intend to integrate into this
comprehensive Agreement the Marine Corps's CERCLA response
obligations with the Marine Corps's (a) RCRA corrective action
obligations, (b) State corrective/remedial action obligations,
and (c) obligations under all Orders and other statutory
requirements of RWQCB, in each case relating to releases of
hazardous substances, hazardous wastes, pollutants or
contaminants covered by this Agreement and which have been or
will be adequately addressed by the remedial actions provided for
under this Agreement . Therefore, the Parties intend that 
activities covered by this Agreement will achieve compliance with
CERCLA, 42 U.S .C. S 9061 et sea_; satisfy the corrective action
requirements of RCRA section 3004(u) & (v), 42 U .S .C. S 6924(u) &
(v), for a RCRA permit, and RCRA section 3008(h), 42 U.S .C . S 
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6928(h), for interim status facilities ; and meet or exceed all 
applicable or relevant and appropriate federal and State laws and
regulations, to the extent required by CERCLA section 121, 42
U .S .C. S 9621 . 

17 .2 Based upon the foregoing, the Parties intend that any
remedial action selected, implemented and completed under this
Agreement will be protective of human health and the environment
such that remediation of releases covered by this Agreement shall
obviate the need for further corrective action under RCRA or 
otherwise applicable State hazardous waste or water quality
protection laws (i .e ., no further corrective action shall be 
required) . The Parties agree that with respect to releases of
hazardous waste covered by this Agreement, RCRA and such State
laws shall be considered an applicable or relevant and
appropriate requirement pursuant to CERCLA section 121, 42 U .S .C . 
S 9621 . 

17 .3 The Parties recognize that the requirement to obtain
permits for response actions undertaken pursuant to this
Agreement shall be as provided in CERCLA and the NCP . The 
Parties further recognize that ongoing hazardous waste management
activities at Marine Corps Logistics Base Barstow may require the
issuance of permits under federal and State laws . This Agreement
does not affect the requirements, if any, to obtain such permits . 
However, if a permit is issued to the Marine corps for ongoing
hazardous waste management activities at the site, the issuing
party shall reference and incorporate in a permit condition any
appropriate provision, including appropriate schedules (and the
provision for extension of such schedules), of this Agreement
into such permit. The Parties intend that any judicial review of
any permit condition which references this Agreement shall, to
the extent authorized by law, only be reviewed under the
provisions of CERCLA . . 

18 . PROJECT MANAGERS 

18 .1 Within ten (10) days after the date of execution of
this Agreement, EPA, the Marine Corps, DHS and RWQCB shall each
designate a Project Manager and an alternate (each hereinafter
referred to as Project Manager), for the purpose of overseeing 
the implementation of this Agreement . The Project Managers shall
be responsible on a daily basis for assuring proper
implementation of the RI/FS and the RD/RA in accordance with the
terms of the Agreement . In addition to the formal notice 
provisions set forth in section 21 (Notification), to the maximum
extent possible, communications among the Marine Corps, EPA, and 
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the State on all documents, including reports, comments, and
other correspondence concerning the activities performed pursuant
to this Agreement, shall be directed through the Project
Managers. A contractor may not serve as Project Manager, unless
the other Parties shall consent in writing . 

18 .2 The Marine Corps, EPA, AHS and RWQCB may change their
respective Project Managers . The other Parties shall be notified 
in writing within five days of the change . 

18 .3 The Project Managers shall meet to discuss progress as
described in subsection 7 .5 . Although the Marine Corps has
ultimate responsibility for meeting its respective deadlines or
schedule, the Project Managers shall assist in this effort by
consolidating the review of primary and secondary documents
whenever possible, and by scheduling progress meetings to review
reports, evaluate the performance of environmental monitoring at
the Site, review RI/FS or RD/RA progress, discuss target dates
for elements of the RI/FS to be conducted in the following one
hundred and eighty (180) days, resolve disputes, and adjust
deadlines or schedules . At least one week prior to each
scheduled progress meeting, the Marine Corps will provide to the
other Parties a draft agenda and summary of the status of the
work subject to this Agreement . Unless the Project Managers
agree otherwise, the minutes of each progress meeting, the
meeting agenda and all documents discussed during the meeting
that were not previously provided shall constitute a progress
report . The Marine Corps will send to all Project Managers (a)
within ten business days after the meeting, all such documents
not previously provided and (b) within twenty-one calendar days
after the meeting, the minutes and agenda . If an extended period
occurs between Project Manager progress meetings, the Project 
Managers may agree that the marine Corps shall prepare an interim
progress report and provide it to the other Parties . The report
shall include the information that would normally be discussed in
a progress meeting . 

18 .4 The authority of the Project Managers shall include,
but is not limited to : 

(a) Taking samples and ensuring that sampling and
other field work is performed in accordance with the terms of any
final work plan and QAPP ; 

(b) Observing, and taking photographs and making such
other reports on the progress of the work as the Project Managers
deem appropriate, subject to the limitations set forth in Section
25 (Access to Marine Corps Logistics Base Barstow) hereof ; 

(c) Reviewing records, files and documents relevant 
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to the work performed, subject to the limitations set forth in
subsection 23 .1 hereof ;

(d) Determining the form and specific content of the
Project Manager meetings and of progress reports based on such
meetings ; and 

(e) Recommending and requesting minor field
modifications to the work to be performed pursuant to a final
work plan, or to techniques, procedures, or design utilized in
carrying out such work plan . 

18 .5 Any minor field modification proposed by any Party
pursuant to this Section must be approved orally by all Parties'
Project Managers to be effective . The Marine Corps Project
Manager will make a contemporaneous record of such modification
and approval in a written log, and a copy of the log entry will
be provided as part of the next progress report . Even after 
approval of the proposed modification, . no Project Manager will
require implementation by a government contractor without
approval of the appropriate Government Contracting Officer . 

18 .6 The Project Manager for the Marine Corps shall be
responsible for day-to-day field activities at the Site. The 
Marine Corps Project Manager or other designated representative
of Marine Corps Logistics Base Barstow shall be present at the
Site or reasonably available to supervise work during all hours
of work performed at the Site pursuant to this Agreement . For 
all times that such work is being performed, the Marine Corps
Project Manager shall inform the command post at Marine Corps
Logistics Base Barstow of the name and telephone number of the
designated representative responsible for supervising the work . 

18 .7 The Project Managers shall be reasonably available to
consult on work performed pursuant to this Agreement and shall
make themselves available to each other for the pendency of this 
Agreement . The absence of EPA, DHS, RWQCB or Marine Corps
Project Managers from the Facility shall not be cause for work
stoppage of activities taken under this Agreement . 

18.8 If the Project Manager for DHS or RWQCB cannot attend 
any Project Managers' meeting, the agency unable to attend shall
provide reasonable notice (48 hours' advance notice if possible)
to all other Project Managers regarding such absence and whether
the Project Manager for the other State agency is authorized to
speak for the absent agency . If such other agency's Project
Manager is not so authorized, the absent agency shall, to the
extent practical, provide its concerns and comments to all other
Parties within a reasonable time prior to the meeting . 
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19. PERMITS 

19 .1 The Parties recognize that under sections 121(d) and
121(e) (1) of CERCLA, 42 U .S .C . S 9621(d) and 9621(e)(1), and the
NCP, portions of the response actions called for by this
Agreement and conducted entirely on-site are exempted from the
procedural requirement to obtain a federal, State, or local
permit but must satisfy all the promulgated (as defined in NCP S
300 .400(g)(4)) applicable or relevant and appropriate federal and
State substantive standards, requirements, criteria, or
limitations which would have been included in any such permit . 

19.2 This Section is not intended to relieve the marine 
Corps from any applicable regulatory requirements, including
obtaining a permit, whenever it proposes a response action
involving either the movement of hazardous substances, . 
pollutants, or contaminants off-site, or the conduct of a
response action off-site . 

19 .3 The Marine Corps shall notify EPA and the State in
writing of any permit required for off-site activities as soon as
it becomes aware of the requirement . The Marine Corps agrees to 
obtain any permits necessary for the performance of any work
under this Agreement . Upon request, the Marine Corps shall
provide EPA and the State copies of all such permit applications
and other documents related to the permit process . Copies of
permits obtained in implementing this Agreement shall be appended
to the appropriate submittal or progress report . Upon request by
the Marine Corps Project Manager, the Project Managers of EPA and
the State will assist Marine Corps Logistics Base Barstow to the
extent feasible in obtaining any required permit . 

20 . QUALITY ASSURANCE 

20 .1 In order to provide quality assurance and maintain
quality control regarding all field work and sample collection . 
performed pursuant to this Agreement, the Marine Corps agrees to
designate a Quality Assurance Officer (QAO) who will ensure that
all work is performed in accordance with approved work plans,
sampling plans and QAPPs . The QAO shall maintain for inspection
a log of quality assurance field activities and provide a copy to
the Parties upon request . 

20 .2 To ensure compliance with the QAPP, the Marine Corps
shall, upon request by EPA or the State, use its best efforts to
obtain access to all laboratories performing analysis on behalf 
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of the Marine Corps pursuant to this Agreement. If such access 
is not obtained for any laboratory, EPA or the State may reject
all or portions of the data generated by such laboratory and
require the Marine Corps to have the same or comparable data
analyzed by a laboratory that will grant such access . 

21 . NOTIFICATION 

21.1 All Parties shall transmit primary and secondary
documents, and comments thereon, and all notices required herein
by next day mail, hand delivery, or facsimile, or by certified
mail if transmitted sufficiently ahead of the applicable
deadline . Notifications shall be deemed effective upon receipt . 

21 .2 Notice to the individual Parties pursuant to this
Agreement shall be sent to the addresses specified by the
Parties. Initially these shall be as follows : 

EPA: 
Barbara Maco 
Remedial Project Manager, Marine Corps Logistics

Base Barstow 
U.S. Environmental Protection Agency, Region 9 
Hazardous Waste Management Division, H-7-5
1235 Mission Street 
San Francisco, CA 94103 

State : 
John Borderick, Project Manager
Preremedial and Federal Facilities Unit 
California Department of Health Services
Toxic Substances Control Division 
Region 4, Site Mitigation Branch
245 West Broadway, Suite 350
Long Beach, CA 90802 ; and 

Ave Biggar
Water Resource Control Engineer
Regional Water Quality Control Board, Lahontan Region
Victorville Branch Office . 
15428 Civic Drive, Suite 100 
Victorville, CA 92392-2359 

Marine Corps :, 
Greg Vogelpohl, RPM 1811 .GB 
Southwest Division 
Naval Facilities Engineering Command 
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1220 Pacific Highway
San Diego, CA 92132-5190 

21.3 All routine correspondence may be sent via first class
mail to the above addresses . 

22 . DATA AND DOCUMENT AVAILABILITY 

22 .1 Each Party shall make all sampling results, test
results or other data or documents generated through the
implementation of this Agreement available to the other Parties . 
All quality assured data shall be supplied within sixty (60) days
of its collection . If the quality assurance procedure is not
completed within sixty (60) days, raw data or results shall be
submitted within the sixty (60) day period and quality assured
data or results shall be submitted as soon as they become
available. The procedures of Section 9 (Extensions) shall apply
to the sixty-day period referred to herein . 

22 .2 The sampling Party's Project Manager shall notify the
other Parties' Project Managers not less than 10 days in advance 
of any sample collection . If it is not possible to provide 10
days prior notification, the sampling Party's Project Manager
shall notify the other Project Managers as soon as possible after
becoming aware that samples will be collected . Each Party shall
allow, to the extent practicable, split or duplicate samples to
be taken by the other Parties or their authorized
representatives. Other Parties desiring to collect split or
duplicate samples shall inform the sampling Party before the time
of sample collection. Each Party receiving split or duplicate
samples shall on request provide the sampling Party with its
chain of custody documents relating to such sample . 

23 . RELEASE-OF RECORDS 

23 .1 The Parties may request of one another access to or a
copy of any record or document relating to this Agreement or the 
Installation Restoration Program . If the Party that is the 
subject of the request (the originating Party) has the record or
document, that Party shall provide to the requesting Party access 
to or a copy of the record or document ; provided, however, that 
no such access or copy need be provided if the record or document
is identified as confidential and is subject to a claim of
confidentiality because of attorney-client privilege or attorney 
work product or under the following provisions of FOIA : 
deliberative process, enforcement confidentiality, or properly 
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classified for national security under law or executive order . 

23.2 Records or documents identified by the originating
Party as confidential pursuant to (a) non-disclosure provisions
of FOIA other than those listed in subsection 23 .1 above, or (b)
the California Public Records Act, section 6250 et sea . of the 
California Government Code, shall be released to the requesting
Party if the requesting .Party states in writing that it will not
release the record or document to the public without first
consulting with the originating Party and either (x) receiving
the originating Party's prior approval or (y) if the originating
Party does not approve, giving the originating Party opportunity
to contest, in accordance with applicable statutes and
regulations, the preliminary decision to release . Records or 
documents which are provided to the requesting Party and which
are not identified as confidential may be made available to the
public without further notice to the originating Party . 

23 .3 The Parties will not assert one of the above 
exemptions, including any available under FOIA or the California
Public Records Act, even if available, if no governmental
interest (including the interest established by law in protecting
confidential business information) would be jeopardized by access
or release as determined solely by the asserting Party . 

23 .4 Subject to section 120(j)(2) of CERCLA, 42 U .S .C . $ 
9620(j)(2), any documents required to be provided by Section 7
(Consultation) and analytical data showing test results will not
be subject to subsection 23 .2 or the proviso to subsection 23 .1 . 

23 .5 This Section does not change any requirement regarding
press releases in Section 26 (Public Participation and Community
Relations) . 

23 .6 Disputes between EPA and the Marine Corps concerning
matters covered by this Section 23 shall be subject to Section 12
(Dispute Resolution) . Disputes between (a) DHS or the RWQCB and
(b) EPA or the Marine Corps shall not be subject to Section 12
and shall instead be pursued through the originating Party's
standard procedures concerning releasability of documents under
FOIA or the California Public Records Act . 

24 . PRESERVATION OF RECORDS 

24 .1 Notwithstanding any document retention policy to the
contrary, during the pendency of this Agreement and for a minimum
of ten years after its .termination, (a) the Marine Corps shall 
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preserve all records and documents that were at any time in its
possession or in the possession of its contractors and (b) each
other Party shall preserve all records and documents it prepared
or to which it substantially contributed, in each case that
relate to (x) the implementation of the Installation Restoration
Program
at the Site, or (y) the actions carried out pursuant to this

Agreement . After this ten-year period, each Party shall notify
the other Parties at least 45 days prior to destruction of any
such records or documents . 

25 . ACCESS TO MARINE CORPS LOGISTICS BASE BARSTOW 

25 .1 Without limitation of any authority conferred on EPA
or the State by statute or regulation, EPA, the State or their
authorized representatives shall be allowed to enter Marine Corps
Logistics Base Barstow at reasonable times for purposes
consistent with the provisions of the Agreement, subject to any
statutory and regulatory requirements necessary to protect
national security or mission essential activities . Such access 
shall include, but not be limited to, reviewing the progress of
the marine Corps in carrying out the terms of this Agreement ;
ascertaining that the work performed pursuant to this Agreement
is in accordance with approved work plans, sampling plans and
QAPPs; and conducting such tests as EPA, the State, or the
Project Managers deem necessary . 

25 .2 The Marine Corps shall honor all reasonable requests
for access by the EPA or the State, conditioned upon presentation
of proper credentials . The Marine Corps Project Manager or
his/her designee will provide briefing information, coordinate
access and escort to restricted or controlled-access areas, 
arrange for base passes and coordinate any other access requests
which arise . 

25 .3 EPA and the State shall provide reasonable notice
(which shall, if practical, be 48 hours' advance notice) to the
Marine Corps Project Manager to request any necessary escorts . 
EPA and the State shall not use any camera, sound recording or
other recording device at Marine Corps Logistics Base Barstow
without the permission of the Marine Corps Project Manager . The 
Marine Corps shall not unreasonably withhold such permission . 

25.4 The access by EPA and the State granted in subsection
25.1 shall be subject to those regulations necessary to protect
national security or mission essential activities . Such 
regulation shall not be applied so as to unreasonably hinder EPA 
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or the State from carrying out their responsibilities and
authority pursuant to this Agreement. In the event that access
requested by either EPA or the State is denied by the Marine
Corps, the Marine Corps shall provide an explanation within 48
hours of the reason for the denial, including reference to the
applicable regulations, and, upon request, a copy of such
regulations . The Marine Corps shall expeditiously make
alternative arrangements for accommodating the requested access . 
The Parties agree that this Agreement is subject to CERCLA
section 120(j), 42 U .S .C . 5 9620(j), regarding the issuance of
Site Specific Presidential orders as may be necessary to protect
national security . 

25 .5 If EPA or the State requests access in order to
observe a sampling event or other work being conducted pursuant
to this Agreement, and access is denied or limited, the Marine
Corps agrees to reschedule or postpone such sampling or work if
EPA or the State so requests, until such mutually agreeable time
when the requested access is allowed . The Marine Corps shall not
restrict the access rights of the EPA or the State to any greater
extent than the Marine Corps restricts the access rights of its
contractors performing work pursuant to this Agreement . 

25 .6 All Parties with access to Marine Corps Logistics Base
Barstow pursuant to this Section shall comply with all applicable
health and safety plans . 

25 .7 To the extent the activities pursuant to this
Agreement must be carried out on other than Marine Corps 
property,. the Marine Corps shall use its best efforts, including
its authority under CERCLA section .104, to obtain access 
agreements from the owners which shall provide reasonable access
for the Marine Corps, EPA, and the State and their
representatives. The Marine Corps may request the assistance of
the State in obtaining such access, and upon such request, the
State will use its best efforts to obtain the required access . 
In the event that the Marine Corps is unable to obtain such
access agreements, the Marine Corps shall promptly notify EPA and
the State. 

25 .8 With respect to non-Marine Corps property on which
monitoring wells, pumping wells, or other response actions are to
be located, the Marine Corps shall use its best efforts to ensure
that any access agreements shall provide for the continued right
of entry for all Parties for the performance of such remedial
activities . In addition, any access agreement shall provide that
no conveyance of title, easement, or other interest in the
property shall be consummated without the continued right of 
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entry . 

25 .9 Nothing in this Section shall be construed to limit
EPA's and the State's full right of access as provided in 42
U.S .C . S 9604(e) and California Health and Safety Code section
25185, except as that right may be limited by 42 U .S.C . S 
9620(j)(2), E .O . 12580, or other applicable national security
.regulations or federal law . 

26 . PUBLIC PARTICIPATION AND COMMUNITY RELATIONS 

26 .1 The Parties agree that any proposed removal actions
and remedial action alternative(s) and plan(s) for remedial
action at the site arising out of this Agreement shall comply
with the administrative record and public participation
requirements of CERCLA sections 113(k) and 117, 42 U .S .C . S 
9313(k) and 9617, relevant community relations provisions in the
NCP, EPA guidances, and, to the extent they may apply, State
statutes and regulations . The State agrees to inform the Marine
Corps of all State requirements which it believes pertain to
public participation . The provisions of this Section shall be
carried out in a manner consistent with, and shall fulfill the 
intent of, Section 17 (Statutory Compliance/RCRA-CERCLA
Integration) . 

26 .2 . The Marine Corps shall develop and implement a
community relations plan (CRP) addressing the environmental
activities and elements of work undertaken by the Marine Corps, 
except as provided in Section 11 hereof . 

26 .3 The Marine Corps shall establish and maintain an 
administrative record at a place, at or near the federal
facility, which is freely accessible to the public, which record
shall provide the documentation supporting the selection of each 
response action. The administrative record shall be established 
and maintained in accordance with relevant provisions in CERCLA, 
the NCP, and EPA guidances . A copy of each document placed in
the administrative record, not already provided, will be provided
by the Marine Corps to the other Parties . The administrative 
record developed by the Marine Corps shall be updated and new
documents supplied to the other Parties on at least a quarterly 
basis. An index of documents in the administrative record will 
accompany each update of the administrative record . 

26 .4 Except in case of an emergency, any Party issuing a
press release with reference to any of the work required by this
Agreement shall advise the other Parties of such press release 
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and the contents thereof at least 48 hours prior to issuance . 

27. FIVE-YEAR REVIEW 

27.1 Consistent with 42 U.S .C. S 9621(c) and in accordance
with this Agreement, if the selected remedial action results in
any hazardous substances, pollutants or contaminants remaining at
the Site, the Parties shall review the remedial action program at
least every five (5) years after the initiation of the final
remedial action to assure that human health and the environment 
are being protected by the remedial action being implemented . 

27 .2 If, upon such review, any of the Parties proposes
additional work or modification of work, such proposal shall be
handled under subsection 7 .10 of this Agreement . 

27.3 To synchronize the five-year reviews for all operable
units and final remedial actions, the following procedure will be
used : Review of operable units will be conducted every five
years counting from the initiation of the first operable unit,
until initiation of the final remedial action for the Site . At 
that time a separate review for all operable units shall be
conducted . Review of the final remedial action (including all
operable units) shall be conducted every five years thereafter . 

28 . TRANSFER OF REAL PROPERTY 

28.1 No change in the ownership of Marine Corps Logistics
Base Barstow shall in any way alter the responsibility of the
Parties under this Agreement . The Marine Corps shall not
transfer any real property comprising the federal facility except
in compliance with section 120(h) of CERCLA, 42 U .S .C . S 9620(h) . 
Prior to any sale of any portion of the land comprising the
federal facility which includes an area within which any release
of hazardous substance has come to be located, or any property
.which is necessary for proceeding with the remedial action, the
Marine Corps shall give written notice of that condition to the
buyer of the land. At least thirty (30) days prior to any
conveyance subject to section 120(h) of CERCLA, the marine corps
shall notify all Parties of the transfer of any real property
subject to this Agreement and the provisions made for any
additional remedial actions, if required . The provisions
of this subsection 28 .1 shall not apply to the extent federal
statute adopted after the effective date of this Agreement places
restrictions on transfer of real property by the Marine Corps
that are inconsistent with such provisions . 
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28 .2 Until six months following the effective date of the
final regulations implementing CERCLA section 120(h)(2), 42
U.S.C . S 9620(h) (2), the Marine Corps agrees to comply with the
most recent version of the regulations as proposed and all other
substantive and procedural provisions of CERCLA section 120(h)
and subsection 28 .1 . 

29 . AMENDMENT OR MODIFICATION OF AGREEMENT 

29.1 This Agreement can be amended or modified solely upon
written consent of all Parties . Such amendments or modifications 
may be proposed by any Party and shall be effective the third
business day following the day the last Party to sign the
amendment or modification sends its notification of signing to
the other Parties. The Parties may agree to a different
effective date . 

30 . TERMINATION OF THE AGREEMENT 

30 .1 The provisions of this Agreement shall be deemed
satisfied and terminated upon receipt by the Marine Corps of
written notice from EPA, with concurrence of the State, that the 
Marine Corps has demonstrated that all the terms of this
Agreement have been completed . If EPA denies or otherwise fails 
to grant a termination notice within 90 days of receiving a
written Marine Corps request for such notice, EPA shall provide a
written statement of the basis for its denial and describe the 
Marine Corps actions which, in the view of EPA, would be a 
satisfactory basis for granting a notice of completion. Such 
denial or failure to grant shall be subject to dispute
resolution . 

30 .2 This Section shall not affect the requirements for 
periodic review at maximum five-year intervals of the efficacy of
the remedial actions . 

31. COVENANT NOT TO SUE AND RESERVATION OF RIGHTS 

31.1 In consideration for the Marine Corps's compliance
with this Agreement, and based on the information known to the
Parties or reasonably available on the effective date of this
Agreement, EPA, the Marine Corps, and the State agree that
compliance with this Agreement shall stand in lieu of any
administrative, legal, and equitable remedies against the Marine 
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Corps available to them regarding the releases or threatened
releases of hazardous substances including hazardous wastes,
pollutants or contaminants at the Site which are the subject of
any RI/FS conducted pursuant to this Agreement and which have
been or will be adequately addressed by the remedial actions
provided for under this Agreement . The above notwithstanding,
EPA and the State reserve all rights each may have with regard to
the Marine Corps's taking any removal action requested under
subsection 11 .3(f) after exhaustion of the alternative dispute
resolution process set forth in subsection 11 .6 . 

31 .2 Notwithstanding this Section or any other Section of
this Agreement, the State shall retain any statutory right it may
have to obtain judicial review of any final decision of the EPA
on selection of remedial action pursuant to any authority the
State may have under CERCLA, including sections 121(e)(2),
121(f), 310, and 113 . 

32 . OTHER CLAIMS 

32 .1 Nothing in this Agreement shall constitute or be
construed as a bar or release from any claim, cause of action or
demand in law or equity by or against any person, firm,
partnership or corporation not a signatory to this Agreement for
any liability it may have arising out of or relating in any way
to the generation, storage, treatment, handling, transportation,
release, or disposal of any hazardous substances, hazardous
waste, pollutants, or contaminants found at, taken to, or taken 
from the federal facility . Unless specifically agreed to in
writing by the Parties, EPA and the State shall not be held as a 
party to any contract entered into by the Department of the Navy
(including the Marine Corps) to implement the requirements of
this Agreement . 

32 .2 This Agreement shall not restrict EPA, the State or
the Marine Corps from taking any legal or response action for any 
matter not part of the subject matter of this Agreement . 

33 . RECOVERY OF EPA EXPENSES 

33 .1 The Parties agree to amend this Agreement at, a later
date in accordance with any subsequent national resolution of the
issue of cost reimbursement . Pending such resolution, EPA
reserves any rights it may have with respect to cost
reimbursement. 
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34 . STATE SUPPORT SERVICES 

34 .1 Compensation for State support services rendered in
connection with this Agreement are governed by the Defense/State
Memorandum of Agreement, executed on May 31, 1990, between DRS on
behalf of the State and the Department of Defense . In the event 
such Memorandum of Agreement is terminated or no longer in effect
for any reason, subsections 34 .2 through shall 34 .12 shall apply . 

34 .2 The Marine Corps agrees to request funding and
reimburse the State, subject to the conditions and limitations 
set forth in this Section and subject to Section 15 (Funding),
for all reasonable costs it incurs in providing services in
direct support of the Marine Corps's environmental restoration
activities pursuant to this Agreement at the Site . 

34 .3 Reimbursable expenses shall consist only of actual
expenditures required to be made and actually made by the State
in providing the following assistance to Marine Corps Logistics
Base Barstow: 

(a) Timely technical review and substantive comment
on reports or studies which the Marine Corps prepares in support
of its response actions and submits to the State . 

(b) Identification and explanation of unique State
requirements applicable to military installations in performing
response actions, especially State ARARs . 

(c) Field visits to ensure investigations and clean-
up activities are implemented in accordance with appropriate
State requirements, or in accordance with agreed upon conditions 
between the State and the Marine Corps that are established in 
the framework of this Agreement . 

(d) Support and assistance to the Marine Corps in the
conduct of public participation activities in accordance with
federal and State requirements for public involvement . 

(e) Participation in the review and comment functions
of Marine Corps Technical Review Committees . 

(f) Other services specified in this Agreement . 

34 .4 Within ninety (90) days after the end of each quarter
of the federal fiscal year, the State shall submit to the Marine
Corps an accounting of all State costs actually incurred during
that quarter in providing direct support services under this
Section. Such accounting shall be accompanied by cost summaries
and be supported by documentation which meets federal auditing
requirements . The summaries will set forth employee-hours and
other expenses by major type of support service . All costs 
submitted must be for work directly related to implementation of 
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this Agreement and not inconsistent with either the National
Contingency Plan (NCP) or the requirements described in OMB
Circulars A-87 (Cost Principles for State and Local Governments)
and A-128 (Audits for State and Local Cooperative Agreements with
State and Local Governments) and Standard Forms 424 and 270 . The 
Marine Corps has the right to audit cost reports used by the
State to develop the cost summaries . Before the beginning of
each fiscal year, the State shall supply a budget estimate of
what it plans to do in the next year in the same level of detail
as the billing documents . 

34 .5 Except as allowed pursuant to subsections 34 .6 or 34 .7 
below, within ninety (90) days of receipt of the accounting
provided pursuant to subsection 34 .3 above, the Marine Corps
shall reimburse the State in the amount set forth in the 
accounting . 

34 .6 In the event the Marine Corps contends that any of the
costs set forth in the accounting provided pursuant to subsection
34 .4 above are not properly payable, the matter shall be resolved
through the process set forth in subsection 34 .10 below . 

34 .7 The Marine Corps shall not be responsible for
reimbursing the State for any costs actually incurred in the
implementation of this Agreement in excess of one percent (1%) of
the Marine Corps's total lifetime project costs incurred through
construction of the remedial action(s) . Circumstances could 
arise whereby fluctuations in the Marine Corps estimates or
actual final costs through the construction of the final remedial
action creates a situation where the state receives reimbursement 
in excess of one percent of these costs . Under these 
circumstances, the State remains entitled to payment for services
rendered prior to the completion of a new estimate if the
services are within the ceiling applicable under the previous
estimate. This Section does not cover the cost of services 
rendered prior to October 17, 1986 ; services and properties not
owned by the federal government; and activities funded from
sources other than Defense Environmental Restoration Account 
appropriations . 

(a) Funding of support services must be constrained
so as to avoid unnecessary diversion of the limited Defense
Environmental Restoration Account funds available for the overall 
cleanup, and 

(b) Support services should not be disproportionate
to overall project costs and budget . 
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34 .8 Either the Marine Corps or the State may request, on
the basis, of significant upward or downward revisions in the
Marine Corps's estimate of its total lifetime costs through
construction used in subsection 34 .7 above, a renegotiation of
the cap. Failing an agreement, either the Marine Corps or the
State may initiate dispute resolution in accordance with
subsection 34 .10 below. 

34 .9 The State agrees to seek reimbursement for its
expenses solely through the mechanisms established in this
Section, and reimbursement provided under this Section shall be
in settlement of any claims for State response costs relative to
the marine Corps's environmental restoration activities at the
Site . 

34 .10 Section 12 (Dispute Resolution) notwithstanding, this
subsection shall govern any dispute between the Marine Corps and
the State regarding the application of this Section or any matter
controlled by this Section including, but not limited to,
allowability of expenses and limits on reimbursement . While it 
is the intent of the marine Corps and the State that these
procedures shall govern resolution of disputes concerning State
reimbursement, informal dispute resolution is encouraged . 

(a) The Marine Corps, DHS and RWQCS Project Managers
shall be the initial points of contact for coordination of
dispute resolution under this Subsection . 

(b) If the Marine Corps, DRS and RWQCB Project
Managers are unable to resolve a dispute, the matter shall be
referred to the Commander, Southwest Division, Naval Facilities 
Engineering Command, or his designated representative, the DHS
Regional Administrator, Region 4, and the RWQCB Assistant
Executive Officer as soon as practicable, but in any event within
five (5) working days after the dispute is elevated by the
Project Managers . 

(c) If the persons listed in paragraph 34 .10(b) above
are unable to resolve the dispute within ten (10) working days,
the matter shall be elevated to the DRS Chief Deputy Director,
the RWQCB Executive Officer and the Deputy Assistant Secretary of
the Navy for Installations and the Environment . ,. 

(d) In the event persons listed in paragraph 34 .10(c)
above are unable to resolve a dispute, the State retains any
legal and equitable remedies it may have to recover its expenses . 
In addition, the State may withdraw from this Agreement by giving
sixty (60) days notice to the other Parties . 
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34.11 Nothing herein shall be construed to limit the
ability of the Marine Corps to contract with the State for
technical services that could otherwise be provided by a private
contractor including, but not limited to : 

(a) Identification, investigation, and cleanup of
any contamination beyond the boundaries of Marine Corps Logistics
Base Barstow; 

(b) Laboratory analysis; or 
(c) Data collection for field studies . 

34 .12 Nothing in this Agreement shall be construed to
constitute a waiver of any claims by the State for any expenses
incurred prior to the effective date of this Agreement . 

35. STATE PARTICIPATION CONTINGENCY 

35.1 If either DHS or RWQCB fails to sign this Agreement
within thirty (30) days of notification of the signature by both
EPA and the Marine Corps, this Agreement will be interpreted as
if that agency were not a signatory and any reference to that
agency in this Agreement will have no effect . 

35 .2 If both DHS and RWQCB do not sign this Agreement
within the 30-day period described in subsection 35 .1, this 
Agreement will be interpreted as if the State were not a Party
and any reference in this Agreement to the State, DHS and RWQCB 
will have no effect . In addition, Marine Corps Logistics Base
Barstow shall have to comply only with those State requirements,
conditions or standards, including those specifically listed in
this Agreement, that Marine Corps Logistics Base Barstow would
otherwise have had to comply with absent this Agreement . 

35.3 If either subsection 35 .1 or subsection 35 .2 applies, 

(a) the Marine Corps agrees to transmit all primary and
secondary documents to the agency or agencies that did not sign
this Agreement at the same time such documents are transmitted to
EPA; and 

(b) EPA intends to consult with the agency or agencies
that did not sign this Agreement with respect to the above
documents and during implementation of this Agreement . 

36 . EFFECTIVE DATE AND PUBLIC COMMENT 
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36.1 The provisions of this Section shall be carried out in
a manner consistent with, and shall fulfill the intent of Section
17 (Statutory Compliance/RCRA-CERCLA Integration) . 

36 .2 Within fifteen (15) days of the date of the execution
of this Agreement, the Marine Corps shall announce the
availability of this Agreement to the public for a forty-five
(45) day period of review and comment, including publication in
at least two major local newspapers of general circulation . 
Comments received shall be transmitted to the other Parties 
within seven (7) days after the end of the comment period. The 
Parties shall review such comments within fourteen (14) days
after such seven-day period and shall meet within seven (7) days
after such 14-day period to determine whether this Agreement
should be made effective in its present form . 

(a) if it is determined that this Agreement should be
made effective, EPA shall promptly notify all Parties in writing ;
and this Agreement shall become effective on the date that Marine
Corps Logistics Base Barstow receives such notification . 

(b) If the determination in paragraph 36.2(a) is not
made, the Parties shall meet to discuss any proposed changes. If 
changes are agreed upon, the Agreement, as modified, shall be
re-executed by the Parties, with EPA signing last, and shall
become effective on the date it is signed by EPA . 

(c) If the Parties cannot agree to modify this
Agreement pursuant to paragraph 36 .2(b) within the second seven
day period set forth above (or within such other time period as
the Parties agree upon), the Parties shall submit their written
notices of position concerning those provisions still in dispute
to the DRC . If the DRC is unable to resolve the dispute, the
dispute shall be elevated to the SEC . If changes are agreed upon
by the DRC or SEC, the Agreement, as modified, shall be re-
executed by the Parties, with EPA signing last, and shall become
effective on the date it is signed by EPA . 

(d) If the SEC cannot resolve the dispute and the
proposed changes would impose substantial additional obligations
on a Party, such Party may withdraw from this Agreement . 
Withdrawal by the Marine Corps shall not affect the obligation of
the Marine Corps to comply with CERCLA section 120, 42 U .S .C. S 
9620, or limit the enforcement powers of EPA or the State . 

36 .3 Any response action underway upon the effective date 
of this Agreement shall be subject to the terms of this Agreement 
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unless the Parties agree otherwise . 

36.4 At the start of the public comment period, the Marine
Corps will also transmit copies of this Agreement, for review and
comment, to the appropriate Federal Natural Resource Trustees . 
The state will transmit copies to appropriate State and local
agencies and compile and consolidate comments from these
agencies . The State will work with the Marine Corps prior to the
start of the public comment period to develop the list of
appropriate State and local agencies . 

37. BASE CLOSURE 

37.1 The Marine Corps does not currently plan to close
Marine Corps Logistics Base Barstow . However, in the event that
Marine Corps Logistics Base Barstow is closed, such closure,
except as is otherwise specifically provided by law, will not
affect the Marine Corps's obligation to comply with the terms of
this Agreement and to specifically ensure the following : 

(a) Continuing rights of access for EPA and the State
in accordance with the terms and conditions of Section 25 (Access 
to Marine Corps Logistics Base Barstow) ; 

(b) Availability of a Project Manager to fulfill the
terms and conditions of the Agreement ; 

(c) Designation of alternate DRC members as
appropriate for the purposes of implementing section 12 (Dispute
Resolution) ; and 

(d) Adequate resolution of any other problems
identified by the Project Managers regarding the effect of base
closure on the implementation of this Agreement . 

37 .2 Base closure will not of itself constitute a Force 
Majeure under Section 10 (Force Majeure), nor will it constitute
good cause for extensions under Section 9 (Extensions), unless
agreed by the Parties . 

38 . APPENDICES AND ATTACHMENTS 

38.1 Appendices shall be an integral and enforceable part
of this Agreement. They shall include the most current, versions
of : 

(a) Deadlines previously established . 
(b) Site-specific outline of key elements to be

included in the RI/FS Workplan, QAPP, Community Relations Plan,
RI Report, FS Report and Treatability Studies . 
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(c) All final primary and secondary documents which
will be created in accordance with Section 7 (Consultation) . 

(d) All deadlines which will be established in
accordance with Section 8 (Deadlines) and which may be extended
in accordance with Section 9 (Extensions) . 

(e) All final primary documents and all completed
secondary documents agreed upon by the Parties prior to the
effective date of this Agreement . 

38.2 Attachments shall be for information only and shall
not be enforceable parts of this Agreement . The information in 
these Attachments is provided to support the initial review and
comment upon this Agreement, and they are only intended to
reflect the conditions known at the signing of this Agreement . 
None of the facts related therein shall be considered admissions 
by, nor are they legally binding upon, any Party with respect to
any claims unrelated to, or persons not a Party to, this
Agreement . They shall include : 

(a) Map(s) of Marine Corps Logistics Base Barstow
(see also subsection 5 .10)

(b) Chemicals of Concern 
(c) Statement of Facts
(d) Installation Restoration Program Activities 
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Each undersigned representative of a Party certifies that he or 
she is fully authorized to enter into the terms and conditions of
this Agreement and to legally bind such Party to this Agreement . 

UNITED STATES DEPARTMENT OF THE NAVY 

s&4e~ IR-4e, ~ 

-7DATE 0 U IN E. St 
Assistant secretary of the Navy

(installations and Environment) 

UNITED STATES ENVIRONMENTAL 
PROTECTION AGENCY 

_to_Z-C1b_ II/RM/1"W" I 
DATE IEL W . M 

Regional Administrator, Region 9 

c7le;0570. DATE HN A-.--ffTffMN 
egional Administrator, Region 4

Toxic Substances Control Program 

REGIONAL WATER QUALITY CONTROL BOARD, 
LAHONTAN RE ON 

_1011111Z(d - ten---- ---
DATE HAROLD J. SINGER 

Executive Officer 
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A) Deadlines Previously Established
B) Outline of Topics to Be Addressed in the RI/FS
C) All Final and Secondary Documents Which Will Be Created

in Accordance With Section 7 (Consultation)
D) All Deadlines Which-Will Be Established In Accordance With

Section 8 (Deadlines) and Which May Be Extended in Accordance
With Section 9 (Extensions) 



												

	

. Appendix A 

DEADLINES PREVIOUSLY ESTABLISHED 

io't , .Documents .Not submitted Before the Effective Date : 

In accordance with section 8 .1 of this Agreement, the fol-
lowing deadlines for submission of Draft Primary documents I have 
been agreed upon by the Parties before the effective date of this
Agreement : 

Operable Units 1-4 

Draft RI/FS Work Plan September 30, 1990
Draft RI Report June 15, 1992
Draft FS Report August 15, 1992
Draft Proposed Plan November 15, 1992
Draft ROD April 15, 1993 

Operable Units 5-6 

Draft RI/FS Work Plan
Draft RI Report
Draft FS Report
Draft Proposed Plan
Draft ROD 

RFA 

Draft Report on
records search, VSI 
and sample plan*
Draft RFA report* 

September 30, 1990 
December 15, 1992 
February 15, 1993
May 15, 1993
October 15, 1993 

March 15, 1991 

December 15, 1991 

Operable Unit 7 and ROD for Overall Site 

Draft RI/FS Work Plan December 15, 1991 2 
Draft RI Report September 15, 1993
Draft FS Report January 15, 1994
Draft Proposed Plan April 15, 1994
Draft ROD September 15, 1994 

* Secondary document 

1 Draft RI/FS Workplans includes Field Sampling Plan, Quality As-
surance Project Plan, and Community Relations Plan . Draft RI 
Report includes Baseline Risk Assessment . Draft FS Report in-
cludes treatability study results . Draft ROD includes Respon-
siveness Summary . 

2 The Navy will make best efforts to incorporate all RFA sites
requiring further action into the RI/FS by this date . If all 
sites cannot be addressed by then, a schedule for the remaining
sites will be negotiated by all Parties, per section 29 of .this 
Agreement . 
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OPERABLE UNITS 
(As defined by the Effective Date of the Agreement) 

OU 1 -Yermo Groundwater* 

OU 2 - Nebo Groundwater* 

OU 3 Yermo Known Soil/Sources with previous data
Site 18 - Sludge Waste Disposal Area
Site 20 - Second Hazardous and Low-Level Radiological Area
Site 21 - Industrial Waste Disposal Area
Site 23 - Landfill Area 
Site 34 - Previous PCB Storage Areas 

OU 4 Nebo Known Soil/Source Sites with Data 
Site 2 - Pesticide Storage and Washout Area 
Site 5 - Chemical Storage Area
Site 9 - Fuel Disposal
Site 11 - Fuel Burn Area 

OU 5 Yermo Known Soil/Source Sites With No Data
Site 15 - Oil Storage and Spillage,
Site 16 - Battery Acid Disposal
Site 17 Industrial Wastewater Overflow Area and 

Industrial Wastewater Treatment Plant 
Site 19 First Hazardous and Low-level Radiological Area
Site 22 Domestic Wastewater Disposal 
Site 24 Tracked Vehicle Test Area 
Site 25 Wastewater Treatment Sludge Disposal 
Site 26 - Building 533 waste Disposal Area 
Site 27 - Building 436 Fuel Oil Storage Tank
Site 28 West Lot Dust Control 
Site 29 Sludge Storage Area
Site 30 Locomotive Repair Shop Disposal Area
Site 31 North Vehicle Test Track Road 
Site 32 Preservation and Packaging Storage Area 
Site 35 Class III Landfill 
Site 36 Proposed Paint Combat Vehicle Maintenance Shop 

*Includes off-site investigations 
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OPERABLE UNITS (continued) 

s 

OU 6 Nebo Known Soil/source Sites with No Data : 

Site 1 - Landfill North of the Golf Course 
Site 3 Wastewater Disposal
Site 4 Old Trap and Skeet Range Area
Site 6 - Original Trash Landfill
Site 7 - Drum Storage and Landfill
Site 8 - Building 197 Waste Disposal Area
Site 10 - Sodium Filled Valve Burial Site 
Site 12 - Radiator Cleaning Chemicals Disposal Area
Site 13 - Preservation and Packaging Storage Area 
Site 14 - Mojave River_ Bed 
Site 33 - Rifle Range 

OU 7 Sites as a result of the RFA : 
Sewers, Leaking Hazardous Substance Tanks and Other Solid 
Waste Management Units 
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Appendix B
Outline of Topics To Be Addressed In

The Remedial Investigation/Feasibility Studies
-And Related Reports 

The following outlines list topics to be included at a minimum in
the RI/FS Documents in Section 7 .3(a)(l)-(5) and 7 .4(a)(3), as 
set forth in the most recent version of the Guidance for Conduct-
ing Remedial Investigations and Feasibility Studies Under CERCLA
(OSWER Directive 9355 .3-01, Interim Final, October, 1988), and . 
other applicable Federal and State law. The documents shall also 
include additional topics and tasks, as appropriate . 

1 .0 RI/FS Work Plan 
Executive Summary
1'. Introduction 
2 . Site Background and Setting
3 . Initial Evaluation 

3 .1 Source Identification, using TPCA, RCRA 
RFA guidance, historical photographs

3 .2 Types and Volumes of Waste Present
3.3 Potential Pathways of Contaminant

Migration/Preliminary Public Health and En-
vironmental impacts

3 .4 Preliminary Identification of Operable Units
3 .5 Preliminary assessment of off-site

contamination 
3 .6 Preliminary Identification of Response Objec-

tives and Remedial Action Alternatives 
3 .7 Incorporation of RCRA and TPCA requirements

4. Work Plan Rationale 
4 .1 Data Quality Objectives
4.2 Work Plan Approach

5 . RI/FS Tasks
6 . Costs and key assumptions
7 . Schedule (including Operable Units)
8 . Project management 

8 .1 Staffing
8 .2 Coordination 

9. References 
Appendices 

2.0 Quality Assurance Project Plan
Title Page
Table of Contents 
1. Project Description
2. Project organization and Responsibilities
3 . QA Objectives for Measurement of Data
4. Sampling Procedures
5. Sample custody
6 . Calibration Procedures 
7 . Analytical Procedures
8. Data Reduction, Validation and Reporting
9. Internal Quality Control 

10. Performance and Systems Audits 



12 . Data Assessment Procedures 
13 . Corrective Action 
14 . . Quality Assurance Reports 

.3..0 Sampling and Analysis Plans
1 ., Site Background
2 . Sampling objectives
3 . Sample Location and Frequency
4 . Sample Designation
5 . Sampling Equipment and Procedures
6 . Sample Handling and Analysis 

4 .0 Community Relations Plan
1 . Overview of Community Relations Plan
2 . Capsule Site Description
3 . Community Background
4. Highlights of Program
5 . Techniques and Timing
Appendices 

5 .0 RI Report
Executive Summary
1 . Introduction 

1 .1 Purpose of Report
1 .2 Site Background

1 .2 .1 Site Description
1 .2 .2 Site History
1 .2 .3 Previous Investigations 

1 .3 Report organization
2 . Study Area investigation

2.1 Includes field activities associated with 
site characterization . These may include
physical and chemical monitoring of some, but
not necessarily all, of the following : 
2 .1 .2 Surface Features (topographic mapping, 

etc .) (natural and manmade features)
2 .1 .3 Contaminant Source Investigations
2 .1 .4 Surface-water and Sediment Investi-

gations
2 .1 .5 Geologic Investigations
2 .1 .6 Soil and Vadose Zone investigations
2 .1 .7 Ground Water Investigations
2 .1 .8 Human Population Surveys
2 .1 .9 Off-site contamination 
2 .1 .10 Ecological investigations

2 .2 If technical memoranda documenting field ac-
activities were prepared, they may be included
in an appendix and summarized in this chapter . 

3 . Physical Characteristics of the Study Area 
3 .1 Includes results of field activities to 

determine physical characteristics . These 
may include some, but not necessarily all, of 
the following : 
3 .1 .1 Surface Features 
3 .1 .2 Meteorology 
3 .1 .3 Surface Water Hydrology 



3 .1 .4 Geology
3 .1 .5 Soils 
3 .1 .6 Hydrogeology
3 .1 .7 Demography and Land Use
.3 .1 .8 Ecology

4. Nature and Extent of Contamination 
4 .1 Presents the results of site charac-

terization, both natural chemical com-
ponents and contaminants in all, of the
following : 
4 .1 .1 Sources (including RCRA corrective

action)
4 .1 .2 Soils and Vadose Zone 
4 .1 .3 Ground Water 
4 .1 .4 Surface Water and Sediments 
4 .1.5 Air 
4 .1 .6 Biota 
4 .1 .7 Wildlife 

5 . Contaminant Pate and Transport
5 .1 Potential Routes of Migration (i .e ., air, 

ground water, etc .)
5 .2 Contaminant Persistence 

5 .2 .1 If they are applicable (i .e ., for or-
ganic contaminants), describe esti-
mated persistence in the study area --
environment and physical, chemical,
and/or biological factors of impor-
tance for the media of interest . 

5 .3 Contaminant Migration (including off-site)
5 .3 .1 Discuss factors affecting contaminant

migration for the media of importance
(e .g ., sorption onto soils, solubility
in water, movement of ground water,
etc) . 

5 .3 .2 Discuss modeling methods and results,
if applicable . 

6 . Baseline Risk Assessment 
6 .1 Human Health Evaluation 

6 .1 .1 Exposure Assessment
6 .1 .2 Toxicity Assessment
6 .1 .3 Risk Characterization 

6 .2 Environmental Evaluation 
7 . Summary and Conclusions

7.1 Summary
7 .1 .1 Nature and Extent of Contamination 
7 .1 .2 Fate and Transport
7 .1 .3 Risk Assessment 

7 .2 Conclusions 
7 .2 .1 Data Limitations and Recommendations 

for Further Work 
7 .2 .3 Recommended Remedial Action objectives 

6 .0 FS Report
Executive Summary
1. Introduction 

1 .1 Purpose and Organization of Report 



1 .2 Background Information (Summarized from RI) 
1 .2 .1 Site Description
1 .2 .2 Site History
1 .2 .3 Nature and Extent of Contamination 
1 .2 .4 Contaminant Fate and Transport
1 .2 .5 Baseline Risk Assessment 

2. Identification and Screening of Technologies
2.1 Introduction 
2 .2 Remedial Action Objectives - Presents the 

development of remedial action objectives for
each medium of interest (ground water, soil,
surface water, air, ecological impacts etc .) . 
For each medium,
the following should be discussed : 
2 .2 .1 Contaminants of Interest 
2 .2 .2 Allowable Exposure Based on Risk

Assessment (Including ARARS)
2 .2 .3 Development of Remediation Goals 

2 .3 General Response Actions - For each medium of 
interest, describes the estimation of areas 
or volumes to which treatment, containment, 
or disposal technologies may be applied . 

2 .4 Identification and Screening of Technology
Types and Process Options - For each medium 
of interest, describes : 
2 .4 .1 Identification and Screening of Tech-

nologies
2 .4 .2 Evaluation of Technologies and Selec-

tion of Representative Technologies 
3 . Development and Screening of Alternatives

3 .1 Development of Alternatives - Describes ra-
tionale for combination of technologies/media 
into alternatives . Note : This discussion 
may be by_ medium or for the site as a whole . 

3 .2 Screening of Alternatives (if conducted) 
3 .2 .1 Introduction 
3 .2 .2 Alternative 1 

3 .2 .2 .1 Description
3 .2 .2 .2 Evaluation of : 

- Effectiveness 
Implementability 
Cost 

3 .2 .3 Alternative 2 
3 .2 .3 .1 Description 
3 .2 .3 .2 Evaluation 

3 .2 .4 Alternative 3 
4. Detailed Analysis of Alternatives 

4.1 Introduction 
4 .2 Individual Analysis of Alternatives 

4 .2 .1 Alternative 1 
4 .2 .1 .1 Description
4 .2 .1 .2 Assessment of : 

- Overall Protection 
- Compliance with ARARs 
- Long-term Effectiveness and

Permanence 



Reduction of Toxicity,
Mobility or Volume
Through Treatment

Short-Term Effectiveness 
Implementability 
Cost 
State Acceptance
Community Acceptance

4 .2 .2 Alternative 2 
4 .2 .2 .1 Description
4 .2 .2 .2 Assessment 

4 .2 .3 Alternative 3 
4.3 Comparative Analysis

Bibliography
Appendices 

7.0 Treatability Investigations - The need for treatability
testing should be identified as early in the RI/FS 
process as possible . The purpose is to provide infor-
mation needed for the detailed analysis of alternatives
and to allow selection of a remedial action with a 
reasonable certainty of achieving the response actions . 
In general, treatability testing will include the fol-
lowing : 
1 . A work plan for Bench or Pilot Scale - see Chapter 

5 of the Guidance for conducting Remedial
Investigations and Feasibility Studies Under CERCLA
(October, 1988), for example work plan outlines 

2 . Performing field sampling, and or bench testing or 
pilot testing

3 . Evaluating data from field studies and or bench or 
pilot testing

4 . Preparing a brief report documenting the results of 
the testing 



APPENDIX B-1 

Requirements contained in the Federal Facilities Compliance
Agreement between the Marine Corps and EPA for the Yermo and . 
Nebo .Facilities that will be incorporated into the Federal
Facilities` Agreement . . 

1 . Groundwater monitoring 

a. As part of the Remedial Investigation Work
Plan, submit a groundwater monitoring plan for the
Industrial Wastewater Treatment Plants (IWTPS) and a
schedule for implementation that satisfies
40 CFR 265 Subpart F and State requirements as deemed
applicable or relevant and appropriate . 

b . Implement the approved plan . 

2 . Closure and Post-Closure requirements 

a. Submit a closure plan which complies with the .t 
requirements of 40 CFR 265 .112(b) to address the
closure of the IWTP and the 2,500 square feet uncovered
container storage unit (Yermo) and all past units in
Nebo to ensure compliance with 40 CFR 265 .111 and State
requirements as deemed applicable or relevant and ap
propriate . 

b . Implement the approved closure plan . 

c . Upon completion of implementing the approved closure
plan, submit certification to EPA and the State that the
hazardous waste units have been closed in accordance 
with the specifications of the approved closure plan . 

d . Upon completion of closure according to the approved
closure plan, submit a post-closure plan which complies
with the requirements of 40 CFR 265 .118 to ensure com-
pliance with 40 CFR 265 .117 and 265 .228. Satisfy State
requirements as deemed applicable or relevant and ap-
propriate . 

1 Requirements are applicable if it is determined that RCRA haz-
ardous wastes were released at the Nebo Facility . 
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Appendix C
All Final Primary and Secondary Documents

Which Will Be Created 
In Accordance With section 7 (Consultation) 

(To be incorporated by reference) 



Appendix D
All Deadlines Which Will Be Established In 

Accordance With Section 8 (Deadlines) and Which 
May Be Extended in Accordance With Section 9 (Extensions) 

(To be incorporated by reference) 
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ATTACHMENT B 

THE CHEMICALS OF CONCERN : MCLB BARSTOW 

This description of the toxicity of chemicals of concern at the MCLB Barstow, 
is for reference only and should not be interpreted as describing effects on any 
individual person . 

This list represents chemicals of concern known at the time of this Agreement . 
It is based on limited sampling or inconclusive documentation . A confirmation 
of the presence and an assessment of any risk of these chemicals to potentially 
exposed populations will be conducted as part of the Remedial Investigation (RI) . 
This list may change as the RI and subsequent work under this Agreement 
continues . 

Chemical Name Synonym 

ORGANIC COMPOUNDS 

Benzene 
(71-43-2)' 

Acute : Dizziness, headache, drowsiness, loss of consciousness, 
respiratory failure, and circulatory collapse . 

Chronic : Central Nervous System (CNS) effects, gastrointestinal 
effects, bone marrow effects such as reduction of many 
kinds of blood cells (pancytopenia), and leukemia . 
Class2 A - human carcinogen . 

Bis (2-ethylhexyl) Dioctyl phthalate, DEHP 
phthalate (BEHP) 

(117-81-7) 

Acute : 

Chronic : Increased liver weight, effects on lipid metabolism, 
liver damage, decreased fertility, and damage to 
seminiferous tubules in rats and mice . Class B2 -
probable human carcinogen . 
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1-Chloroethene Vinyl chloride 
(75-01-4) 

Acute : 

Chronic : Production of hemangiosarcomas (extremely rare tumors) 
in the liver and brain and lung tumors . Class A human 
carcinogen . 

1,2-Dibromoethane Ethylene dibromide, EDB 
(106-93-04) 

Acute : Coma, convulsions, pulmonary edema, dizziness, headache, 
nausea, vomiting, anorexia, dermal burns, behavioral 
disturbances, ventricular fibrillation, damage to lungs, 
liver, and kidneys, squamous cell carcinomas, nasal 
cavity cancer, neoplasm activity . 

Chronic : Injury to lungs, liver, and kidneys, oliguria, anuria, 
renal failure, organic - brain syndrome, pulmonary edema . . 

1,1-Dichloro-l,1-difluoromethane Freon 12 
(75-71-8) Halon 122 

Acute : Dizziness, involuntary trembling, unconsciousness, death, 
contact frostbite, cardia arrhythmia, CNS effects, 
systemic eye effect, narcotic effects . 

Chronic : None known. 

1,1-Dichloroethane Ethylidene chloride 
(75-34-03) 

Acute : Local irritation, CNS depression, and kidney and liver 
lesions . 

Chronic : Decreased weight gain and increased death rate . Class 
B2 probable human carcinogen . 

1,2-Dichloroethane (1,2-DCA) Ethylene dichloride, EDC 
(107-06-2) 

Acute : Irritation, defatting, and burning of skin, irritation 
and clouding of the cornea if exposure is to eyes . 
Lesions in liver, kidney, and adrenals . 

Chronic : Liver and kidney injury, weight loss, low blood pressure, 
jaundice, oliguria, and anemia . 
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1,1-Dichloroethene 1,1-DCE 
(75-35-4) 1,1-Dichloroethylene 

Acute : Reversible CNS 
toxicity. 

depression, liver, kidney and cardiac 

Chronic : Neurasthenia and paresthesia, liver, kidney and cardiac 
effects (in lab animals) Class B2 probable human 
carcinogen . 

1,2-Dichloroethene 1,2-Dichloroethylene 
Mixture of isomers : 
(540-59-0) 

Acute : CNS Depressions . 

Chronic : Liver toxicity, lung toxicity (from inhalation exposure), 
kidney lesions, and blood toxicity . 

trans-l,2-Dichloroethene 
(156-60-5) 

cis-1,2-Dichloroethene 
(156-59-2) 

1,1-Dichloromethane Methylene chloride 
(75-09-2) 

Acute : Mild irritation, CNS depression, liver, kidney and 
cardiac toxicity . 

Chronic : Neurasthenia and paresthesia, liver, kidney and cardiac 
effects (in lab animals) . Class B22 probable human 
carcinogen . 
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2,4-Dichlorophenoxy 2,4-D 
Acetic acid 
(94-75-7) 

Acute : Ventricular fibrillation, death, stiffness of 
extremities, ataxia, paralysis', coma, profound muscular 
weakness, liver and kidney injury, peripheral neuritis, 
contact dermatitis, chloracne, CNS effects, depression, 
gastrointestinal effects, nausea, vomiting, mutations . 

Chronic : Tenseness, muscular weakness, soft-tissue sarcoma, 
mutation . 

Ethyl benzene EB 
(100-41-04) Phenylethane 

Acute : Skin and mucous membrane irritation, headache, and 
sleepiness . 

Chronic : Changes in kidney and liver weights in various species, 
testicular histopathological changes in Rhesus monkeys 
class D not classifiable as a carcinogen . 

1,2,3,4,10,10-Hexachloro- Dieldrin 
6,7-epoxy-1,4,4a,5,6,7,8, 
8a-octahydro-l,4-endo-exo-
5,8-di-methano-naphthalene 
(60-57-1) 

Acute : Headache, nausea, vomiting, dizziness, jerking, 
convulsions, and liver damage . 

Chronic : Liver lesions in rats . Class B2 probable human 
carcinogen . 

Methyl benzene Toluene 
(108-88-3) 

Acute : Incoordination, headache, vertigo, light narcosis, 
dizziness, unconsciousness, death, local irritation, 
decreased erythrocyte levels, liver and renal toxicity . 

Chronic : Skin, CNS, liver. 
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Mixture of Xylenes : Xylenes : 
(1330-20-7) 

Acute : Eye, skin, and mucous membrane irritation, and CNS 
effects . 

Chronic : Eye, kidney, liver, and lung effects . Class D not 
classifiable as a carcinogen . 

1,2-Dimethyl benzene Ortho (o) 
(95-47-6) 

Acute : See Mixture of Xylenes . 

Chronic : See Mixture of Xylenes . 

1,3-Dimethyl benzene Meta (m) 
(108-38-3) 

Acute : See Mixture of Xylenes . 

Chronic : See Mixture of Xylenes . 

1,4-Dimethyl benzene Para (p) 
(106-42-3) 

Acute : See Mixture of Xylenes . 

Chronic : See Mixture of Xylenes . 

N-3-Chlorophenyl- Chlorpropham 
isopropyl carbamate isopropyl 
(101-21-3) 3-chlorocarba-

nilate 

Acute : Respiratory effects, peripheral neuropathy, nausea, 
vomiting, diarrhea, skin and mucous membrane irritation . 

Chronic : Possibly carcinogenic and encourages neoplasm . 
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Phenol 
(108-95-02) 

Carbolic acid 

Acute : Eczema, inflammation, necrosis, and sloughing of skin ; 
irritation of oral cavity from ingestion ; .CNS effects ; 
and damage to lungs, liver, kidneys, and urinary tract . 

Chronic : Nervous disorders, skin eruptions, and liver and kidney 
damage . Carcinogenicity under review by EPA . 

Polychlorinated biphenyls PCBs 
(1336-36-3) Avoclor 

Acute : Chloracne (a form of acne particular to PCB exposure) 
visual disturbances, gastrointestinal distress, jaundice, 
and lethargy . 

Chronic : Class B2 probable human carcinogen . 

Polychloroniated Dibenzo- PCDD 
p-Dioxins Dioxins 

(None noted) 

Acute : Chloracne, hepatoxicity, porphyria cutanea tarda, weight 
loss, psychological alterations, thymic atrophy, death, 
thrombocytopenia, suppression of cellular immunity, 
nausea, vomiting, headache, teratogenic and fetotoxic . 

Chronic : Chloracne, elevated porphyrin excretion, 
hyperpigmentation, hypertrichosis, CNS effects, PNS 
effects, changes in lipid metabolism, hepatic effects . 

Polychloroniated Dibenzo- PCDF 
Furans Dioxins 

(None noted) 

Acute : Chloracne, same magnitude of toxicity as PCDD - toxicity 
increases with number of chlorines . 

Chronic : Chloracne, CNS and PNS effects . 
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1,1,1-Trichloro-2,2-bis 4,4-DDT 
(4-Chlorophenyl)ethane p,p'-DDT 
(50-29-3) 

Acute : Dizziness, disturbed equilibrium, tremor and convulsions, 
and liver damage . 

Chronic : Class B2 probable human carcinogen . 

1,1,1-Tiichloro-2- 2,4-DDT 
(2-chlorophenyl)-2- o,p'-DDT 
(4-chlorophenyl)ethane 

(789-02-6) 

Acute : See 4,4-DDT 

Chronic : See 4,4-DDT 

1,1,-Dichloro-2,2-bis 4,4-DDD 
(4-chlorophenyl)-ethane p,p'-DDD 
(72-54-8) 

Acute : See 4,4-DDT 

Chronic : See 4,4-DDT 

1,1-Dichloro-2,2- 2,4-DDD 
(2-chlorophenyl)-2(4- o,p'-DDD 
chlorophenyl) ethane 
(53-19-0) 

Acute : See 4,4-DDT 

Chronic : See 4,4-DDT 

1,1-Dichloro-2,2 bis 4,4-DDE 
(4-chlorophenyl) ethene p,p'-DDE 
(72-55-9) 

Acute: See 4,4-DDT 

Chronic : See 4,4-DDT 
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1,1-Dichloro-2,2-(2- 2,4-DDE 
chlorophenyl)-2-(4- o,p'-DDE 
chlorophenyl) ethene 
( ) 

Acute : See 4,4-DDT 

Chronic : See 4,4-DDT 

2,3,7,8-Tetrachlorodi- TCDF 
benzofuran 

(51207-31-9) 

Acute : Same .magnitude of toxicity as TCDD, immunotoxic, sever 
thymic atrophy, chloracne, mucocutaneous pigmentation, 
increased porphyrin secretion, meibomian gland 
metaplasia . 

Chronic : Chloracne . 

2,3,7,8-Tetrachlorodibenzo- Dioxin 
p-dioxin TCDD 

(1746-01-6) 

Acute : Chloracne, liver toxicity, enzyme induction (increased 
enzyme levels), depressed disorders, muscle aches and 
pains, and CNS effects . 

Chronic : Class B2 probable human carcinogen . 

1,1,2,2-Tetrachloroethene Tetrachloroethylene 
(127-18-4) Perchloroethylene, PCE 

Acute : CNS depression, mucous membrane irritation, and liver 
and kidney lesions . 

Chronic : Hepatotoxicity (toxicity to liver cells), nephrotoxicity 
(toxicity to kidneys), pulmonary edema when inhaled, and 
dermatitis from dermal contact . Class D - not 
classifiable as a carcinogen . 

1,1,1-Trichloroethane TCA 
(71-55-6) 

Acute : CNS depressions, cardiac sensitization and arrhythmias . 

Chronic : (Rarely reported in humans) kidney and liver lesions . 
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1,1,2-Trichloroethane 
(79-00-5) 

Acute : CNS depression, contact irritation, and liver toxicity . 

Chronic : Skin lesions from dermal exposure, kidney lesions, and 
liver toxicity . Class C possible human carcinogen . 

1,1,2-Trichloroethene Trichloroethylene 
(79-01-6) TCE 

Acute : CNS depression, anesthesia, cardiac sensitization, liver 
failure, and death . 

Chronic : Liver and kidney lesions, peripheral neuritis . Class 
B2 probable human carcinogen . 

1,1,1-Trichloromethane Chloroform 
(67-66-3) 

Acute : Anesthesia, liver damage, cardiac arrest, lassitude, 
digestive disturbances, dizziness, mental dullness, and 
coma . 

Chronic : Enlargement of liver and kidney damage . Class B2 
probable human carcinogen . 

2,4,5-Trichlorophenoxy 2,4,5-T 
Acetic acid 
(93-76-5) 

Acute : Burning of mouth, esophagus and stomach, irritation of 
skin, eyes, nose throat, tachycardia, cardiac 
arrhythmias, vertigo, pulmonary edema, malaise, elevated 
LDG, SCOT, and SCPT levels, albuminuria, azotemia, acne, 
peripheral neuritis . 

Chronic : Soft-tissue sarcomas, cancers, probably dangerous to 
fetal life . 
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2-(2,4,5-Trichlorophenoxy 2,4,5-TP 
Propionic acid . Silvex 
(93-72-1) 

Acute : Burning of mouth, esophagus and stomach, irritation of 
skin, eyes, nose and throat, tachycardia, pulmonary 
edema, liver damage, vomiting and diarrhea, chloracne, 
vertigo, malaise, muscle twitching, spasms . 

Chronic : CNS defects in the control of motor function, effects 
that are associated with contamination by TCDD . 
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INORGANIC COMPOUNDS 

Calcium hypochlorite Bleaching powder 
(7778-54-3) 

Acute : 

Chronic : 

Calcium hydroxide 
(1305-62-0) 

Acute : 

Chronic : 

Phosphoric acid 
(7664-38-2) 

Acute : 

Chronic : 

Sodium hydroxide 
(1310-73-2) 

Acute : 

Chronic : 

Corrosive action on skin, eyes and mucous membranes, 
conjunctivitis, blepharitis, corneal ulceration, 
gingivitis, contact dermatitis, teeth damage, laryngitis, 
pulmonary edema, gastric irritation . 

Laryngitis, pulmonary edema, oral, esophageal and gastric 
irritation . 

Lime 

Caustic irritant to exposed body surfaces, eyes and 
respiratory tract, dermatitis, dyspnea, pulmonary edema, 
abdominal pain . 

Removed from EPA list of hazardous substances . 

Irritation of eyes, skin, respiratory tract, nausea, 
vomiting, abdominal pain, bloody diarrhea, acidosis, 
shock, burns of oropharyngeal mucosa, esophagus and 
stomach, coma, hypocalcemia, hyperphosphatemia, seizures, 
dermatitis . . 

Dermatitis, mild respiratory irritation . 

Caustic soda 
Lye 

Corrosive to body tissues, irritation to eyes leading 
to blindness,'cutaneous burns, perforation o£ alimentary 
tract, localized tissue injury, extreme pulmonary 
irritation, death, pneumonitis . 

Dermatitis, pulmonary irritation, squamous cell 
carcinomas, esophageal cancer . 
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Sulfuric acid . 
(7664-93-9) 

Acute: 

Chronic : 

Burning and charring of skin and mucous membranes, 
irreparable corneal damage and blindness,- perforation 
of esophagus/stomach, sneezing and coughing, bronchitis, 
rhinorrhea, lacrimation, -epitaxies . DILUTE : Irritant 
to skin and mucous membranes - especially eye and 
respiratory tract epithelium, etching of dental enamel 
and erosion of tooth substance, laryngeal, 
tracheobronchial and pulmonary edema . 

Conjunctivitis, frequent respiratory infections, 
emphysema, dermatitis, erosion of teeth, chronic 
irritation of eyes, chronic inflammation of nose, throat, 
bronchial tubes . 
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METALS 

Arsenic 
(7740-38-02) 

Acute: 

Chronic : 

Barium 
(7440-39-3) 

Acute : 

Chronic : 

Beryllium 
(7440-41-7) 

Acute : 

Chronic : 

Cadmium 
(7440-43-9) 

Acute : 

Chronic : 

As 

Vomiting and diarrhea due to gastrointestinal damage and 
general vascular collapse . 

Skin lesions, peripheral vascular disease, and peripheral 
neuropathy . 

Ba 

Hypokalemia, stimulation followed by paralysis of 
muscles, nausea, vomiting, colic, diarrhea, tingling in 
the extremities, electrocardiographic irregularities 
leading to cardiac fibrillation, general muscle 
paralysis, and death from respiratory arrest . 

Baritosis . 

Be 

Pulmonary distress from inhalation in excess of 0 .1 
mg/cu ., nasopharyngitis, tracheobronchitis, and 
fulminating pneumonitis . 

Pulmonary disease (berylliosis), dermatitis, ulceration 
and granuloma of the skin, fibrotic lung disease, liver, 
spleen and kidney effects . 

Cd 

Local irritation , nausea, vomiting, salivation, 
diarrhea, abdominal cramps, shock, dehydration, and 
cardio-pulmonary failure . 

Emphysema (inhalation exposure), kidney damage, joint 
and muscle pain progressing to osteomalacia . 
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Calcium 
(7440-70-2) 

Ca 

Acute : (Intravenous injection) 
oppression of chest . 

fever, nausea, vomiting, 

Chronic : Anorexia, nausea, vomiting, dehydration, lethargy, 
calcium deposits in soft tissues, coma, lung disease from 
inhalation of calcium dusts, and death (Note : elevated 
blood calcium levels generally result from excessive 
vitamin D intake or abnormal calcium regulating 
mechanisms, and not excess calcium intake .) 

Chromium 
(7440-47-03) 

Cr 

Acute : (Rarely observed) gastrointestinal bleeding, fluid loss, 
death from shock . 

Chronic : Allergic contact dermatitis, skin ulcers, rhinitis, nasal 
membrane inflammation and ulceration, nasal septum 
perforation, tooth erosion and discoloration, pulmonary 
congestion, pulmonary edema, and liver and kidney lesions 
Chromium VI is a human carcinogen by the inhalation 
route . Class A human carcinogen . 

Cobalt 
(7440-48-4) 

Co 

Acute : Vomiting, diarrhea, and polycythemia . 

Chronic : Goiter, myocardiopathy, respiratory effects, and 
sensitization similar to allergic dermatitis . 

Copper 
(7440-50-8) 

Cu 

Acute : . Gastrointestinal irritation, vomiting (including blood), 
low blood pressure, jaundice due to liver necrosis, coma, 
and hemolytic anemia . 

Chronic : Wilson's disease, which results in lesions of liver, 
brain, eye, and hemolytic anemia 
Class D - not classifiable as a carcinogen . 
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Lead Pb 
(7439-92-01) 

Acute : Fatigue, sleep disturbances, and constipation, followed 
by colic, anemia, and neuritis . 

Chronic : Loss of appetite, metallic taste, constipation followed 
by obstipation, anemia, pallor, malaise, weakness, 
insomnia, headache, nervous irritability, muscle and 
joint pains, fine tremors, kidney damage, chronic 
nephritis, muscular weaknesses, and lead encephalopathy . 
Class B2 - probable . human carcinogen . 

Mercury Hg 
(7439-97-6) 

Acute : (Oral) rare ; severe kidney malfunction which leads to 
death. 

Chronic : (Oral) kidney disease ; (inhalation) CNS disease . 
characterized by tremors, irritability, insomnia, and 
emotional instability, disruption and degeneration of 
neurons (nerve cells) . Class D -not classifiable as a 

carcinogen . 

Molybdenum Mo 
(7439-98-7) 

Acute : (Molybdenum trioxide dust) irritation to guinea pigs ; 
fatty degeneration of liver and kidney in lab animals ; 
loss of appetite, weight, and hair ; diarrhea ; and 
muscular incoordination . 

Chronic Loss of appetite, listlessness, diarrhea, reduced growth 
rate, anemia, gout-like disease, and increased copper 
excretion in the urine . 

Nickel Ni 
(7440-02-0) 

Acute : Irritation upon contact with skin or lungs, contact 
dermatitis, and allergic sensitization . 

Chronic : Increases in leukocytes and platelets (constituents of 
blood cells), bone marrow lesions, and reproductive 
toxicity (testicular degeneration, lowered body weight 
and birth weight in female rodents) . Class A human 
carcinogen . (for inhalation of refinery dust) 
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Radium-226 
(7440-14-4) 

Ra 

Acute : Lung, bone cancers, skin damage, blood dyscrasias . 

Chronic : Skeletal deposits, osteosarcomas of skeleton, carcinomas 
of the mastoid, carcinomas of paranasal sinuses, death, 
blood dyscrasias . 

Silver 
(7440-22-04) 

Acute : Gastrointestinal irritation . 

Chronic : Argyria, which is characterized by gray-blue to black 
skin pigmentation, impaired vision, respiratory effects, 
and kidney lesions . Class D not classifiable as a 
carcinogen . 

Sodium 
(7440-23-5) 

Na 

Acute : Thermal and chemical burns, vomiting, nausea, 
convulsions, coma, fluid retention may produce pulmonary 
edema leading to respiratory arrest, tachycardia, 
hypotension, cerebral edema . 

Chronic : Fluid retention may cause pulmonary and/or cerebral 
edema . 

Vanadium 
(7440-62-2) 

Va 

Acute : (Lab animals) constriction of blood vessels of the lungs, 
spleen, kidneys, and intestines ; convulsions, paralysis ; 
and respiratory depression. Approved for carcinogenicity
testing by the National Toxicology Program . 

Chronic : Irritation, bronchitis and bronchopneumonia, eye and skin 
irritation, gastrointestinal distress, cardiac 
palpitation, tremors, nervous depression, and kidney 
damage . 

Zinc 
(7440-66-6) 

Zn 

Acute : Rare ; (ingestion) nausea, vomiting, cramps, and diarrhea ; 
(inhalation) "metal fume fever ." 

Chronic : No observed adverse effects . Carcinogenicity not studied . 
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REFERENCES 

Brown & Caldwell, Initial Assessment Study, 1983 

A.L. Burke, Confirmation Study, 1986 

Jacobs Engineering, Summary Report, 1990 

California Regional Water Quality Control Board Lahontan Region, Cleanup 
& Abatement Order, 1989 

LIST OF ACRONYMS 

TPH = Total Petroleum Hydrocarbons 

TDS = Total Dissolved Solids 

TOX Total Organic Halides 

TCE 1,1,2-Trichloroethene 

DDT - 1,1,1-Tiihhloro-2,2-bis(4-chlorophenyl) ethane 

DDD - 1,1-Dichloro-2,2-bis(4-chlorophenyl) ethane 

DDE - 1,1-Dichloro-2,2-bis(4-chlorophenyl) ethene 

2,4-D 2,4-Dichlorophenoxy Acetic Acid 

2,4,5-T 2,4,5-Trichlorophenoxy Acetic Acid 

2,4,5-TP - 2-(2,4,S-Trichlorophenoxy) Propionic Acid 

PCBs Polychlorinated Biphenyls 

PCDD Polychloroniated Dibenzo-p-Dioxins 

PCDF Polychloroniated Dibenzofurans 
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FOOTNOTES 
' . Chemical Abstract Services Registry 

' . EPA ranks carcinogens according to the following weight-of-evidence 
classification: 

A - Human carcinogen 

B1 - Probable human carcinogen ; limited human data 

B2 a Probable human carcinogen ; animal data only 

C - Possible human carcinogen 

D - Not classifiable as to carcinogenicity 

E - Evidence of noncarcinogenicity in humans . 

DEFINITIONS 

Acute Toxicity : Toxicity manifested within a relatively short time 
interval (i .e ., as short as a few minutes to as long as 
several days) . Such toxicity is frequently caused by 
a single dose of the toxicant . 

Chronic Toxicity : The adverse effects manifested after a long time period 
of uptake of small quantities of a toxicant . The dose 
is small enough that no acute effects are manifested, 
and the time period is frequently a significant part of 
the expected normal lifetime of the organism . The most 
serious manifestation of chronic toxicity is 
carcinogenesis, but other types of chronic toxicity are 
also known (e .g ., reproductive effects and behavioral 
effects) . 

18 



Attachment C 
Statement of Facts 

For the purposes of this Agreement, the following con-
.stitutes a summary of the facts upon which the Agreement is
based. None of the facts related herein shall be considered ad-
missions by any Party, nor shall they be used by any person for
purposed unrelated to this Agreement . 

Historical Backqround 

The Marine Corps Logistics Base (MCLB) Barstow is located in
San Bernardino County, California in the central Mojave Desert,
east of the city of Barstow . The MCLB Barstow consists of three 
areas : Nebo area, Yermo area and the Rifle Range . The Nebo area 
(1,568 acres) is located on Interstate 40, three and one half
miles east of Barstow, and the Yermo area (1,681 acres) is lo-
cated on Interstate 15, twelve miles east of Barstow . The Rifle 
Range (2,438 acres) is southeast of the Nebo area . 

The MCLB Barstow was established at the Nebo location in 
December 1942, when the U .S . Navy (Navy) transferred command to
the U.S . Marine Corps (Marines) . In October, 1946, the Yermo 
area was annexed by the Marines from the U.S . Army . The Rifle 
Range was acquired in 1955 and developed as a facility for the
Marines to improve their markmanship skills . The mission of the 
MCLB Barstow is to procure, maintain, rebuild, store and dis-
tribute equipment and to conduct training . Consequently, the
majority of wastes historically generated by the MCLB Barstow . .t
have been vehicle-related and war surplus . 

Vehicle-related wastes include waste oils, grease, hydraulic
fluids, fuels, battery acids, bilge waters and antifreeze . In-
dustrial wastes associated with the servicing of vehicles are
those generated by the Repair Division while maintaining,
rebuilding or preserving the vehicles . These include painting,
degreasing, metal parts cleaning, and preservation wastes . 

War surplus wastes are those non-vehicle materials that are
returned to the United States from overseas military operations . 
These war surplus materials were commonly called "rollback" be-
cause they were rolled back on railroad cars . As a policy, only
usable materials were supposed to be brought back, but in ex-
pediting these rollback operations, some unusable or unwanted
materials were returned and some were damaged . Some hazardous 
or suspected hazardous wastes were received, including ammuni-
tion, various sources of low-level radiation (luminescent dials
watches, and scopes), and chemicals such as pesticides, her-
bicides, and raw materials . 



Until the early 1960's, most of the MCLB Barstow's in-
dustrial operations were conducted at Nebo ; thus Nebo contains
the older disposal sites . Starting in 1963, the major industrial
operations (and the associated generation and disposal of hazard-
ous wastes) moved to the Yermo area . Presently, Nebo's opera-
tions involving hazardous waste include an industrial wastewater
treatment plant, a washdown area for pesticide trucks, a motor
pool and a packaging facility. 

Hvdrocreolocrv 

The Nebo and Yermo facilities are underlain by the main
drinking water aquifers of the Mojave River Basin including a low
yield, consolidated bedrock and high yield quarternary alluvium
and river channel deposits . The latter two produce most of the
Barstow area groundwater . 

The regional tectonic setting is dominated by northwest
trending uplifted fault blocks of a strike-slip nature . Two 
faults, the Waterman and Calico Faults displace the surficial
Holocene alluvial deposits . These faults are not visible at the 
surface of the MCLB Barstow . Although concealed, the Waterman 
Fault lies directly beneath the Nebo area and in pump tests per-
formed by the USGS, acts as groundwater barrier to within 50 feet
of the ground surface . 

Nebo Area 

The Nebo area is underlain primarily by Holocene alluvial
fan deposits and to a lesser extent, Holocene fluvial deposits . 
The fluvial deposits exhibit better sorting and contain lesser
amounts of silt and clay, rendering them more permeable and more
susceptible to contamination . Permeabilities reported by the
USGS range from 0 .5 to 150 feet/day . 

Water levels range from 150 feet below ground level along
the southern boundary of the Nebo Annex to 18 feet below ground
level along the northern boundary near the Mojave River . The 
slope of the water table beneath Nebo has been reported as north-
easterly at approximately 15 to 20 feet/mile . The Mojave River
is ephemeral and, therefore, is dry part of the year . Surface 
flow generally does not occur east of the City of Barstow, conse-
quently little direct recharge from the river occurs . However ; a 
100 year flood could potentially flood part of the Nebo area . 



Yermo Area 

The Yermo area is underlain by Holocene alluvial deposits
that consist of gravel, sand silt and clay . Thin lenses of silt 
-and clay area present, as well as caliche. Some of the layers
and lenses of clay and caliche have been cemented, presumably by
calcium carbonate . 

Depth to ground water ranges from approximately-100 feet to
150 feet . The water table gradient is estimated at 5 feet/mile
toward the southeast . 10 feet/day is the reported permeability
rate and surface water flow is to the east . 

Areas of contamination 

Under the Department of Defense Installation Restoration
Program (IRP), an Initial Assessment (IA) was completed in 1983 
followed by a confirmation study in 1986 . The MCLB Barstow went 
final on the National Priorities LISt (NPL) in November, 1989 and
Remedial Investigation and Feasibility Scoping began in December
1989 . 

Thirty-eight (38) areas of contamination have thus far been
identified at both the Yermo and Nebo areas for further inves-
tigation (see Attachment C-1) . Additional source identification-
will also be carried out under the RCRA/CERCLA integration provi-
sion of this agreement . 

Contaminants detected are noted in both Attachments B and 
C-i . Further effort is needed during the RI/FS to refine/verify
these chemicals and to determine the extent of contamination, Ap-
plicable or Relevant and Appropriate and cleanup goals . 

No conclusive study has shown the existence, source or ex-
tent of off-base drinking water contamination . A limited sam-
pling program of selected private and public well was conducted
by the Navy in April, 1990, in consultation with the California
Regional Water Quality Control Board (RWQCB) and the EPA . Result-
ing data did not reach State Action Levels although some areas of
expected highest contaminated areas were not sampled because ac-
cess to these wells was not possible . Further investigation will
occur as part of the Remedial Investigations, 

In response to a cleanup order issued by the RWQCB in June
of 1989, a carbon adsorption system has been installed to
mitigate TCE contamination in the Yermo area . 

Groundwater within 3 .0 miles of the MCLB Barstow is used to 
supply drinking water to a population of approximately ;28,720 in 
the City of Barstow.and outlying areas . 



ATTACHMENT Cl 

The enclosed table represents a Survey of the 38 
Hazardous Waste Sites presently known at MCLB, Barstow . 

The data presented are estimates for each site of the
period of operation, uses, types of general/specific 
contamination (known and suspected) and amounts . 



		

	 	

					

ATTACHMENT C-1 DCN: T24-009033-RN-04174 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

Waste Types 

Estimated General Estimated Specific 

Site Site Description Period of Process/Use Contamination Quantities Contaminants 

No . Operation (Suspected) 

1 . Landfill North of a) Construction debris a) Asphalt, concrete a,b) : 

the Golf Course, 1953-1960 disposal 20,000 cu.yd . 
Nebo b) Wastewater sludge b) Dried wastewater b) Chromium 

disposal sludge from Phenols 

industrial wastes: 

heavy metals 

solvents 

oil 

1940-1974 c) Wastewater sludge C) Dried wastewater c) 900 tons 
disposal sludge from 

industrial wastes : 
heavy metals 

solvents 

oil 

2 . Pesticide Storage 1959-1979 a) Equipment storage/ a) Solvents a) unknown a) TCE (GW) 

and Washout Area, repair 
Nebo b) Pesticide storage : b) Pesticide/herbicide b) 4000 get . b) DDT 

1) tank & container residue in soils/&W ODD 

washout/cleaning ODE 

2,4-D 

2,4,5-T 

2,4,5-TP : S1lvex 
e) Maintenance e) Solvents c) unknown c) TCE (GW) -

operations Heavy metals (Dioxins 

PCDD 
PCDF) 

Chtorpropham 

Dietdrin 



		

	 	

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 

Site Site Description 

No . 

3 . Wastewater Disposal, 
Nebo 

4. Old Trap mil 
Skeet Range, 

New 

S. Chemical storage 

Area, Nebo 

Estimated 

Period of 

operation 

1942-1972 

1952-1972 

1978-present 

1950 

1967-1976 

Process/Use 

Sanitary wasteawater 

treatment facility: 
1) industrial and 

domestic waste 

evaporation/ 

percolation 

disposal ponds 
2) Golf course 

Irrigation 

Emergency disposal 

site 

a) Unpaved storage areas 

1) insecticide 

(DDT) 

2) rollback 

equipment 
3) hazardous 

chemicals 

b) Industrial waste 

disposal 

1) waste oils 

2) solvents 

General 

Contamination 

Wastewater effluent : 
heavy metals 

foaming agents 

total dissolved 

solids (TOS) 

solvents 

oil 

Chloride of time 
(bleaching powder) 

Insecticides 

Waste oil 

Solvents 

Total petroleum 

hydrocarbons (TPH) 

Total Organic 

Halogens (TOx) 

Estimated 

Quantities 

6000 acre ft . 

100,000 got/ 

90,000 cu .ft . 

a) : 

1) 300 tons 

(stored) 

2) Unknown 

3) Unknown 

b) : 

1) Unknown 

2) Unknown 

DCN ; TZ4-C09033-RN-04174 

Revised 08/29/90 

Waste Types 
Specific 

Contaminants 

(Suspected) 

Phenols 

Chromium 

TDS 

calcium hydroxide 

Chlorine gas 

calcium 

hypochlorite 

calcium chloro-

hypochtorite 

DDT 

TPH 

(2,4-0) 

(2,4,5-T) 

(2,4,5-TP: Silvex) 

0 



	 	 	

ATTACHMENT C-1 OCN : 724.009033-RN-04174 
38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

^° .... ... . . . . . . . . . . . . . . .•-Waste Types
Estimated General Estimated Specific

Site site Description Period of Process/Use Contamination Quantities Contaminants 
No . Operation (Suspected) 

6 . Original Trash 1946-1959 Solidwaste landfill Trash : 20,000 cu.yd . 
Landfill, Nebo industrial solid 

waste 
hazardous materials 
lurtber 
building materials 
paint cans 

7. Drum Storage and 1950-1964 a) Storage of excess Trash a) 1,000 gal . Sodium hydroxide 
Landfill, Nebo hazardous materials (spilled) 

and wastes Industrial solid 
waste 

b) Principal solid waste Scrap metal DDT 
disposal site Insulated copper wire 
1) Volume reduction Paint cans bi) (Dioxins 

burning PLOD 
2) Burial Pesticides b2) 40,000 cu .yd . PCDF) 

Waste solvents (2,4-D) 
Waste oils (2,4,5-T) 
Fuels (2,4,5-TP; Silvex) 

Building 197 Waste 1959-)975 Cleaning operations Acidic solvents ) Total : 
Disposal Area, Nebo ground disposal of Alkaline cleaners 2,000 gal . 

chemicals Detergents 
Solvents 



	 	

ATTACHMENT C-1 DCN: TZ4-009033-RN-04174 
38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

Waste Types 

Site 
No . 

Site Description 

Estimated 

Period of 
Operation 

Process/use 
General 

Contamination 
Estimated 
Quantities 

Specific 
Contaminants 

(Suspected) 

9 . Fuel Disposal 
Area, Nebo 

1950-1959 Ground disposal of 
fuels 

Gasoline 
Diesel fuel 
Lubrication oil 
Solvents 
Pesticides 

) Total : 
120,000 get . 

DDT 
TPH 
TOX 
(2,4-D) 
(2,4,5-T) 
(2,4,5-TP: Silvex) 

10 . Sodium Valve 

Burial Site, Nebo 
1955-1959 sodium-fitted valves 

disposal site 
Sodium-fitted valve 
1) steel 
2) bronze 

3000-5000 
valves 

(20 gat. 
sodius) 

Sodium 

11 . Fuel Burn Area 1940-1960 Open air combustion 
of waste fuels 

Gasoline 
Diesel oil 

) Total : 
1,000,000 gal . 

DDT 
(Dioxins 
PCDD 
PCDF) 

(PCBs) 
TPH 



		

		 	

ATTACHMENT C-1 DCN : TZ4-C09033-RN-04174 

38 KNOW BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

-. .---°^°----.-.--"---° ° Waste Types 

Site Site Description 

No. 

Estimated 

Period of 

Operation 

Process/Use 

General 

Contamination 

Estimated 

Quantities 

Specific 

Contaminants 

(Suspected) 

12 . Radiator Cleaning 

Chemicals Disposal 
Area 

1943-1947 Discharge to ground Phenolic compounds 
Anti-freeze 

) Total : 

4,000 gal . 
Chromic acid 

(Cr VI) 

13 .' Preservation and 

Packaging Storage 
1949.1957 Storage Paints 

Thinners 

Solvents 

) Total : (Unknown) 

15,000 gal . 
(May have 

burned .) 

(Dioxins 

PCDD 

PCDF) 

14. Mojave River Bed, 

Nebo 

1945-1974 a) industrial waste 

discharge 

1) cleaning 

operations 

2) plating 

operations 

Detergents 

oil 

Grease 

Phenolic compouds 

Phosphates 

Acids 

Solvents 

Heavy metals 

300 acre ft . Cyanide 

chromium 



	

			

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 
DCN; TZ4-009033-RN-04174 

Revised 08/29/90 

Site Site Description 

No . 

Estimated 

Period of 

Operation 

Process/Use 

General 

Contamination 

Estimated 

Quantities 

Waste Types 

Specific 

Contaminants 

(Suspected) 

15 . Oil Storage and 1961-1980 a) Defueling operations a) Gasoline a) 3,000 gal . 

Spillage, Yermo b) Bilge water discharge Diesel fuel Fuels 

discharged 

to ground. 

b) Gasoline b) 140,000 gal . 
Fuels 

discharged 

to ground. 
Diesel oil 

Oil 

c) Waste oil storage c) Waste oil c) 4,000 drums 

16 . Battery Acid ? -1980 Waste battery acid Spent battery acid Unknown Sulfuric acid 

discharge 

Disposal, Yermo to Industrial sewer Heavy metals lead 

and to ground Zinc 

17 . Industrial Wastewater 1961-1977 Overflow/drainage Phenolic compounds Unknown 
Overflow Area and area for: 

industrial Wastewater 1) industrial waste Waste oils 
Treatment Plant, 2) vehicle cleaning Gasoline 
yermo operations 

3) bilge tank Diesel fuel 

cleaning Waste fuel 
Detergents 

Solvents 
Heavy metals 



								

	
	

							

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 

DCN ; •TZ4-009033-RN-04174 
Revised 08/29/90 

Site Site Description 

No. 

Estimated 

Period of 

Operation 

Process/Use . 

General 

Contamination 

Estimated 

Quantities 

Waste Types 
Specific 

Contaminants 

(suspected) 

18. sludge Waste 1961-1979 Direct discharge to Waste oils 50,000- 1) Perchtoroethytene 
ground 

Disposal Area, Yermo Waste oil storage Gasoline 500,000 gal . (PCE) 

Industrial wastewater Deisel fuel 2) NaOH 
overflow Waste fuel 3) Volatiles (VOA) 

(GW) 
Paint sludges Tog 

Bilge water 1,1-Dichloroethene 

Industrial wastewater Arsenic 
Heavy metals Beryllium -
Solvents Barium . 

Vapor degreaser Chromium 

sludge 

Parts cleaning sludge Lead 

Vanadium 

19 . First Hazardous and 1946-1968 Storage & burial Hazardous materials Unknown (Radius-226) 
Low-Level Radio- Low-level radiation (Radium chloride) 
logical storage equipment 
Area, Yermo 

20 . Second Hazardous and 1950 .1975 Disposal by burial Radiological waste 7,000 cu .ft . Sodium metal 
Low-Level Radio- a) luminescent dials )28 sites Calcium hypochlo-

rite 
logical Storage b) tinsatic compasses (Radius-226) 
Area, Yermo Sodium filled valves (Tritium) 

Chlorinated time 

Other hazardous 

materials 



				

	 	

			

ATTACHMENT C-1 
38 KNOWN BARSTOW HAZARDOUS WASTE SITES 

DCN : T24-009033-RN-04174 
Revised 08/29/90 

Site 
No . 

Site Description 
Estimated 
Period of 
operation 

Process/Use 
General 

Contamination 
Estimated 
Quantities 

Waste Types-
Specific 

Contaminants 
(Suspected) 

21, industrial waste 
Area, Yermo 

1946-1980 a) Storage of hazardous 
waste 

a) Waste oils 
Ethylene glycol 
Waste fuels 

a) Unknown DDT 
1,2-DCEa 
EDB 

1953-1958 b) Disposal : discharge 
to ground 

Pesticides 
Heavy metals 
HaIogenated 
hydrocarbons 

b) Gasoline 
Diesel fuel 
Lubrication oft 

b) 60,000 gal . 

Arsenic 
Lead 
Tax 
Vanadium 
(2,4-D) 
(2,4,5-T) 
(2,4,5-TP; Silvex) 
Chromium 
TPH 

1963-? c) Fire fighting 
training 

c) Waste flanaabte 
liquids 

c) Unknown c) (Dioxins 
PCOD 
PCDF) 

22. Domestic wastewater 
Disposal, Yermo 

1942-
present 

Wastewater treatment 
facility : evaporation/ 
percolation 
(Domestic and 
industrial wastewater) 

oft 
Pesticides 
Grease 
Phenolic compounds 
Solvents 
Heavy metals 

1,500 acre ft . I(atathfon . 
Chromium 
(2,4-D) 
(2,4,5-T) 
(2,4,5-TP; Silvex) 

au ` ' tk a 'm' •~~M+wh' 



		

	 	

ATTACHMENT C-1 DCN: TZ4-C09033-RN-04174 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

Waste Types 

Estimated General Estimated specific 

Site Site Description Period of Process/Use Contamination Quantities Contaminants 

No . Operation (Suspected) 

23 . landfill Area, Term* 1946-1980 s) Storage for wastes Trash ) Total : 

and war roll back 

equipment Automobiles 500,000 cu .yd . 

b) Disposal of solid Scrap metal 

waste and liquid 

hazardous waste 

e) Volume reduction by Ammunition c) (Dioxins 

burning ' Wood PCDD 

Paint cans PCDF) 

Rubber 

Clothing 
Food 

Industrial Waste 

sludges 

Fuel 

Combustion products 

1947-1952 d) Disposal of waste d) Chemical 

materials Paints 

1952-1954 e) Disposal of e) Asphalt 

construction debris Concrete 

Wood 

24 . Tracked Vehicle 1961-1980 Dust suppression waste *it 10,000- (PCBs) 

Test Area, Yermo Asphalt Production Desert mix 50,000 sat . (Dioxins 

PCDD 
PCOF) 

25 . Wastewater Treatment 1942-1979 Surface disposal of Industrial wastes : Unknown 
Sludge Disposal sludge heavy metals >50 cu.yd . 

Area, Term* oil 

solvents 



						

	 	

	

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 

DCN : T24-009033-RN-04174 

Revised 08/29/90 

Site Site Description 

No . 

Estimated 

Period of 

Operation 

process/use 

General 

Contamination 

Estimated 

Quantities 

Waste Types 

Specific 

Contaminants 

(Suspected) 

26 . Building 533 Waste 

Disposal, Yermo 

1959-1979 Discharge to ground Industrial wastes : 

Petroleum solvents 

Oil 

Preservatives 

Heavy metals 
Solvents 

6,000 gal . TCE 

27, Building 436 Fuel Oil T-1978 Leaking UST Nuaber 6 fuel oil Unknown 

Storage Tank, Yermo Number 2 fuel oil 

28 . West Lot Dust 1965-1978 Dust suppression and a) Waste oft a) 50,000- (PCBs) 

Control, Yarn* disposal Desert mix 200,000 gal . (Dioxins 
b) Industrial wastewater b) 7,000,000 gal . PCDD 

effluent ; PCDF) 

heavy metals 

solvents 

29 . Sludge Storage Area, 1974-1979 Storage of waste Industrial wastes : ) Total : 
sludge 

Yermo industrial and heavy metals 500 cu.yd . 

Domestic solvents 
oil 



													

	 	

		

Site Site Description 

No . 

30 . Locomotive Repair 

shop Disposal 

Area, Yermo 

;1 . North Vehicle Test 

Track Road, Yermo 

32 . Preservation I 

packaging Area, 

Yermo 

;3, Rifle Range Disposal . 

Area 

Estimated 

Period of 

Operation 

1947-1975 

1965-1978 

1960-1980 

.1950.1970 

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 

General Estimated 

Process/Use Contamination Quantities 

Direct discharge . to Industrial wastes : ) Total ; 
ground of 

industrial wastes Detergents 10,000 gal, 
Grease 

Diesel fuel 

Waste oft 

Heavy metals 

Dust suppression a) Waste oil a) 10,000-

Road building Desert mix 50,000 oat. 

Disposal b) Industrial wastewater b) 1,000,000 oat . 

effluent : 

heavy metals 

solvents 

oil 

Storage, spillage and Preservatives '6,000 got 
leakage of hazardous Solvents 

materials Oils 

Direct discharge to a) Industrial waste: a) *6,000 get . 
ground of 

industrial wastes, 1) heavy metals 

sludges and waste 2) solvents 
oil b) Sludges b) *1,000 CU.yd, 

o) Waste oil e) Unknown 

DCH; TZ4-C09033-RN-06174 

. Revised 08/29/90 

Paste Types 

Specific 

Contaminants, 

(Suspected) 

Chromium 

Phenol 

Oil/Grease 

(PCBs) 

(Dioxins 

PCDD 

PCDF) 
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38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

Waste Types 

Estimated General Estimated Specific 

Site site Description Period of Process/Use Contamination Quantities Contaminants 

No . Operation (Suspected) 

34. PCB Storage Area, 'Not given Storage of transformers Waste oil Unknown PCBs 

Yermo and drum Sludge 

35. Landfill North of Not given Solid waste disposal Solid waste Unknown - TCE 

Industrial Waste site Inert waste 

Treatment facility, sandblast grit 

Yermo heavy metals 

36. Proposed Paint Combat Uncertain Not specified Unknown TPH 

Vehicle Maintenance Toluene 

Shop, Yermo Total xylenes 

(o,m,p) 
Ethyl benzene 
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38 KNOWN BARSTOW HAZARDOUS WASTE SITES Revised 08/29/90 

Waste Types-

Estimated General Estimated Specific 

Site Site Description Period of Process/Use Contamination Quantities Contaminants 

No . Operation (Suspected) 

37, Groundwater Contami- Uncertain NA VOCE Unknown PCE 

nation, Term* 1,1-OCE 

EO8 

TCE 

Dichloroethane 

38, Groundwater Contami- Uncertain NA Industrial wastewater Unknown TCE 

nation; Nebo* effluent : 
heavy metals 

solvents 

oil 
VMS 

* Will include off-site investigations . 

References: 

Brown & Catdwett, Initial Assessment Study, 1983 

A.L. Burke, Confirmation Study, 1986 

Jacobs Engineering, Summary Report, 1990 

tahontan Regional Water Quality control ward, 

Cleanup & Abatement Order, 1989 

dam, A . Nafl 4 



									

	
	

										

ATTACHMENT C-1 

38 KNOWN BARSTOW HAZARDOUS WASTE SITES 
0CN : •TZ4-c09033-RN-04174 

Revised 08/29/90 

Site Site Description 

No. 

Estimated 

Period of 

Operation 

Process/Use . . 

General 

Contamination 

Estimated 

quantities 

Waste Types 

Specific 

Contaminants 

(Suspected) 

List of Acronyms ; 

TPH • Total Petroleum Hydrocarbons 

TDS • Total Dissolved Solids 

TOX • Total Organic Halides 

TCE • 1,1,2-Trichtoroethene 

DDT • 1,1,1-Trichloro-2,2-bis(4-chtorophenyt) ethane 

DOD • 1,I-Dichtoro-2,2-bis(4-chlorophenyl) ethane 

ODE a 1,1-Dichtoro-2,2-bis(4-chlorophenyt) ethene 

2,4-D ∎ 2,4-Dichlorophenoxy Acetic Acid 

2,451 • 2,4,5-Trichlorophenoxy Acetic Acid 

2,4,5-TP • 2-(2,4,5-Trichlorophenoxy) Propionic Acid 

PCBs • Polychlorinated Biphenyls 



Attachment D
Installation Restoration Activities 

In 1976 the Department of Defense (DOD) initiated the Installa-. .tion Restoration Program (IRP)) to evaluate, characterize, and
control the potential migration of possible contaminants result-
ing from past operations and disposal practices on DOD
facilities . 

in response to the DOD IRP, the Navy Assessment and Control of
Installation Pollutants (NACIP) Program was instituted . NACIP
was conceived as a three-phase process, including an Initial As-
sessment Study (IAS) (identification of sites) ; Confirmation
Study (CS) (investigation of sites), and ; Corrective Measures Im-
plementation . 

The NACIP Program was replaced by the current IRP in 1983 . Since 
the current IRP was authorized, modifications have been made to
include compliance with CERCLA/SARA and use Of National Contin-
gency Plan terminology and procedures . As a result of these 
changes, the Navy now complies with NCP terminology and require-
ments and follows the EPA Remedial Investigation/Feasibility 
Study (RI/FS) process . 

The major IRP investigation conducted at the MCLB Barstow is
documented in the Initial Assessment Study (Brown & Caldwell,
1983) which addressed 33 sites . Confirmation studies, conducted 
by A .L . Burke Engineers Inc ., focused on the following sites 
Nebo - pesticide storage and washout Area, chemical storage area, 
Fuel Disposal and Fuel Burn Area. At Yermo they were : the 
Sludge Waste Disposal Area, Industrial Waste Disposal Area, 
Yermo. In addition, the Jacobs Engineering Group Draft Summary 
Report (February .1990) identified five additional sites : PCB 
Storage Area, Yermo, Landfill North of the IWTP, Yermo, Proposed
Paint Combat Vehicle Maintenance Shop, Yermo, Groundwater Con-
tamination, Yermo Annex, and Groundwater Contamination, Nebo An-
nex . 

The number of sites thus far identified under the IRP is 38 which 
are described in Attachment C-i, Statement of Facts . It should 
be noted that the discovery and identification of IR sites (or RI
sites) will be an iterative, on-going process . During the course
of the investigation new information may be obtained or new sites 
observed that will require inclusion into the RI/FS . In addi-
tion, the RCRA Corrective Action requirements that must be ful-
filled under the terms of this Agreement, require identification
of Solid Waste Management Units that must be evaluated for incliu-

nsion in the RI/FS . State requirements for addressing releases 
must be included, as well . 
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Documents prepared or 06ing prepared under the IRP, that are not . 
:considered primary =or secondary deliverables, include the -fol-
lowing : 

- (I) Brown & -Caldwell . 1983 . Initial Assessment Studyof Marine
Corps LOWSOCS Base Barstow . California : September, 1983 . 

(2) A .Li Burke Engineers, Inc . Confirmation Study Marine Corps
Logistics Base Barstow . California ; 1985A 1986 . 

(3) Jacobs Engineering `Group, Inc ., Summary Report : Remedial 
Invostigation/F6asibilities Studies Work Plan ; February, 1990 . 

(4) Jacobs Engineering Group, Inc ., Final Site Management Plan . 

(6) Jacobs Engineering Group, Inc Administrative Record Index 
(to date) . 
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