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Section 1: Overall Project Summary and Approach 
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• Cluster subdivision regulations that integrate green space and forest canopy into design 
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MetroCOG, CRCOG, NVCOG, NHCOG, SCRCOG, SCCOG, and RiverCOG would 

serve as coalition members to support the implementation of this measure. Duties of coalition members 

include: 

• Serve as Project committee members. Members would provide guidance on the planning 

process, review deliverables, selection of technical assistance vendors, and define municipal 

prioritization process to receive technical assistance. 
• Working Groups Outreach. To assist in connecting municipalities to their respective working 

group meetings.  



• Technical Assistance Coordination. Provide support where needed during the technical 

assistance process between contracted technical staff and municipalities. 

 

 

Section 2: Impact of GHG Reduction Measures 

 

  
  
  
  
  

 

Magnitude of GHG Reductions from 2025 through 2030 

 

 

Magnitude of GHG Reductions from 2025 through 2050 

 

 



Cost Effectiveness of GHG Reductions 

 

  

  

Documentation of GHG Reduction Assumptions 

 

Section 3: Environmental Results  Outputs, Outcomes, and 
Performance Measures 
Expected Outputs and Outcomes 

 

 

 

 

 



 

 

 

 

 

Performance Measures and Plan 

 

Output/Outcome Performance Measure 
Output. Climate Friendly Land 
Use Toolbox 

Quarterly progress reports will be provided following the drafting, 
reviewing, and publishing of the toolbox. 

Outcome. Local Adoption of Land 
Use Regulations and Processes 
(50) 

Progress will be tracked in a Regulations and Processes Adoption 
Table depicting which regs have been adopted by which 
municipality. The target is to have 50 municipalities adopt 
regulations. 

Output. Case Studies Addendum As part of quarterly reports, newly added case studies will be 
noted as communities adopt the measure with a target of 50 
entries over five years. 

Outcome. GHG Emissions 
Reductions. (48,173 
MTCO2e/year) 

Review of annual permit data to update GHG calculations cross 
referenced with the Regulations and Processes table. Permit data 
is reported annually and made available on the State Website. 

 

Authorities, Implementation Timeline, and Milestones 

 



 

 

 

Time Action Entities 
1 week Convene Project Council COG Coalition 

6 weeks RFP Process WestCOG 

2 weeks Consultant Selection COG Coalition 

1 week Contract Agreements Consultant, WestCOG 

3 weeks Kick Off Meeting Consultant, WestCOG, Coalition 

1 year Working Group Meetings Consultant, WestCOG, Coalition 

6 weeks Toolbox Data Discovery Consultant, WestCOG, Coalition 

4 weeks Drafting Toolbox Consultant, WestCOG 

2 weeks Review Toolbox Coalition 

1 week Publish Toolbox Consultant 

3 weeks Technical Assistance Registration Consultant, WestCOG, Coalition 

2 weeks Prioritization Process Consultant, WestCOG, Coalition 

12 weeks Public Education Meeting Consultant, WestCOG, Coalition 

3 years Case Study Addendum Consultant 

3 years 1-on-1 Technical Assistance Consultant 

 

 

 



 

 

Section 4: Low-Income and Disadvantaged Communities 
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Community Engagement 
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Section 5: Job Quality 

 

Section 6: Programmatic Capability and Past Performance 
 

 

Contract 

Management, Accounting and Reporting, Budget Preparation, Cash Receipts, Cash Management, 



 

   

Accounts Payable and Accounts Receivable, Payroll & Benefits Administration, and Preparation of 

Annual Audits. 

 
WestCOG annually administers programs totaling tens of millions of dollars in State and Federal capital 

improvement funding, and directly manages over millions in Federal funds originating from several 

Federal agencies, including U.S. Department of Transportation, U.S. Department of Homeland Security, 

U.S. Department of Commerce, U.S. Environmental Protection Agency. 
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Staff Expertise 
 

 

 

 

 

  



 

   

Section 7: Budget 
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