PLAN

ACTIVITY PLAN START

DURATION QUARTER
1 2 3 45 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21

NEPA and Equity

Analysis 1 2

Procurement Propane

Service 1 2

Procurement Propane

Buses 1 2

Driver Training 3 1

Grant Report - 6 mos. 3 1

Installation of Fill

Station 3 1

Phase 1 Buses

Delivered 3 1

Phase 1 Buses

Operational 3 18

Phase 1 Bus

Maintenance 3 18

Grant Report - 12 mos. 5 1

Phase 2 Buses

Delivered 5 1

Phase 2 Buses

Operational 5 16

Phase 2 Bus

Maintenance 5 16

Grant Report - 18 mos. 7 1

Grant Report - 24 mos. 9 1

Phase 3 Buses

Delivered 9 1

Phase 3 Buses

Operational 9 12

Phase 3 Bus

Maintenance 9 12

Grant Report - 30 mos. 11 1

Grant Report - 36 mos. 13 1

Grant Report - 42 mos. 15 1

Grant Report - 48 mos. 17 1

Phase 4 Buses

Delivered 17 1

Phase 4 Buses

Operational 17 4

Phase 4 Bus

Maintenance 17 4

Grant Report - 54 mos. 19 1

Final Report 21 1




