
QUARTER
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21

NEPA and Equity 
Analysis 1 2
Procurement Propane 
Service 1 2
Procurement Propane 
Buses 1 2

Driver Training 3 1

Grant Report - 6 mos. 3 1
Installation of Fill 
Station 3 1
Phase 1 Buses 
Delivered 3 1
Phase 1 Buses 
Operational 3 18
Phase 1 Bus 
Maintenance 3 18

Grant Report - 12 mos. 5 1
Phase 2 Buses 
Delivered 5 1
Phase 2 Buses 
Operational 5 16
Phase 2 Bus 
Maintenance 5 16

Grant Report - 18 mos. 7 1

Grant Report - 24 mos. 9 1
Phase 3 Buses 
Delivered 9 1
Phase 3 Buses 
Operational 9 12
Phase 3 Bus 
Maintenance 9 12

Grant Report - 30 mos. 11 1

Grant Report - 36 mos. 13 1

Grant Report - 42 mos. 15 1

Grant Report - 48 mos. 17 1
Phase 4 Buses 
Delivered 17 1
Phase 4 Buses 
Operational 17 4
Phase 4 Bus 
Maintenance 17 4

Grant Report - 54 mos. 19 1

Final Report 21 1
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