a Oregon Department of Energy
——— Community Renewable Energy Grant Program
v Quarterly Report Form — Planning Project

*Please complete, save and return via email to community.grants@energy.oregon.gov. All information
entered below should refer to the renewable energy system planning project only.

App ID: CG-02-172 CREP OA#: 22-016
ODOE PA#: 20-031 PA Execution Date: | 09/06/2023
Organization Name (Grantee): | City of Gresham

Date: 10/10/23 M october 15, 2023
Submitted By: |Rob Chapler

Email: rob.chapler@greshamoregon.gov ‘ Phone |503-618-3458
Please confirm Exhibit A from the Performance Agreement has been V
reviewed before proceeding.

 Project Scope Status: I AT I (SELE

If Project Scope has changed, provide details below.

Project Schedule Status: Ontime [ |Notontime

If Project Schedule is not on time, provide details below.

LRt  [/]atbudget [ [Belowbudget [ ]Over budget

If Project Budget Status is over budget, provide details below.

Planning Project Completion Status:

Planning projects are only considered complete upon completion of a plan document
as outlined in the performance agreement (PA) Section 6.b. The plan document for
developing the renewable energy project must be completed within six-months of the
PA effective date, followed by prompt submission of a Final Report.

Is Planning Project Complete? ‘Yes ‘ If Yes, Add Completion Date: \9/22/23

Additional Project Updates / Comments:

The final planning report for this project will be submitted along with the Final Report Form.



mailto:community.grants@energy.oregon.gov
https://stateoforegon.sharepoint.com/sites/ODOEProjects/Shared%20Documents/CREP%20Development/GENERAL_CREP%20Other%20Documents/community.grants@energy.oregon.gov

CREP Quarterly Report Form - 2

ODOE Verification (For Internal ODOE Use Only)
Are there changes to the project or issues with the report?

If yes, provide the details below:

CREP REVIEWER: | Date: |
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