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Conceptual Figure 1.2
Transfer Station Improvements

CITY OF HELENA - LEWIS AND CLARK COUNTY
INTEGRATED SOLID WASTE MASTER PLAN
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OPINION OF PROBABLE COST - CITY OF HELENA/LEWIS AND CLARK COUNTY ISWMP
PROJECT PROJECT NO.  DATE

Transfer Station Improvements 1.2 1-22135  27-Oct-23

ITEM NO.

1

2

3

4

5

6

Scale Plaza Subtotal 1,572,600$          

1

2

3

4

6

Z-Wall Subtotal 249,200$             

1

2

3

Truck Storage/Recyclables Bldg. Subtotal 5,000,000$          

1

HHW Building Subtotal 475,000$             

 SUBTOTAL 7,296,800$          

MOBILIZATION 10% 729,680$             

TRAFFIC CONTROL 5% 364,840$             

Travis Craig, P.E. DIRECT CONSTRUCTION COSTS 8,391,320$          

ESTIMATE BY: CONTINGENCY 20% 1,678,260$          

ENGINEERING DESIGN 12% 1,006,960$          

Stephanie Beckert, P.E. CONSTRUCTION MGMT. 7% 587,390$             

CHECKED BY: TOTAL 11,663,930$  

DESCRIPTION

Scale Plaza

Scale/Foundation/Approaches

16'x 32' Scale House

Earthwork

4" Asphalt Surfacing

Miscellaneous Drainage Improvements

Miscellaneous Traffic Improvements (Striping, Guardrail)

Z-Wall

Earthwork

Structural Concrete - Container Walls

Concrete Slabs - Container Pads

HHW Building

HHW Building

This Opinion of Probable Cost is the opinion of the engineer of the probable construction cost, and is supplied as a guide only. Since the 
engineer has no control over the costs of labor and materials or over competitive bidding and market conditions, the engineer does not 
guarantee the accuracy of such opinion as compared to contractor's bids or actual costs to the owner. Estimate is calculated in 2023 dollars.

Barrier Gates/Fencing/Signage

Miscellaneous Drainage Improvements

Truck Storage - Recyclables Building

Metal Building (100'x200')

Site Work (Pavement, Utilities)

Compacting Equipment
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