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CPRG – Clinton River WRRF Digestion Optimization Project 

Budget Narrative 

 

The County intends to contract for the design and construction of the proposed facilities using a 

traditional design, bid, build approach. As indicated in the Work Plan, the design of the facilities 

is expected to take approximately one year and the construction about 2 years. The County’s 

purchasing department and the WRC have well established procedures for monitoring and 

managing contractors to help ensure that the proposed facilities are designed and constructed 

in a timely and cost-effective manner in accordance with this proposed project budget and 

schedule.  

The Consolidated Budget Table (included in the CPRG-provided documents) is presented below. 

 

 

Consolidated Budget Table for Clinton River WRRF Digester Optimizaton Project

BUDGET BY YEAR
COST-TYPE CATEGORY YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 TOTAL

Direct Costs TOTAL PERSONNEL $0 $0 $0 $0 $0 $0 

 TOTAL FRINGE BENEFITS  $0 $0 $0 $0 $0 $0 

 TOTAL TRAVEL $0 $0 $0 $0 $0 $0 

 TOTAL EQUIPMENT $0 $6,800,000 $6,800,000 $0 $0 $13,600,000 

 TOTAL SUPPLIES $0 $0 $0 $0 $0 $0 

 TOTAL CONTRACTUAL $3,100,000 $12,000,000 $12,000,000 $0 $0 $27,100,000 

TOTAL OTHER $0 $0 $0 $0 $0 $0 

TOTAL DIRECT $3,100,000 $18,800,000 $18,800,000 $0 $0 $40,700,000 

 TOTAL INDIRECT $0 $0 $0 $0 $0 0

 TOTAL 

FUNDING $3,100,000 $18,800,000 $18,800,000 $0 $0 $40,700,000 

BUDGET BY PROJECT
Project 

Number Project Name Total Cost

1

Food Waste Diversion and More 

Local FOG Processing $33,700,000 

2 Disgester Optimization $7,000,000 

3 Name 3 $0 

4 Name 4 $0 

5 Name 5 $0 

Total $40,700,000 

0%

100%

% of Total

83%

17%

0%

0%
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The Detailed Budget for the Food Waste Diversion and Local FOG Processing and Digester 

Optimization (also included in the CPRG-provided documents) is presented on the next page. 

General notes about the costs presented in this table.  

• Engineering includes design (first year) and construction assistance (second and third 

year).  

• Construction of the project would be performed in the second and third year.  

• Construction costs are broken down by Equipment and Contractual.  

• Costs are based on the report entitled “Clinton River WRRF C. Bescii Hydrolysis Process 

Basis of Design Report” prepared by Jacobs in August 2021.  

• Costs have been increased to reflect current market conditions and the anticipated start 

of the project in about one year from the acceptance of this grant application.  

 

• For the Contractual cost items, the following factors were used in developing the costs 

 

  

Contractor Markups and Contingency

25%

Contingency 30%

Non-Construction Costs

Engineering, Legal and Administration 30%

Indirect Construction and Non-Construction Cost Factors

Contractor General Conditions, Overhead & Profit
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Detailed Budget Table for Food Waste Diversion and More Local FOG Processing
This Excel Workbook is provided to aid applicants in developing the required budget table(s) within the budget narrative.  

BUDGET BY YEAR
COST-

TYPE CATEGORY YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 TOTAL

Direct CostsPersonnel          

$0 

$0 

TOTAL PERSONNEL $0 $0 $0 $0 $0 $0 

 Fringe Benefits    

$0 

$0 

 TOTAL FRINGE BENEFITS  $0 $0 $0 $0 $0 $0 

 Travel    

$0 

$0 

 TOTAL TRAVEL $0 $0 $0 $0 $0 $0 

 Equipment 

Processing Equipment $2,500,000 $2,500,000 $5,000,000 

    $0 

 TOTAL EQUIPMENT $0 $2,500,000 $2,500,000 $0 $0 $5,000,000 

 Supplies  

$0 

$0 

 TOTAL SUPPLIES $0 $0 $0 $0 $0 $0 

 Contractual  

Contractor General Conditions and Overhead 

and Profit $750,000 $750,000 $1,500,000 

Design $500,000 $500,000 

$0 

 TOTAL CONTRACTUAL $500,000 $750,000 $750,000 $0 $0 $2,000,000 

OTHER  

$0 

$0 

TOTAL OTHER $0 $0 $0 $0 $0 $0 

TOTAL DIRECT $500,000 $3,250,000 $3,250,000 $0 $0 $7,000,000 

Indirect CostsIndirect Costs

$0 

$0 

 TOTAL INDIRECT $0 $0 $0 $0 $0 $0 

 TOTAL 

FUNDING $500,000 $3,250,000 $3,250,000 $0 $0 $7,000,000 
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Detailed Budget Table for WRRF Digester Optization 

BUDGET BY YEAR
COST-

TYPE CATEGORY YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 TOTAL

Direct 

Costs

Personnel

         

$0 

$0 

TOTAL PERSONNEL $0 $0 $0 $0 $0 $0 

 Fringe Benefits    

$0 

$0 

 TOTAL FRINGE BENEFITS  $0 $0 $0 $0 $0 $0 

 Travel    

 TOTAL TRAVEL $0 $0 $0 $0 $0 #REF!

 Equipment 

MHP Tanks (Two @ 120,000 gal) $2,100,000 $2,100,000 $4,200,000 

 MHP Tanks Base $300,000 $300,000 $600,000 

Mixing for MHP Tanks $600,000 $600,000 $1,200,000 

Sludge Pumping and heat $500,000 $500,000 $1,000,000 

Process Piping $300,000 $300,000 $600,000 

Buried Piping $500,000 $500,000 $1,000,000 

 

 

 TOTAL EQUIPMENT $0 $4,300,000 $4,300,000 $0 $0 $8,600,000 

 Supplies - Included in Equipment  

 TOTAL SUPPLIES $0 $0 $0 $0 $0 $0 

 Contractual  

Building for Process Equipment and 

Electrical $750,000 $750,000 $1,500,000 

Electrical (Building, MCCs, wiring) $2,250,000 $2,250,000 $4,500,000 

Instrumentation and Control $1,050,000 $1,050,000 $2,100,000 

Contractor General Conditions, 

Overhead and Profit $2,100,000 $2,100,000 $4,200,000 

Contingency $2,500,000 $2,500,000 $5,000,000 

Engineering, Legal, and Admin $2,600,000 $2,600,000 $2,600,000 $7,800,000 

$0 

$0 

 TOTAL CONTRACTUAL $2,600,000 $11,250,000 $11,250,000 $0 $0 $25,100,000 

OTHER  

$0 

TOTAL OTHER $0 $0 $0 $0 $0 $0 

TOTAL DIRECT $2,600,000 $15,550,000 $15,550,000 $0 $0 $33,700,000 

Indirect 

Costs Indirect Costs

$0 

$0 

 TOTAL INDIRECT $0 $0 $0 $0 $0 $0 

 TOTAL 

FUNDING $2,600,000 $15,550,000 $15,550,000 $0 $0 $33,700,000 


