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• Conceptual Project Schedule Notes:
1. OAC 3745-513 Authorization Request - Includes narrative, letters of intent, and support drawings.  Excludes any revisions as a result of OEPA Review.  
2. OAC 3745-513 Authorization Request OAC Review Period - assumed duration of 45-60 days.  Authorization required prior to any construction activities. 
3. Certification Report for Chapter 513 Activities - Certification report to be submitted to the OEPA not later than sixty (60) days after completion of Chapter 513 activites. 
4.  The schedule is dependent on coordination of the interconnection location with the utility and Stellantis prior to the Bid Document Preparation.
5.  The final design and construction durations are dependent on the selected EPC contractor's schedule.
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1.  OAC 3745-513 Authorization Request

2.  OAC 3745-513 Authorization Request OEPA Review Period

3.  Interconnection Location Determination/Electrical One-Line
Diagram

4.  Bid Document Preparation

5.  Bid Process

6.  EPC Contractor Selection and Contract

7.  Interconnection Application Preparation and Review

7.  Final Design

8.  Building Permit Review - City of Toledo

9.  Construction/Commissioning

10.  Certification Report for Chapter 513 Activities to OEPA

TOLEDO LANDFILLS SOLAR PROJECT
(DURA LANDFILL)
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