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Tulare County Carbon Storage Project LLC submitted a Safe Drinking Water Act, Underground Injection 
Control (UIC) Class VI permit application to EPA Region 9 (EPA) for the Tulare County Carbon Storage 
Project (TCCSP) initially on October 7, 2024, and updated application modules on December 13, 2024. 
EPA has determined that the updated application is complete and will proceed with processing the 
application. In doing so, EPA has developed a tentative project decision schedule for this application, 
provided below. The tentative project decision schedule is not legally binding. Factors that will impact 
schedules but may be difficult for EPA to anticipate include the quality and quantity of site-specific data 
submitted by the applicant, the amount of time the applicant takes to respond to requests for additional 
information from EPA, the amount and content of confidential business information claimed, and the 
number and complexity of public comments received on the draft permit. 
 
EPA has an agency-wide goal of making Class VI permit decisions within 24 months of the effective date 
of the permit application. If applicants do not provide the information necessary for a permit decision 
and/or are not responsive to requests for additional information, this timeframe will be extended. 
TCCSP will be kept apprised of the status of EPA’s review of your permit application and any changes to 
the anticipated schedule including the timeframe for draft permit decisions, responses to comments, 
and final permit decisions. EPA has also developed a Class VI Permit Tracker 
(https://www.epa.gov/uic/current-class-vi-projects-under-review-epa) which will include the tentative 
project decision schedule for the Tulare County Carbon Storage Project.  

 
 Class VI Tentative Project Decision Schedule for the Tulare County Carbon Storage Project   

Permitting Milestone Anticipated Date 
Technical review completed August 2026 
Draft permit decision; start of public comment 
period 

September 2026 

Public hearing (if applicable) October 2026 
Public comment period closes October 2026 
Final permit decision, including responses to 
public comments received  

February 2027 

 
If EPA’s final permit decision results in permit issuance, EPA anticipates that the final Class VI permit to 
construct will become effective 30 days after the final permit is issued. Per 40 CFR §124.15(b), a final 
permit decision “shall become effective 30 days after the service of notice of the decision unless: (1) A 
later effective date is specified in the decision; or (2) Review is requested on the permit under §124.19. 
(3) No comments requested a change in the draft permit, in which case the permit shall become 
effective immediately upon issuance.” 
 
Please note that injection of carbon dioxide is prohibited until EPA issues an authorization to inject for 
the Class VI well. (See 40 CFR §146.82(c).)  
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