## CHECKLIST FOR PROJECT OFFICER CONTRACT PROJECT FILE Contract #68-C5-0065

✓ or NA

## EXMT-1-1# General Information

EXMT	T-1-2# Origination and Award	
1.	Procurement Request Work Papers	On File RTP with <i>CO</i>
2.	ORD Review and Approval	On File RTP with CO
3.	Final Procurement Request/Independent Governmen	nt
	Cost Estimate/Procurement Integrity Act	On File RTP
	Certification/Project Officer Appointment Form	with CO
	•	On File RTP
4.	RFP	with CO
••		On File RTP
5.	Technical & Cost Proposal	with CO
•	Tooling a cook tropoda.	On File RTP
6.	Technical Evaluation Process	with CO
0.	Toomingar Evaluation 1100000	On File RTP
7.	Contract Management Plan/Transition Materials	with CO
, .	commuter management train transment materials	On File RTP
8.	Pre-Award Correspondence	with CO
EXMT	-1-3# Execution	
1.	Contract and Modifications	X
	Turning (Turning Assessed to a d	V
	Invoices/Invoice Approvals and	X
	Financial Progress Reports	Ethadtab
	To do in 1 December 1	Filed with
	<ul> <li>Technical Progress Reports</li> </ul>	Invoice Approvals
	• QA Program Plan	X
		Filed with
	<ul> <li>Funding Requisitions</li> </ul>	Contract MOD
	<ul> <li>Property</li> </ul>	N/A
		See separate
	<ul> <li>Communications</li> </ul>	f <u>iles</u>

•	Technical Direction	In WA file
•	On-S ite Contracts:	
	Personnel List/Locator Information	N/A
	Health and Safety	N/A
Work Assignmen	ts and Amendments	
•	List of Work Assignments	X
•	Work Plan s/Work Plan Approvals	Deliverables with WAM Copies of delivery letters In file; QA Project Plan noted in each WA/TWP
•	Deliverables/QA Project Plan	X
•	Contractor Tr aining/Travel	Approved in individual WA/ TWPX
EXMT-1-4#	Closeout	Semi-annual/ annual reports In file
•	Final Report	
•	Final Voucher	
•	Final Property Closeout/Transfers	N/A