



January 13, 2017

United States Environmental Protection Agency  
Sam Nunn Atlanta Federal Center  
61 Forsyth Street, SW  
Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree  
Environmental Engineer

Re: **Quarterly Progress Report #17 October-December 2016**  
**ERP Compliant Coke, LLC**  
**3500 35<sup>th</sup> Avenue North**  
**Birmingham, Jefferson County, Alabama**  
**USEPA ID No. ALD 000 828 848**  
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of ERP Compliant Coke, LLC (ERP Coke), Terracon Consultants, Inc. (Terracon) has prepared Quarterly Progress Report #17 for the work completed from October 1, 2016 to December 31, 2016 for the above-referenced site. This progress report has been prepared in accordance with paragraph 53 of the Order on Consent with effective date of August 1, 2016.

**PROGRESS REPORT (OCOTBER 1, 2016 THROUGH DECEMBER 31, 2016)**

**Corrective Measures Studies**

- n No activity this quarter, we are expecting reviews of SMA 4 and SMA 5 by EPA.

**Interim Measures**

- n Hydraulic Control System was running during this reporting period. The volume of water recovered from October 1, 2016 through December 31, 2016 is 401,257 gallons.
- n Groundwater level measurements and groundwater samples were collected from the monitoring wells in November 2016. These results will be reported to EPA in the next Annual Report which is due by August 30, 2017.

**PROJECTED WORK FOR NEXT REPORTING PERIOD (JANUARY 1, 2017 THROUGH MARCH 31, 2016)**

**Corrective Measures Studies**

- Expected reviews by EPA of SMA's 4 and 5.

**Interim Measures**

- Collect groundwater samples in February 2017.

**CLOSING**

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,



Terrell W. Rippstein, AL-PG#8

Principal Geologist

Cc: Meredith Anderson – EPA Region 4  
Mr. Don Wiggins – ERP Coke  
ADEM