



March 29, 2019

Project No. 30401358

Ms. Maureen Hatfield

Texas Commission on Environmental Quality
MC-127
VCP-CA Section, Team 1, Remediation Division
P.O. Box 13087
Austin, Texas 78711-3087

**RE: MONTHLY STATUS UPDATE – SOIL CAP AND CONCRETE CAP REPAIRS
RESPONSE ACTION COMPLETION REPORT
UNION PACIFIC RAILROAD HOUSTON WOOD PRESERVING WORKS FACILITY
4910 LIBERTY ROAD FACILITY, HOUSTON, TEXAS
POST-CLOSURE CARE PERMIT NO. HW-50343; INDUSTRIAL SWR NO. 31547**

Dear Ms. Hatfield:

Golder Associates, Inc. (Golder), on behalf of Union Pacific Railroad Company (UPRR), is pleased to provide this monthly status update for February 2019 for the implementation of the cap repairs identified in the Updated Post-Response Action Care Report (PRACR) dated January 16, 2018 for the UPRR Houston Wood Preserving Works Facility (the Site). Monthly status updates were requested by the Texas Commission on Environmental Quality (TCEQ) in a letter dated March 20, 2018. Responses to the TCEQ comment letter dated February 6, 2019 are also provided with this letter.

A brief description of the current status of the repairs is provided below:

- Soil Cap – Repairs to the soil cap were conducted on June 12 and 13, 2018. No further actions are necessary to address the soil cap repairs.
- Concrete Cap (Englewood Intermodal Yard) – Installation of the non-aqueous phase liquid (NAPL) Collection System (detailed in the October 31, 2018 monthly status update) to address the tar-like substance seeps within parking slots B100 to B109 (for container trailers) began on January 21, 2019 and was completed on February 12, 2019. The Response Action Completion Report (RACR) summarizing the NAPL Collection System installation is attached with this letter.

Golder continues to conduct weekly inspections of the other areas within the Englewood Intermodal Yard (NAPL Collection System and parking slots B13 and B54). A monthly status update

summarizing the inspections of the Englewood Intermodal Yard area will be provided by April 30, 2019.

If you have any questions or need additional information, please feel free to call me at (512) 671-3434 or Mr. Kevin Peterburs of UPRR at (414) 267-4164.

Sincerely,

Golder Associates Inc.



Eric C. Matzner, P.G.
Program Leader/ Associate

ECM

CC: Mr. Kevin Peterburs, UPRR – Milwaukee, WI
Ms. Alma Jefferson, Waste Section Manager, TCEQ Region 12 Office,
Houston

Attachment Response Action Completion Report – March 26, 2019

j:\1358 - uprr houston preserving works\prac\tceq comment letter\houston, tx - wood preserving works - swr 31547 - monthly status update - cap repairs 20190329.docx

ATTACHMENT