

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

Alabama Community College System I-CARE Implementation Timeline								2024				2025				2026				2027				2028				2029											
Schedule (5 Year Grant Period)				Milestone	Start Date	End Date	Assigned Personnel				Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4									
Year 3																																							
Launch Outreach and Recruitment Efforts for Training Classes					10/1/2026	12/31/2028	College																																
Meeting with Local Stakeholder to Inform of Microgrid Impact and Workforce Training Opportunities				x	1/1/2027	6/30/2027	College																																
Electric Power - Target Energy Reduction Recorded Against Annual Goals Milestones				x	9/1/2027	9/30/2027	College/Facilities/Grants																																
Year 4																																							
Begin Training Opportunites at Bevill State's Community College Energy Frastructure Center					8/1/2027	9/30/2028	College																																
Electric Power - Target Energy Reduction Recorded Against Annual Goals Milestones				x	9/1/2028	9/30/2028	Contractor/College/Facilities																																
Year 5																																							
Continue Training Opportunites at Bevill State's Community College Energy Frastructure Center					10/1/2028	9/30/2029	College																																
Meeting with Local Stakeholder to Inform of Microgrid Impact and Workforce Training Opportunities				x	1/1/2029	7/31/2029	College																																
Electric Power Final Survey and Assessment					7/1/2029	9/30/2029	Facilities/College																																
Electric Power - Target Energy Reduction Recorded Against Annual Goals Milestones				x	9/1/2029	9/30/2029	College/Facilities/Grants																																