

DRAFT

1. OAC 3745-513 Authorization Request - Includes narrative, letters of intent, and support drawings. Excludes any revisions as a result of OEPA Review.
2. OAC 3745-513 Authorization Request OEPA Review Period
3. Certification Report for Chapter 513 Activities - Certification report to be submitted to the OEPA not later than sixty (60) days after completion of Chapter 513 activities.
4. The schedule is dependent on coordination of the interconnection location with the utility and Stellan's prior to the Bid Document Preparation.
5. The final design and construction durations are dependent on the selected EPC contractor's schedule.

Conceptual Project Schedule Notes:

