






























REPORT 4T: Variance Report --- Task Order Level --- FR Task Orders 

Contractor Name: Reporting Period From: Invoice Date: 
Contract Number: Reporting Period To: Invoice Number: 
Region: Contract Period: Invoice Purpose: 

Task Order  Specific Funded 

CUMULATIVE DOLLARS TOTAL VARIANCE BASED ON EXPENDITURE VARIANCE BASED ON 

TASK WORK P TOTAL INCURRED INV'D + APPROVED APPROVED BUDGET LIMIT EXPENDITURE LIMIT 

ORDER AREA TO B CUMULATIVE LOADED $ BUT NOT INCUR'D BUT BUDGET % HOURS 

INVOICED 

% $ 

INVOICED 

% INV'D+INCUR'D 

BUT NOT INV'D HOURS DOLLARS 

% HOURS 

INVOICED 

% $ 

INVOICED NUMBER CODE STATUS C TASK ORDER  TITLE HOURS INVOICED INVOICED NOT INV'D HOURS DOLLARS 

XXX-XXXX-XXXX 

XXX-XXXX-XXXX 

XXX-XXXX-XXXX 

XXX-XXXX-XXXX 

XXX-XXXX-XXXX 

XXX-XXXX-XXXX 

XX

XX

XX

XX

XX

XX

 9,999.00 

 9,999.00 

 9,999.00 

 9,999.00 

 9,999.00 

 9,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

9,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999,999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00 

999.00

 TOTAL 9,999.00 999,999.00 999,999.00 999,999.00 9,999.00 999,999.00 999.00 999.00 999.00 9,999.00 999,999.00 999.00 999.00 

PBC = Performance Based Contracting Form (Yes = Y; No = N) 

TO Status = O or C (O = Ongoing; C = Closed) 
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REPORT 4C: Variance Report --- Task Order Level -- FRI and FFP/FP Task Orders 

Contractor Name: Reporting Period From: Invoice Date: 
Contract Number: Reporting Period To: Invoice Number: 
Region: Contract Period: Invoice Purpose: 

TASK WORK 
CUMULATIVE 

TOTAL 
DOLLARS 

INCURRED 
TOTAL 
INV'D + APPROVED 

VARIANCE BASED ON 
APPROVED BUDGET EXPENDITURE 

LIMIT 
DOLLARS* 

VARIANCE BASED ON 
EXPENDITURE LIMIT 

% $ 
INVOICED 

ORDER 
NUMBER 

AREA 
CODE 

TO 
Status PBC TASK ORDER TITLE 

CUMULATIVE 
HOURS* 

LOADED $ 
INVOICED 

BUT NOT 
INVOICED 

INCUR'D BUT 
NOT INV'D 

BUDGET 
DOLLARS 

% $ 
INVOICED 

% INV'D+INCUR'D 
BUT NOT INV'D 

FRI 

XXX-XXXX-XXXX 
XXX-XXXX-XXXX 
XXX-XXXX-XXXX 

XX
XX
XX

 9,999.00 
 9,999.00 
 9,999.00 

999,999.00 
999,999.00 
999,999.00 

999,999.00 
999,999.00 
999,999.00 

999,999.00 
999,999.00 
999,999.00 

999,999.00 
999,999.00 
999,999.00 

999.00 
999.00 
999.00 

999.00 
999.00 
999.00 

999,999.00 
999,999.00 
999,999.00 

999.00 
999.00 
999.00

 TOTAL FRI Task Orders 9,999.00 999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999,999.00 

FFP/FP 

XXX-XXXX-XXXX XX  999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999.00 
XXX-XXXX-XXXX XX  999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999.00 
XXX-XXXX-XXXX XX  999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999.00 

TOTAL FFP/FP  Task Orders 999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999.00 

GRAND TOTAL 9,999.00 999,999.00 999,999.00 999,999.00 999,999.00 999.00 999.00 999,999.00 999.00 

* Note:  No Hours or  Expenditure Limit under FFP/FP 

TO Status = O or C    (O = Ongoing; C = Closed) 
PBC = Yes or No 
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REPORT 7T:  	 RAC Funding Log -- Invoice Backup 
-- FR Task Orders 

Contractor Name: Contract Period: Invoice Date: 
Contract Number: Reporting Period To: Invoice Number: 
Region: Invoice Purpose: 

Task Order Specific Funded 

ACCOUNT NUMBER IFMS Line Obligated Prior Invoiced Current Cumulative Remaining 
TO Number Ref # DCN FY Appro. Org Program Site/Proj. Cost Org. Dollars to date Dollars Dollars  Funds 

XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 

Grand Total	 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
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REPORT 7C: RAC Funding Log -- Invoice Backup 
-- FRI and FFP/FP Task Orders 

Contractor Name: Contract Period: Invoice Date: 
Contract Number: Reporting Period To: Invoice Number: 
Region: Invoice Purpose: 

FRI 

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining 
TO Number Ref # DCN FY Appro. Org Program Site/Proj. Cost Org. Dollars to date Dollars Dollars Funds 

XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123457 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123458 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 

TOTAL FRI 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 

FFP/FP 

IFMS Line ACCOUNT NUMBER Obligated Prior Invoiced Current Cumulative Remaining 

TO Number Ref # DCN FY Appro. Org Program Site/Proj. Cost Org. Dollars to date Dollars Dollars Funds 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
XXX-XXXX-XXXX 123456 1234 123456 1234567 123456789 12345678 1234567 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 

TOTAL FFP/FP 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 

GRAND TOTAL 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 9,999,999.00 
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REPORT 8: Task Order Contract Capacity 
Contractor Name: Reporting Period To:

Contract Number:

Region:


Contract Period: BASE	 Contract Period of Performance Start: 
Contract Period of Performance End: 

Contract Option Potential Current Potential 
at Award Orders Contract Value Ceiling Capacity Available 

FR
    Dollars 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00
    Subpool 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

FRI 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
FFP/FP 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

Contract Period: Option Contract Period of Performance Start: 
Contract Period of Performance End: 

(If contract has more than one option period, do breakout for each one) 

Contract Option Potential Current Potential 
at Award Orders Contract Value Ceiling Capacity Available 

FR
    Dollars 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00
    Subpool 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

FRI 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
FFP/FP 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

TOTAL (Base and Option Periods) 

Contract Option Potential Current Potential 
at Award Orders Contract Value Ceiling Capacity Available 

FR
    Dollars 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00
    Subpool 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

FRI 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
FFP/FP 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
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Report 9: RAC Management Indicators Reports - Task Order  Contract Level 
Contractor Name: Reporting Period To:

Contract Number:

Region:


FRI and FFP/FP  Contract Ceilings vs. FRI and FFP/FP Obligations 

TOs Total 
Current Contract TOs Total Approved TOs Total Expenditure Cumulative 

Ceiling Budgets Limits Expended Dollars 
Dollars Dollars Dollars Dollars Obligated 

Base Period 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Period 1 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Period 2 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Total Contract 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

Contract Ceilings vs. Work Plan Expenditure Limits 

Subpool 

i
i

FR 
Current Contract TOs Total Expenditure Available for New Work 

Dollars Subpool Dollars Dollars Subpool Ceiling Dollars Limit Dollars Dollars 
Base Period 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Per od 1 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Per od 2 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Total Contract 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

TOs Total Expenditure Limits Current Contract Ceiling Available for New Work 
FRI and FFP/FP 

Contract Ceilings vs. Approved Work Plan Budgets 

Subpool 

i
i

FR 
Current Contract TOs Total Approved Available for New Work 

Dollars Subpool Dollars Dollars Subpool Ceiling Dollars  Budget Dollars Dollars 
Base Period 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Per od 1 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Option Per od 2 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 
Total Contract 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 999,999.00 99,999,999.00 99,999,999.00 99,999,999.00 

FRI and FFP/FP 
Current Contract Ceiling TOs Total Approved Budget Available for New Work 
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REPORT 10: RAC Modification Log - Contract Level 

Contractor Name: Contract Period: 
Contract Number: Reporting Period To: 
Region: 

No. Subpool FR FR /FP 

i i

/ / i

l

Contract Ceilings 
Mod Mod Modification Task Obligated Dollars FR Obligations To-date Obligations Needed 

Date Purpose Order # FR FRI & FFP/FP Dollars FRI & FFP/FP FRI & FFP

001 XX/XX/XXXX In tial Base Per od Ceilings 53,500,000 6,000,000.00 10,000,000.00 59,500,000.00 10,000,000.00 

FR Incremental Funding 1,000,000.00 1,000,000.00 58,500,000.00 

FR Incremental Funding 9,200,000.00 10,200,000.00 49,300,000.00 

002 XX XX XXXX RA Fund ng - FFP/FP - 1,500,000.00  1,500,000.00 8,500,000.00 

FR Incremental Funding 2,000,000.00 12,200,000.00 47,300,000.00 

003 XX/XX/XXXX RA Funding - FR - 9,000,000.00 21,200,000.00 38,300,000.00 

FR Incremental Funding 5,000,000.00 26,200,000.00 33,300,000.00 

004 XX/XX/XXXX Change of PO 

RA Funding - FR - 7,800,000.00 34,000,000.00 25,500,000.00 

005 XX/XX/XXXX FR Incremental Funding 5,370,000.00 39,370,000.00 20,130,000.00 

RV Funding - FR - 4,500,000.00 43,870,000.00 15,630,000.00 

RA Funding - FR - 8,500,000.00 52,370,000.00 7,130,000.00 

Change C ause 

006 XX/XX/XXXX Exercise Option Order 27,500,000 1,000,000.00 2,000,000.00 35,630,000.00 10,500,000.00 

007 XX/XX/XXXX RA Funding - FR - 9,760,000.00 62,130,000.00 25,870,000.00 

RA Funding - FRI - 9,985,645.00 11,485,645.00 514,355.00 

FRI & FFP/FP 

Total Obligated Dollars 62,130,000.00 11,485,645.00 

Current Ceiling 81,000,000 7,000,000.00 12,000,000.00 
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