BROWNFIELDS CLEANUP GRANTS MAJOR TASKS					
TASK	CLEANUP GRANT RECIPIENT	STATE ENVIRONMENTAL PROJECT MGR	EPA		
General Requirements					
Site must be enrolled in the appropriate State response program to be eligible to receive federal brownfields cleanup funds	Х				
Identifies State environmental project manager to review the proposed cleanup plans and actions		Х			
Assist EPA in complying with Historic Preservation Act for site cleanup	Х				
Community Involvement & Public Participation Requirements					
Designates Community Relations Spokesperson	Х				
 Prepares a draft Community Relations Plan (CRP) and submits to EPA for review CRP must be prepared before an 'analysis of cleanup alternatives' is complete. CRP outlines steps to provide reasonable notice of proposed cleanup, opportunity for involvement, response to comments, and administrative records that are available to the public. 	Х				
Reviews and comments on draft CRP			x		
 Establishes information repository and maintains administrative record for the site The repository must be established before the analysis of cleanup alternatives is made available for public review and comment. 	Х				
Analysis of Brownfields Cleanup Alternatives Requirement	I	I	1		
 Drafts an 'analysis of cleanup alternatives' document Identifies the objectives of the environmental response action and provides an analysis of cleanup alternatives Documents that the situation meets the need for an environmental response action Provides information pertaining to site background; threats to public health and/or the environment posed by the site; enforcement activities; and projected costs Incorporates Green and Sustainable Remediation and Resiliency considerations Identifies the proposed action, and explains the rational for its selection. 	X				
Provides public notice of availability of draft analysis of cleanup alternatives document and conducts a 30-day public comment period	Х				
Conducts a public meeting during the 30-day public comment period to inform public of the proposed cleanup plans and to elicit comments	Х				

MAJOR TASKS	CLEANUP GRANT RECIPIENT	STATE ENVIRONMENTAL PROJECT MGR	EPA
Revises analysis of cleanup alternatives document as necessary	Х		
Develops and submits State-required remedial design and engineering documents (i.e., RAM, RAP, HASP, etc.) to the State for review	Х		
 Reviews State-required remedial design and engineering documents and provides written comments (CT & MA) or approval (ME, NH, RI & VT) This step may occur simultaneously with the submittal of the 		Х	
analysis of cleanup alternatives document			
Submits copy of written approval letter to EPA	Х		
Submits budget of proposed cleanup to EPA that details activities to be funded with EPA funds	Х		
<i>Reviews and approves budget of anticipated cleanup activities and costs</i>			X
Quality Assurance Project Plan (QAPP) Requirements			
Prepares quality assurance project plan if environmental sampling is to be conducted and submits to EPA for approval	Х		
Reviews and approves quality assurance project plan			X
Cleanup Activities			
 Conducts periodic site visits during implementation Ensure compliance with approved plans Ensure compliance with Davis Bacon requirements (payrolls, labor interviews, signage, etc.) 	Х	Х	
 Prepares cleanup closeout documentation at the conclusion of the cleanup and submits to State for review and approval Documents that cleanup is complete and is protective of human health and the environment. Identifies any institutional controls used and long-term monitoring requirements. If State response program does not require such documentation, see EPA model documents for an example. 	X		
<i>Reviews and provides written comments (CT & MA) or approval (ME, NH, RI & VT) of the cleanup closeout documentation</i>		Х	
Submits copy of written comment or approval letter to EPA	Х		