PRE-DISASTER MITIGATION — FY 22 PDM Competitive Grant Program
SUBRECIPIENT QUARTERLY PROGRESS REPORT FORM

Quarter Ending:

Subgrantee Name: City of Gresham

Grant: EMS- PDM19.001

, Sub-Grant Application Reference:

Project Name: Johnson Creek Aerial Sewer Retrofit

Project Location: Paesano Park, Gresham, Oregon

Grant Type: [ Planning (Plan FEMA Approved? Y/N): __ Project

WORK SCHEDULE:
Project is Proceeding on Schedule
Yes [1No

% of Project Completed: 5

Start Date: 6/21/2021

Estimate Completion Date: 11/30/2022

COST STATUS:

Cost Unchanged

O Cost Over-Estimate $
[ Cost Under-Estimate $

*If requesting Reimbursement this
quarter, then:

REQUIRED DOCUMENTS:
[ Request for Reimbursement

[ Updated SF-424
(Budget Worksheet)

Comments — Attach additional pages if necessary:
(Describe problems or circumstances affecting completion dates, milestones, scope of
work, and cost. Also describe achievements, successes, progress, and special issues.)

Currently finalizing contract with geotech and structural consultant

SIGNED BY: Andrew Thorne

PRINT SIGNATURE: Andrew Thorne

ADDRESS: 1333 NW Eastman Parkway, Gresham, OR 97030
DUNS Number: 037079860
PHONE: (503) 618-2190

Email: Andrew.thorne@greshamoregon.gov
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