PRE-DISASTER MITIGATION — FY 22 PDM Competitive Grant Program
SUBRECIPIENT QUARTERLY PROGRESS REPORT FORM

Quarter Ending: 12/31/21

Subgrantee Name: City of Gresham

Grant: EMS- PDM19.001

, Sub-Grant Application Reference:

Project Name: Johnson Creek Aerial Sewer Retrofit

Project Location: Paesano Park, Gresham, Oregon

Grant Type: [ Planning (Plan FEMA Approved? Y/N): __ Project

WORK SCHEDULE:
Project is Proceeding on Schedule
Yes [1No

% of Project Completed: 10

Start Date: 6/21/2021

Estimate Completion Date: 11/30/2022

COST STATUS:

Cost Unchanged

O Cost Over-Estimate $
[ Cost Under-Estimate $

*If requesting Reimbursement this
quarter, then:

REQUIRED DOCUMENTS:
[ Request for Reimbursement

[ Updated SF-424
(Budget Worksheet)

Comments — Attach additional pages if necessary:
(Describe problems or circumstances affecting completion dates, milestones, scope of
work, and cost. Also describe achievements, successes, progress, and special issues.)

Work with consultant is progressing. Consultant is working on seismic and
geotechnical design aspects. These designs will allow us to complete bid
documents and place project out for bid.

SIGNED BY: Andrew Thorne

DATE: 1/14/2021

PRINT SIGNATURE: Andrew J Thorne

ADDRESS: 1333 NW Eastman Parkway
DUNS Number: 037079860
PHONE: (503) 618-2190

Email: andrew.thorne@greshamoregon.gov
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