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Budget Narrative

1. Introduction

The total cost of the Active Transportation Improvements in Southern Utah: Trail Projects to
Reduce Vehicle Miles Traveled Project (the Project) is $127.7 million (Table 1). The Project
would include constructing over 60 miles of a regional trail system in variable desert terrain that
crosses many jurisdictions. The detailed cost estimates by trail and by segment are included in
Appendix B, Project Cost Estimate, and summarized below. The trails have broad support at all
levels, including support from residents, mayors, county councils, nonprofits, and state agencies.
See Appendix A, Letters of Support, for letters of support.

Table 1. Total Project Cost

Year of Cost

SR-7 Trail 2027 $24,940,000
SR-9 and US-89 Trail 2028 $102,796,000

Source: Appendix B, Project Cost Estimate

2. Detailed Costs for SR-7 Trail

The total cost for the State Route 7 (SR-7) trail is detailed in Table 2. The cost per segment of
the SR-7 trail is provided in Appendix B and in Table 3 through Table 5. Based on the
construction schedule, the costs are in 2027 dollars. The proposed SR-7 trail is 26.1 miles long
and would be located in relatively flat terrain. Construction would take place in UDOT’s existing
right-of-way. For more information, see the online story map for the SR-7 Active Transportation
Plan.

Table 2. Project Cost Summary for SR-7 Trail
In 2027 dollars

Preliminary engineering (20%) $3,269,000
Construction $17,926,000
Construction engineering (10%) $1,632,000
Contingency (9%) $1,613,000
Categorical exclusion $500,000

Source: Appendix B, Project Cost Estimate
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Table 3. Detailed Segment Cost for SR-7 Trail Segments 6, 7, 8, 9, and 10
In 2027 dollars

Segment 7 Segment 8 Segment 10
S::t%?;nlt-iﬁls Fort Pearce Airport Mi?:g::tegtt?) 9 Milepost 9 to
Activity Wash Parkway P Warner Valley

Preliminary Engineering $212,000 $640,000 $134,000 $128,000 $155,000
Construction $1,162,000 $3,511,000 $734,000 $705,000 $850,000
Construction Engineering $106,000 $320,000 $67,000 $64,000 $77,000
Contingency (9%) $104,000 $316,000 $66,000 $64,000 $76,000

Source: Appendix B, Project Cost Estimate

Table 4. Detailed Segment Cost for SR-7 Trail Segments 11, 12, 13, 14, and 15
In 2027 dollars

Segment 11 Segment 13 Segment 14
Warner Valley gggaﬂ ;gt,:: Long Valley Long Valley S:fﬂ?f.?:;if
Activity Road Trail Road

Preliminary Engineering $250,000 $121,000 $207,000 $32,000 $79,000
Construction $1,373,000 $661,000 $1,135,000 $175,000 $432,000
Construction Engineering $125,000 $60,000 $103,000 $16,000 $39,000
Contingency (9%) $124,000 $60,000 $102,000 $16,000 $39,000

Source: Appendix B, Project Cost Estimate

Table 5. Detailed Segment Cost for SR-7 Trail Segments 16, 17, 18, 19, and 21
In 2027 dollars

Segment 16 PI— Segment 18 Segment 19 Segment 21
Warner Valley Tu rfgSo d Road Dixie Spring 2300 South to | 2300 South to
Activity Crossing Drive SR-9 3000 South

Preliminary Engineering $298,000 $147,000 $419,000 $298,000 $149,000
Construction $1,635,000 $807,000 $2,296,000 $1,635,000 $815,000
Construction Engineering $149,000 $74,000 $209,000 $149,000 $74,000
Contingency (9%) $147,000 $72,000 $207,000 $147,000 $73,000

Source: Appendix B, Project Cost Estimate
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3. Detailed Costs for SR-9 and US-89 Trail

The total cost for the State Route 9 (SR-9) and U.S. Highway (US-89) trail is shown in Table 6.
Based on the construction schedule, the costs are in 2028 dollars. The cost per segment of the
SR-9 and US-89 trail is provided in Appendix B and in Table 7 and Table 8. The proposed SR-9
and US-809 trail is 35.6 miles long and would be located in variable terrain that is rocky and hilly
with some flat areas. Construction would take place in UDOT’s existing right-of-way and on
land owned by other entities. The SR-9 and US-89 trail requires a more in-depth National
Environmental Policy Act (NEPA) process because some segments would be located on property
managed by the Bureau of Land Management. For more information on these trail segments, see
the online story map for the SR-9 and US-89 Kane County Active Transportation Plan.

Table 6. Detailed Project Cost Summary for SR-9
and US-89 Trail

2028 dollars

Preliminary engineering (20%) $10,750,000
Construction $75,246,000
Construction engineering (10%) $7,525,000
NEPA $325,000
Administrative services $105,000
Bidding and negotiation $85,000
UDOT compliance $110,000
Survey $378,000
Additional NEPA assumption $1,500,000
Contingency (9%) $6,772,000

Source: Appendix B, Project Cost Estimate
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Table 7. Detailed Segment Cost for SR-9 and US-89 Trail Segments 1, 2, 3, and 4

2028 dollars
- Segment 1 Segment 2 Segment 3 Segment 4
Zion to Mt. Carmel | Zion to Mt. Carmel Kanab to Mt. Kanab to Mt.

Activity Phase 1A Phase 1B Carmel Phase 2A Carmel Phase 2B
Preliminary engineering $1,538,000 $1,899,000 $1,832,000 $3,043,000
Construction $10,766,000 $13,292,000 $12,827,000 $21,298,000
Construction engineering $1,077,000 $1,329,000 $1,283,000 $2,130,000
NEPA $65,000 $74,000 $40,000 $53,000
Administrative services $14,000 $29,000 $15,000 $21,000
Bidding and negotiation $13,000 $15,000 $13,000 $18,000
UDOT compliance $16,000 $19,000 $17,000 $23,000
Survey $49,000 $56,000 $88,000 $116,000
Contingency (9%) $969,000 $1,196,000 $1,154,000 $1,916,000

Source: Appendix B, Project Cost Estimate

Table 8. Detailed Segment Cost for SR-9 and US-89 Trail Segments

6and7
2028 dollars

- Segment 6 Segment 7

Mt. Carmel to Glendale Mt. Carmel to Glendale

Activity Phase 3A Phase 3B
Preliminary engineering $1,236,000 $1,202,000
Construction $8,649,000 $8,414,000
Construction engineering $865,000 $841,000
NEPA $54,000 $39,000
Administrative services $15,000 $11,000
Bidding and negotiation $15,000 $11,000
UDOT compliance $20,000 $15,000
Survey $40,000 $29,000
Contingency (9%) $779,000 $758,000

Source: Appendix B, Project Cost Estimate
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